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SALT LAKE CITY DEPARTMENT OF AIRPORTS
BOARD MEETING AGENDA

20 September 2017
8:00 A.M.

CONSENT AGENDA

A. Minutes of the 2 August 2017 Meeting

DISCUSSION ITEMS

Director’s Report — Russ Pack, Executive Director, SLCDA

Northwest Quadrant (NWQ) Master Plan — Tammy Hunsaker, Project
Manager, SLC Redevelopment Agency, and Danny Walz, Chief
Operating Officer, SLC Redevelopment Agency

D. Terminal Redevelopment Program (TRP) Update — Mike Williams, ARP
Director, SLCDA

O w

E. Light Rail Discussion — Kevin Robins, Director of Engineering, SLCDA
INFORMATION ITEMS

A. Air Traffic Statistics — July 2017

B. Comparison of On-Time Operations — June 2017

C. Construction Report — September 2017

D. Media Clippings — August 2017

The next meeting will be held on Wednesday, October 18, 2017, at 8:00 a.m. Meetings
are held in the Board Room located on the third level of the short-term parking garage.
People with disabilities may make requests for reasonable accommodations no later
than 48 hours in advance in order to attend this Airport Board Meeting. Accommodations
may include alternate formats, interpreters, and other auxiliary aids. This is an accessible
facility. For questions or additional information, please contact LuJean Christensen at
801-575-2096.
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SALT LAKE CITY DEPARTMENT OF AIRPORTS
MINUTES OF ADVISORY BOARD MEETING

2 August 2017

Members Present:

Mayor’s Office:

Department of Airports:

J.T. Martin, Chair

Larry Pinnock, Vice-Chair
Igor Best-Devereux

Wade Bitner

Mickey Gallivan

Natalie Gochnour

Senator Karen Mayne
Cyndy Miller

Kim Rolfe

Patrick Leary

Russ Pack, Executive Director

John Buckner, Director of Administration & Commercial Services
Ed Cherry, Chief Information Officer

LuJean Christensen, Management Support Coordinator
Medardo Gomez, Maintenance Superintendent

Dave Korzep, Operations Superintendent

Marco Kunz, Attorney

Allen McCandless, Director of Planning

Kevin Robins, Director of Engineering

Ryan Tesch, Director of Finance

Craig Vargo, Police Chief

Nancy Volmer, Director of Public Relations & Marketing
Mike Williams, TRP Program Director

Larry Pinnock called the meeting to order at 8:08 am.

AGENDA

A. Minutes

The motion was made by Igor Best-Devereux and seconded by Natalie Gochnour to approve the
minutes of May 17 and June 21, 2017 as presented. All votes were affirmative; motion passed.

B. Director’s Report

Russ Pack, Executive Director, updated the Airport Advisory Board regarding current events.
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e Pack stated that the budget for the North Concourse continues to be refined. Changes to
the project scope require evaluating the costs for the potential impacts on the CPE and the
terms of the debt coverage. The Airport is currently in the early stages of evaluating the
new costs and as we move forward through the process we will keep the Board apprised.
Met with Delta last week on potential impacts to the CPE as a result of project scope
changes. Delta was entirely unconcerned and requested that the program be accelerated.

e Pack informed the Board that City and Airport staff have been meeting to discuss the
Northwest Quadrant (NWQ) Master Plan. Next month, Lara Fritts, Director of Economic
Development, will present an update on the NWQ to the Board.

e Pack stated that Clear has launched and during the first 19 days there have been 760
completed enrollments, 421 partial and nearly 6,640 verifications for an average of 370
applications completed per day.

e Pack updated the Board regarding gate usage and the impact that increasing passenger
counts along with new service has had on the Airport. Gates D10 and D12 may be taken
out of service for construction phasing. Backup plans could include a possible hard stand
operation. To accommodate hard stand operations the Airport has purchased three
COBUS infield shuttle buses and are evaluating options for a temporary hold room.
Biggest concern is the public perception that a hard stand operation is a diminished level
of service. The hard standing operation is understandable but there is the need to make
the general public aware.

e Pack stated that last Friday night an A330 came in with an engine problems. The flight
had 318 passengers on board enroute from Barcelona to Oakland when the aircraft had
engine problems. The aircraft required a hardstand operation. The property staff and
operations staff processed the passengers through customs quickly, found food for them
and found rooms to accommodate them for the night.

e Airports Council International (ACI) announced the 2017 Director General’s Airport
Service Quality Roll of Excellence inductees. The ACI Director General’s Roll of
Excellence identifies airports that have been ranked in the top five airports by size or
region for five of the last six years, in the ASQ Survey, that have consistently delivered
excellence in customer service. Salt Lake City received this prestigious award.

e Pack acknowledged Dave Teggins, Operations Manager, for his efforts and leadership
during a recent double fatality accident that occurred outside Butterfield Canyon. The
student’s family was located at South Valley Regional Airport waiting for the student and
pilot to return, when the accident occurred. Routinely the staff at South Valley Regional
take on Chaplaincy role during events of this nature. Dave took the family into a safe
area, contacted family members and assisted with their needs. Pack thanked Dave for a
job well done.

e Pack recognized Dave Tingey, Ryan Richard, Chris Kontgis, LaMar Stuart, and Tony
Mitchell for their job in maintaining the grounds at the Airport. Pack acknowledged how
difficult this year has been with the past winter, extremely hot summer, and the
construction project. Pack commented on the how lovely the sustainable landscaping was
maintained.

Pinnock asked if the NWQ Master Plan addresses the issue of the Airports additional runway.
Pack answered that it did but there was a hesitancy early on with the general fund to include the
runway in the program because they were concerned about some push back from the
environmental community. Russ commented that the issue needs to be addressed in a straight
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torward fashion and show it as future airport development. The NWQ Master Plan also included
a portion of airport fund property within a conservation easement. Currently the Airport is
working on correcting that. If not corrected it would be codified into a conservation area and
later would need to be undone. Pack stated that this sort of question would be great to ask Lara
Fritts when she presents to the Board next month.

Best-Devereux requested an update regarding the amendment to the ground transportation
ordinance that regulated fares. Historically the amendment needed to be renewed every six
months. Pack answered that there was a meeting scheduled for today with Marco Kunz to
discuss moving forward to make this permanent. The Airport is proposing having the amendment
go to the City Council for review and approval to make it permanent. The changes will make the
temporary language to permanent language.

J.T. Martin arrived at the meeting at 8:13 am.
Patrick Leary arrived at the meeting at 8:15 am.

Martin asked Dave Tingey if he had a wish list of things that would make his life better, what
they would be. Tingey answered that staffing is challenging, demand on equipment can be
difficult to coordinate, and getting more education and professional training for staff.

Leary updated the Board regarding the Executive Director’s search. Leary stated that he will be
reaching out to a number of folks to help with that initial screening. The search is well underway
and there is a good applicant pool. The first round of interviews will be scheduled in the next
couple of weeks.

Leary stated he and the Mayor had an opportunity to meet with Delta’s representatives to
celebrate Delta’s 30 year anniversary. The meeting with Ed Bastian and his staff went well and
we will be looking for an update for this Board over the next month or two.

C. Terminal Redevelopment Program Update

Mike Williams, Terminal Redevelopment Program (TRP) Director, presented an update on the
TRP (presentation on file). Main points included were:

CGMP #4 — Landside and Airside Enabling status

CGMP #5 — Terminal/South Concourse West/Gateway status
CGMP #6 — Roadways/Parking Garage/Central Utility Plant status
CGMP #7 — Baggage Handling System status

CGMP #9 — Apron Paving — Taxilane 20/21

North Concourse Project status

Overall program construction and paving sequence

Near term schedule

Overall capital program costs

Senator Mayne left the meeting at 8:35 am.
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Pinnock asked if on the revised scope for the North Concourse additional gates were included.
Williams answered that the additional 15 gates were not included in the revised scope.

Best-Devereux asked if consideration to incorporate solar panels had been considered in the
design of the North Concourse or was the design a replica of the South Concourse. Williams
answered that the design was replicating the South Concourse. We evaluated a couple of options
in solar panels for the South and the return was not there for the buildings. The infrastructure to
support PV panels was added to the parking garage because of the expanse of the deck.

Natalie Gochnour asked how the 59% of local contractor versus the 41% out-of-state contractors
compared to other airport locations Williams had previously worked at. Williams stated that the
Airport has done well. If you look at the percentages it looks a lot closer but if you look at the
number of contracts we have awarded a lot of work has been awarded to the local community.

Mickey Gallivan wondered what the conversation is at UTA about meeting the present design for
the elevated TRAX line coming into the Airport. Leary answered that a meeting is scheduled for
tomorrow to discuss the issue.

Martin inquired on how the switch from the old Park and Wait lot to the new location was going.
Williams answered that currently it was going well. Nancy Volmer stated that she has not
received a lot of comments but there will be a learning curve to get people educated on the
change.

Martin requested additional signage be added in the Park and Wait on how to exit. Williams
answered that there is another exit that is blocked off because of the convenience store
construction. Once construction is done there will be additional overhead signs on the roads.
Currently the Airport is working with UDOT to place a sign off airport property. Pack stated
that the operation will get cleaned up once construction is complete.

Martin inquired if a portable restroom could be installed in the Park and Wait lot. Williams
answered that the Airport could look into the request but there were not restroom facilities in the
previous lot.

Martin asked how the information board located in the Park and Wait lot was populated.
Williams answered that it is a feed from the Flight Information Display System (FIDS) in the
airport. Ed Cherry stated the information is provided by airlines.

D. Transportation Security Administration (TSA) Update

Mark Lewis, Federal Security Director, TSA, presented an update regarding the TSA. Main
points included were:

e Currently the TSA is fully staffed and approximately 450 are employed at the Salt Lake
City Airport. Adjustments needed for seasonal increases will be covered with overtime.

o The longest wait time recorded this summer while going through the screening check
points was 25 minutes. Normally the wait times average much lower. Passengers going
through the checkpoint from January 1 through July 30, 2016 totaled 4.1 million. For
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January 1 through July 30, 2017 the number was 4.6 million. Which equates to about
2,200 more passengers per day. Wait times have not increased significantly even with the
increase in passengers.

o The canine teams were established a little over a year ago and have helped the TSA
become more efficient. Currently the TSA has four canine teams located at Salt Lake
City. Two are new dogs going through the process of getting certified. They are trained
in explosive detection and when the dogs work they are very effective.

e Last week the media announced that the TSA is implementing new screening procedures
at the check point. The new procedures will be implemented at all airports but airports
are implementing on different timelines. Salt Lake City will be changing by the end of
the year. Passengers will have to divest anything electronic and larger than a cell phone.

e No current direction on mandating 100% employee screening. However at this airport,
Delta has made significant investments to do 100 % employee screening. Have
participated in discussions with TRP and Airport on how to transition and implement to
the new screening locations and on the plans for the new terminals for possible future
mandates.

Best-Devereux stated that he heard another news report regarding a passenger with a loaded
firearm trying to go through screening. Are there any lessons learned from these events or any
changes to protocol that could be implemented? Could additional signage be added that would
help deter some of the events? Lewis answered that when a gentlemen at the checkpoint had a
gun with him and was asked if he didn’t see the sign, he answered that he saw the sign but forgot
he had the gun. That’s usually what has happened they have forgot they had the gun with them.
The potential fine is up to $7,500 for the first event.

Gochnour raised a concern regarding the staffing in the International Terminal being insufficient
when deplaning passengers go through customs. There has been an increase of 33% in
international travelers but not an increase in staff. Gochnour stated that the lines after an
international flight are too long. Lewis answered that over the years several discussions have
been over this particular issue. It is a challenging issue and the TSA do not get staff allocations
for that terminal. The TSA is coming up on the allocations review for this coming year and
currently have calls into headquarters regarding the international terminal staffing needs.

The next Board meeting will be held on September 20, 2017.

J.'T. Martin adjourned the meeting at 9:32 a.m.

J.T. Martin, Chair Date

Jacqueline M. Biskupski, Mayor Date
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SALT LAKE CITY AIRPORT BOARD

AGENDA: DISCUSSION ITEM (B)
DATE: 20 September 2017

TO: Airport Board

FROM: Russ Pack, Executive Director
SUBJECT: Executive Director’s Report

Russ Pack will present a monthly informational report to the Board, may include:
1. TRP progress
2. Ground transportation update
3. Concessions and rental cars
4. Airport safety and security
5. Airport facilities and operations
6. General aviation
7. Passenger and airport users
8. Environmental matters
9. Financial condition

10. Legislative issues

11. Airlines

12. Communications and marketing



SALT LAKE CITY AIRPORT BOARD

AGENDA: DISCUSSION ITEM (C)

DATE: 20 September 2017

TO: Airport Board

FROM: Russ Pack, Executive Director

SUBJECT: Northwest Quadrant (NWQ) Master Plan

Tammy Hunsaker, Project Manager, SLC Redevelopment Agency, and Danny Walz, Chief
Operating Officer, SLC Redevelopment Agency, will present an overview of the Northwest
Quadrant Master Plan (presentation on file).



September 20, 2017

THE REDEVELOPMENT AGENCY
OF

SALT LAKE CITY
NORTHWEST QUADRANT

ECONOMIC
DEVELOPMENT

UPDATE




OVERVIEW & FOCUS AREA

The Economic Development
Plan will define a strategic path
forward to utilize the Northwest
Quadrant to strengthen and
diversity our local economy.




TWO-PHASED APPROACH

PHASE |: VISIONING REPORT

« Completed March 2017

« Scope:
« Review of existing conditions
« Stakeholder roundtables & vision
« Market study

PHASE |l: STRATEGIC IMPLEMENTATION PLAN
« Currently underway
« Scope:

« Land use alternatives analysis

« Conceptual land use mapping

« Economic modeling

« Financing tools analysis




PHASE | REVIEW: STAKEHOLDER OUTREACH

« 100+ Stakeholders
« /7 Roundtable Groups

1. Property Owners
Infrastructure
Telecommunications
Industrial Property Experts
Economic Development

Sustainability

s AL

City Departments

@



PHASE | REVIEW: STAKEHOLDER VISION

Address the
existing landfill
and provide
ownership and
remediation
strategies

Balance uses and
conservation through
a keen understanding
of the hydrology,
soil, and flooding

O |y 'E

Maximize economic
value (land value,
jobs creation, on-site
job training, tax
revenue, efc.)

Identify a
development-
friendly process Plan for and
through glear provide flexible street,
and efﬁqentf utility, public services
expedited infrastructure and
approvals

on-going maintenance/
Integrate and operations
create linkages
between NW Quadrant
and surrounding

resources

Set an example
as a singularly unique,
transit-oriented,
economically-viable,

and sustainable
development




PHASE | REVIEW: MARKET STUDY

Projected Annual Absorption NW Quadrant Industrial Land (Acres)

Low (Recession) 25-75

Medium (Typical) 75-200

High (Inland Port
and/or Mega Site

| 0 50 100 150 200 250 300 350 400
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PHASE | REVIEW: DEVELOPMENT SCENARIO 1
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PHASE | REVIEW: DEVELOPMENT SCENARIO 2
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data becomes available.
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PHASE IlI: PROCESS

PHASE |
VISIONING

DRAINAGE REPORT
PLANNING

ROADS:
PLANNED &

PROPOSED

ZONING RAIL

AMENDMENTS ALIGNMENT:
: PHASE || PROPOSED

NORTHWEST QUADRANT
'ECONOMIC DEVELOPMENT T
M:Ls:l&R STRATEGIC IMPLEMENTATION PLAN bl
1. Land Use Alternatives Analysis PROPOSED

2. Conceptual Land Use Mapping
3. Economic Modeling

4. Financial Tools
Analysis

\ 4

Process to Establish a Community Reinvestment Area




PHASE Il: OBJECTIVES

Phase Il will help to answer the following questions:

1. What may development look like?

2. What are land use implementation alternatives and
associated impacts?

3. What are estimated costs and revenues from anticipated
development?

4. What are available financing tools to help incentivize
development?

5. What are considerations for establishing a community
reinvestment area and budget?




CONTACTS

Danny Walz

Chief Operating Officer
Redevelopment Agency, Department of Economic Development

Salt Lake City Corporation
Danny.Walz@slcgov.com

Tammy Hunsaker

Project Manager
Redevelopment Agency, Department of Economic Development
Salt Lake City Corporation

Tammy.Hunsaker@slcgov.com




SALT LAKE CITY AIRPORT BOARD

AGENDA: DISCUSSION ITEM (D)

DATE: 20 September 2017

TO: Airport Board

FROM: Russ Pack, Executive Director

SUBJECT: Terminal Redevelopment Program Update

Mike Williams, Terminal Redevelopment Program (TRP) Director, will present an update on
the SLC Terminal Redevelopment Program (presentation on file).



Airport Redevelopment Program
Status Update: 09-20-2017




CGMP# 4 — Landside and Airside Enabling

'Project: CGMP# 4 - Landside and Airside Enabling Budget: $81.09M EAC: $78.42M

Terminal/South Concourse We st/Gateway/Roadways/Airside and Landside Enabling and Central Utility Plant
Hydronic Piping
‘ Current Status

Schedule Recent Milestones Achieved

Activity Target Date

* Mid-Concourse Tunnel Structural Tie-in
Progressing

Complete Seq 2 Tunnel Excavatior Dec 2016 A

Complete SCW Surcharge Dec 2016 A
‘ * Mid-Concourse Tunnel Tie-in Mudslab and
Complete West Lift Station Pumps Mar 2017 A Waterproofing Underway

Complete SCW Ductbank Mar 2017 A * Close-out Process Underway

Complete Gateway Hydronic Piping. May 2017 A * Final CGMP Close-out Dependent on Mid-
Concourse Tunnel Construction Completion
Substantial Completion Oct 2017

Concerns/issues/Risks

* None at this time
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CGMP# 5 — Terminal/South Concourse West/Gateway

Project: CGMP# 5 - Terminal/Gateway/South Concourse Wes Budget: $795.35M EAC: $795.35M

Terminal/Gateway/South Concourse West - Foundations; Structure, Building Envelope and Build-out

Current Status

Schedule Recent Milestones Achieved

Activity

Trget Date

Start Driven Piles Dec 2016 A * Tunnel Wall Backfill Progressing on Schedule
Complete Terminal Tunnel Backfill Sep 2017 * Terminal on Schedule for Start of Steel Erection
in October
Complete SCW Siab on Grade Sep 2017
* SCW Steel Erection Schedule Progressing
Complete SCW Structural Steel Nov 2017 including Metal Deck
Complel:é Terminal Foundations Feb 2018 * Continuing SCW 2nd Level Concrete Deck Pours

Complete Terminal Structural Sti Jul 2018 * Started SCW Exterior Stud Framing

Concernsl/lssues/Risks

* Start of Structural Steel Erection on 10/2/2017




CGMP# 6 — Roadways/Parking Garage/Central Utility Plant

Project: CGMP# 6 - Parking Garage/Roadways/Central Budget: $363.86M EAC: $363.86M
Utility Plant/Project-Wide Special Systems

Parking Garage/Rental Car Ready Return/Elevated and At-Grade Roadways/Central Utility Plant/Project-Wide
IT and Special Systems
Current Status

Schedule Recent Milestones Achieved

Activity Target Date

Issue NTP Dec 2016 A * Parking Garage Colunn Concrete nearing
Completion

Start Central Utility Plant Concrete Feb 2017 A

* Started Parking Garage Slab-on-Grade

Start Parking Garage Driven Piles Mar 2017 A

* Roadways Entance and Exit MSE Wall Continue

Complete CUP Chiller Installation Dec 2017

* Central Utility Plant Structural Steel Progressing
CUP Operational Mar 2018

* Central Utility Plant MEP Installation Progressing
Parking Garage Roofing Complete Aug 2019

Concerns/issues/Risks

* None at this time.
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CGMP# 7 — Baggage Handling System

Project: CGMP# 7 - Baggage Handling System including Budget: $86.09M EAC: $86.09M
TSA Screening Area

Terminal/Gateway/South Concourse West and TSA Screening Area Complete Bagage Handling System
IT and Special Systems
Current Status

Schedule Recent Milestones Achieved
Activity Target Date
Issue NTP ' Sep 2016 A * BIM Coordination Sessions with MEP continue.
Start BHS Hanger Installation Aug 2017 A * BHS Header Steel Installation Continues
Install TSA Provided Equipment Jun 2019 * BHS Conveyor Fabrication Underway
Start BHS Testing and Commissior Nov 2019 * BHS Analyzer Final Electrical Loads

Start TSA BHS Acceptance Testing Mar 2020

BHS Substantial Completion May 2020

Concerns/issues/Risks

* None at this time.




CGMP# 9 — Apron Paving — Taxilane 20/21

Project: CGMP# 9 - Apron Paving - Taxilane 20/21 and Budget: $26.76M EAC: $26.76M
Taxiway A/B

Initial Portion of Apron Paving that will Utilize $10 million in AIP Funding and also Support Fence Installation
North Concourse Site.
Current Status

Schedule Recent Milestones Achieved

Activity Target Date

Issue NTP _ April 2017 A * Opened Taxiway "B* On Schedule and Captured
Taxiway "A’

Taxilane 20 Reopens Sep 2017

* Taxilane 20 Construction Progressing

Taxilane 21 Reopens Nov 2017

* Conducted Design Package# 9 (Terminal/SCW)

Taxiway A and B Complete Nov 2017 Apron Paving and Fueling Pre-Bid Meeting

CGMP# 9 Bulletin# 1 Close-out Mar 2018

SUB-PHASES FORTWY A&
B CONSTRUCTION WITHIN
THE OFA

Concerns/issues/Risks
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North Concourse Project

Project: North Concourse Project Budget: $737 EAC: TBD

North Concourse Phase 1 and Phase 2 and Associated Airfield Scope of Work

Current Status

Schedule ' Recent Milestones Achieved

Activity Target Date

Issued Design Documents  May 2017 A * Finalizing AOJV and HDJV Estimates

Submit 5/12 Deliverable Comments June 2017 A * AOJV Completed DP-15 Enabling Phase 1
Subcontractor Prequalification Process.
Receive Enabling Design Package June 2017 A
* Finalized ADJV Request for Proposal and
Receive CMAR/Consultant Estimat July 2017 A Subcontractor for Bidding

Con‘pleté Estimate Reconciliation Aug 2017 * Finalized and Issued AOJV Program Manual

* HOK Preparing to Issued DP-16 NCP Phase 1
_ 90% Packae for Review

i

Start Enabling Construction Dec 2017

T

Concerns/issues/Risks
* Coordinate Des:ign and Construction Schedules

* HOK Design Phase Document Level of Completion




Project Statistics

Safety Statistics Through 9/08/2017 Trade Staffing 9/08/2017
780 Days without a Lost Time Injury 606 Trade Workers on Site

1,320,292 Hours Worked to Date

Contract Local/Non-Local Awarded Statistics

Local Trades Dollar Value Trade Count Percentage
Total Local (Wasatch Fron't) Contractors N $654,370,877 72 59%
Total Out of State Contractors | $462,115,509 13 41%
Total Contract Aanrds | $1,116,486,386 85 100%

Contract Union/Merit Shop Awarded Statistics

Union Trades Dollar Value Trade Count Percentage
Total Union Contractors | $455,654,558 21 41%
Total Merit Shop Contractors | $660,831,828 64 59%
Total Contract Awards | | - $1,116,486,386 85 100%




Overall Program Construction & Paving Sequence

South Concourse - West
Steel Erection Started
Q2-2017

South Concourse - West Foundation
Slabs-on-grade Started Q2-2017

S—

e

Airfield Taxiway and Taxilane
Demo, Lighting & Paving
Started Q2-16

South Concourse - West Level 1 MEP
Started Q3-2017

South Concourse - West

Slab-on-grade Completed Q3-17

—

Elevated Roadway West
Ramp Construction
Started Q3-2017

CUP Hydronic Piping
Started Q2-16

Central Utility Plant (CUP) Foundation

Started Q1-17

i |
Tunnel Lid Insiél!ation
Started Q2-2017

Ly

- -

Terminal Level 0 MEP

R, — X : j . )
= Terminal/Tunnel Floor Slab/Wall Pours
TR A Pt T Completed Q3-2017

Started Q3-2017

Rental Car Service Area
[ 220 E ]

Central Utility Plant (CUP)
Steel Erection
Started Q3-17

W)

Elevated Roadway Column and
East Ramp Construction
Started Q2-2017

Lh____Terminal Level 1 U/G MEP
\l Started Q1-2017

Parking Garage Structural Columns,
Pile Caps and Grade Beams
Started Q2-2017




Near Term Schedule

Schedule Overview Schedule Overview

August 2017

Milestone Progress
September-17 ;

October-17

November-17

CGMP-04

-
(=]
=
[-1:]
£
=
®
£
("7}

]

Terminal Tunnel
Pour Backs Area |

Terminal Deep MEP
Underground Areas B an

L e

Rough

Squth

e
—e

Terminal / Gateway / South Concourse West

. Terminal Footprint
Tunngl Complete

South Concourse

Slab-pn-grade Area “C"

Complete Baiancé of Tunnel ﬂackfill-Depend:ent

CAMP-04 Utilities

Backfill Tunnel Sequehces 2
and 1 (Areas A, B andil)

Terminal Piles Caps and Grade
Beams Areas A, Bang C

and 3 (Areas A, B and C}

Erection

teel Erection Area D

Concourse West

South Concourse
Rough Stee] Erection Area C

South Concourse Wjes[
slab-on-grade Area 8

BHS Hangers Area

South Com:nut‘seéWesi

sH,GandF

Termindl MEP Underground 2 | i

Start Terminal Steel

Scuth Cencourse
Rough Steel Erection Area B

Terminal :Slabs-on-Grade Seq.
2and 3 (Areas A, B and C}

Terrinal Rough Steel
Erection Area A

Terminal Rough Steel
Erection Area B
Terminal Rough Steel

Erection Area C
—",

Terminal Rough Stjeel
Erection AreaD |

South Concourse i
Rough Steel Erection Area

CGMP-06

CGMP-09

Garage/CUP/Roads

Taxilane 20/21

This month'’s schedule update indicates that the bulk of the time lost has been recovered and the current
projection is that the Program is on schedule.

Milestone Progress

August-17 September-17 October-17 November-17

i BHS Mechanical Design

Review & Approve BHS Right-of-Wys in BIM

Review :&Approve BHS Network Architecture

Motor Horspower and Power Requirefnent Review

Area

Parking Gardge Level 1 Concrete, Nort!

! Parking Garage Slebs-on{{irade

Parking Garage Level 2 E(evated Slabs

————
CUP LowiRoaof Steel

e
CUP High Réof Steel

: CU2 Masonry Walls

iDetour Road #7 Construction

Elevated Roadways Unit 2 Columns

Taxiway B Construction:

Taxiway A Construction

uction

.
¢

| 4 Taxilane 20 Const

Taxilane 21 Constfuction

Critical
Data Date

Achieved ’ On Target

Float Used

Late

¢ o




Overall Capital Program Costs

CGMP 11 - Apron Paving SCE/Hydrant Fueling S 75,699,182
Total Construction Budget 5  1,880,384,538

75,699,182 75,699,182
328999946 S 1,849,357,544

394.981,540 S 1,523,036,646

Construction Budget
August 2017 Budget Spent Committed Uncommitted EAC

Preconstruction Services S 10,748,596 & 9575407 § 9,575,407 $ 9,575,407
General Conditions Services S 91179758 § 32,689,557 § 78,593,872 11127306 § 89,721,178
CGMP 03 - QTA, RSS, South Parking Lot S 94,000,000 S 88721327 § 88,721,326 S 88,721,327
CGMP 04 - Landside/Airside Enabling Work S 81,096,442 S 73948003 § 81,096,442 _ S 78,417,393
CGMP 05 - Terminal, South Concourse West , Gateway S 795346442 S 133250872 S 788,346,442 S 788,346,442
CGMP 06 - Parking Deck, Roadways, Central Utility Plant S 377,093,285 44987243 G 363,855,782 S 363,855,782
CGMP 07 - Baggage Handling System 5 86085766 5 3810664 S 86,085,766 S 86,085,766
CGMP 08 - Not Used S - S . - 8 :
CGMP 09 - Apron Paving SCW/Hydrant Fueling S 56,791,127 7998468 S 26,761,609 30,029,518 S 56,791,127
CGMP 10 - South Concourse East S 212,143,940 5 212,143940 S 212,143,940

S

§

§

Soft Cost Budget $ 251316222
Owners Reserve § 44,852,234
Total TRP Budget $  2,176,552,994

145,322,924 173,491,728 77824494 5 251,316,222
73,200,177 S 75,879,228

480,024,617 §  2,176,552,994

S 5
540,304,464 $ 1,696,528,374

North Concourse (NCP) Concept Budget $ 737,000,000 8,956,019 § 32,279,483

$
549,260483 § 1,728,807,3857

704,720,517 § 737,000,000

CIP Multi-Year Budget § 191,432,000 191,432,000 $ 191,432,000

- - - L | U L | U U U U U U U U U U

- "2 SRR ¥ o L | N U UL U

Total Capital Program Budget $  3,104,984,994

|

1376,177,134 §  3,104,984,994




Job Progress Photos — Terminal Building

Pile caps and grade beam foundatlons for Level 1 slab Mock -up bmldmg was approved Wlth minor correctlons

Terminal Tunnel installation of hydronic piping




Job Progress Photos — South Concourse West




Job Progress Photos — Parking Garage, Roadways, CUP
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Elevated Roadway exit ramp construction Central Utility Plant (CUP) structural steel erection




Job Progress Aerials

Terminal Level 1 pile caps and.
grade beams in progress

‘Terminal Tunnel lid  Elevated Roadways column:
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North Concourse Phase 1 Work Area

AQJV - Work Area
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North Concourse Secure Area
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Job Progress Photos — 9/11 Remembrance




SALT LAKE CITY AIRPORT BOARD

AGENDA: DISCUSSION ITEM (E)
DATE: 20 September 2017

TO: Airport Board

FROM: Russ Pack, Executive Director
SUBJECT: Light Rail Discussion

Kevin Robins, Engineering Director, will present a brief update regarding light rail
options.



Airport Board
TRAX Update
- “f’_/“ September 20, 2017




s Existing TRAX
Station

at grade

- ‘Bégin eleva
B " track




NN SN EEE WY ¥ y
BN i i y

HHE R 3 e AN

e m | k - ", 4

'CONCOURSE SOUTH CONCOURSE EAST S
: WEST LTY v 1 [ .,' i ¢ ‘,‘ 4

+

: I
, SRR AR HEHH . A

1 el ) I 1} |
y

1 - ¥ t '
1 't b o f
1N
7] B I o
. B QU 7
i o R = = 8 -
_, T P.

TERMINAL (LCOHTEE

%

1 Y

s = W 3 e = RGNNN EXISTING TRAX
9 & . i
*\:—ﬁ = PO — J% K SN STATION

N, (i A i 3 o 9 e

A 5 i e 3

=
i

o

L]

» i 1 B oy i=d
iy ey f . L : |
s \‘ ——ﬂ:_ i i I U \ I/l | i

LTIy -

—e——e——




o 1] |4 | |
. d |
: A 1
| — e
-
A e T
Hh
LA ” i T
L i "2
Sorbie 4 L . e
———— 25 = :355‘ [ - ! | ¥l Sy
=1
TL 1 m—— .
| ExisTING TRAX
“1| STATION
EB-2 AND W -2 :
Vu 2o Me -4
B 1A i i
i AR i 1 1 |
! i i
N
It

SRR ANANAANANN




L.
o

L

it I'T"E;

HEE

EXISTING TRAX

STATION

e G B AR TR R

-

7 B

TL 2

TL1

355"

| — —
r—.m"
| |
=
[ =]

125" FUTURE EXPANSION

gz

Sy
| e

———— g,ig .- ..';;.-..r Bl T

B B

2

W ITLSIL. VTS IE SIS




® ® | Elevated Section

ROy | |

: i) P i Ve TR ' Rosoiwr
e:'_" ;‘g L T | 1 | g'_ _ = ?r- _ — o :;; 4
[} 1 ]
, At-grade Section
782"
BACK OF CURB — 406" | 37-8"
~ TRAX ALIGNMENT SERVICE ROAD
40" 73" CL EB LINE CL WB LINE CLTLN2
46 314" 270" 4634 10"
50", 7-0" 17410 1/2° 6-6" 330" 3-8 94'0" TL OFA B757TW
28'0"
— |
COLUMN —1 OCSPOLE — STATION PLATFORM ~— AOA BLAST WALL
[N} 5
APWA CURB TYPE Q L
L N 3700 W
| MASONRY
COMMERCIAL RD 1 — / T WAL
f\ I | ——— ! |
| | 4 !




\ &1 4
NTERNATIONAL | B

| TERMINAL = TERMINAL 2 (EX)
(EX) <

| ab"‘*"" AN
4
2, ‘...-1

_,»—// N \KHH‘

JCOURSE WEST

~L/

,- ‘,-_ e :.7_',‘:_-‘:‘\‘ h \\ g N O\ X L \ ’ g
o S 7:7.,‘;_;,:—--{;:‘:‘_\\ b /_}\ O A\
f_: : S, N ‘/ F'I.ﬁ__ “-. \ v
= " & . é;‘_ o *‘\/ \ @ > A
. SOUTH CONCOURSE EAST V>N (R
O

IAL ROAT==3

C

Somuero




DEPARTMENT OF AIRPORTS
BOARD MEETING

20 September 2017

INFORMATIONAL ITEMS




o=

Salt Lake City
Department of Airports

SALT LAKE CITY INTERNATIONAL AIRPORT

AIR TRAFFIC STATISTICS AND ACTIVITY REPORT
SEVEN MONTHS ENDED JULY 2017

JULY YTD 12 MO ROLLING
2017 CHANGE 2017 CHANGE Ending 07/2017 CHANGE
PASSENGERS
DOMESTIC
Enplaned 1,091,686 4.05% 6,799,501 3.86% 11,459,454 3.88%
Deplaned 1,083,098 3.71% 6,776,587 3.75% 11,433,767 3.71%
TOTAL DOMESTIC 2,174,784 3.88% 13,576,088 3.80% 22,893,221 3.80%
INTERNATIONAL
Enplaned 46,637 7.35% 267,565 29.38% 436,452 36.77%
Deplaned 53,533 11.09% 282,430 31.61% 451,940 37.56%
TOTAL INTERNATIONAL 100,170 9.32% 549,995 30.51% 888,392 37.17%
TOTAL PASSENGERS 2,274,954 4.11% 14,126,083 4.64% 23,781,613 4.75%
LANDED WEIGHT
Air Carriers 1,227,411,821 3.59% 7,902,611,663  546%  13,346,019,519 6.09%
Carge Carriers 89,790,797 7.00% 626,719,577 4.62% 1,112,020,249 3.81%
TOTAL LANDED WEIGHT (LBS) 1,317,202,618 3.81%  8,529,331,240 5.40%  14,458,039,768 5.91%
MAIL
Enplaned 2,118,144 29.84% 13,490,150 15.71% 22,170,096 2.51%
Deplaned 1,617,854 60.88% 7,607,091  59.93% 12,930,276 24.67%
TOTAL MAIL (LBS) 3,635,998 41.22% 21,097,241  28.52% 35,100,372 9.69%
CARGO
Enplaned 13,177,602 2.71% 101,862,757 7.02% 172,490,638 1.46%
Deplaned 16,494,741 9.57% 112,552,623 8.07% 196,346,130 8.97%
TOTAL CARGO (LBS) 29,672,343 6.41% 214,415,380 7.57% 368,836,768 5.32%
MAIL & CARGO
Enplaned 6,589 271% 50,931 7.02% 86,245 1.46%
Deplaned 8,247 9.57% 56,276 8.07% 98,173 8.97%
TOTAL MAIL & CARGO (TONS) 14,836 6.41% 107,207 7.57% 184,418 5.32%
AIRCRAFT OPERATIONS
Passenger Aircraft 22,382 1.75% 146,140 2.87% 247,534 3.85%
All-Cargo Aircraft 1,682 -1.86% 11,440 1.53% 20,210 3.77%
General Aviation 4,528 -2.90% 29,558  -2.42% 48,708 -2.92%
Military 466 3.33% 3,914 0.33% 7,217 -7.02%
TOTAL AIRCRAFT OPERATIONS 28,958 0.81% 191,052 1.88% 323,669 2.50%




SALT LAKE CITY INTERNATIONAL AIRPORT

PASSENGER TRAFFIC REPORT
SEVEN MONTHS ENDED JULY 2017

JULY JuLy % YTD YTD % 12 MO ROLLING %
2016 2017 CHANGE 2016 2017 CHANGE Ending 07/2017  CHANGE
ENPLANED PASSENGERS

AIR CANADA 2,566 2,548 -0.8% 5,024 11,036 19.7% 19,065 279.5%
ALASKA 28,300 27,250 -5.7% 157,205 175,089 11.4% 299,787 14.7%
Harizon Air / Alaska 5,734 5,001 -12.8% 37,854 26,086 -31.1% 47,066 -25.0%
Skywest / Alaska 6,855 6,874 0.3% 52,569 43,405 -17.4% 71,716 -18.4%
AMERICAN 63,988 56,081 -12.4% 371,983 375,234 0.9% 600,907 21.3%
American Eagle/Republic 141 - -100.0% 5,928 - -100.0% 948 -84.9%
Compass 7,006 4,223 -39.7% 36,585 26,464 -21.7% 51.854 29.7%
Envoy Air 129 = -100.0% 19,409 1,137 -94.1% 5,518 -76.0%
American/Mesa Air 438 1,798 312.4% 2,893 L -100.0% - -100.0%
SkyWest (American) 4,521 11,346 151.0% 23,521 57,805 145.8% 83,600 85.1%
DELTA 562,178 611,454 8.8% 3343281 3,687,729 10.3% 6,145,906 9.2%
SkyWest (Delta Connection) 191,656 182,379 -4.8% 1,265,659 1,181,124 -6.7% 2,095,565 -3.3%
Compass (Delta Connection) 15,593 7,373 -52.7% 85,207 35,809 -58.0% 71,719 -55.4%
FRONTIER 21,482 18,062 -15.9% 129,278 140,420 8.6% 242,557 18.0%
JETBLUE 22,436 26,308 17.3% 150,775 193,478 28.3% 299,725 26.9%
KLM ROYAL DUTCH AIRLINES 2,028 1,976 -2.6% 5,863 11,636 98.5% 19,204 227.5%
SQUTHWEST 107,256 117,571 9.6% 720,649 718,745 -0.1% 1,226,456 0.8%
UNITED 16,891 29,097 72.3% 140,018 186,601 33.3% 279,466 21.8%
Express Jet - - 0.0% 446 - -100.0% - -100.0%
Mesa Airlines (United Express) - - 0.0% 1,860 6,867 269.2% 8,342 174.7%
Republic Airways (United) = 4,198 100.0% 3,744 29,442 B686.4% 40,937 359.8%
Shuttle America (United Express) 324 - -100.0% 8,557 - -100.0% 1,114 -92.3%
SkyWest (United Express) 31,795 24,103 -24.2% 179,912 153,373 -14.8% 274,992 -1.7%
Trans States 144 - -100.0% 3,096 232 -92.5% 1,048 -66.1%
US AIRWAYS - - 0.0% . - 0.0% - -100.0%
SkyWest (US Airways Express) - - 0.0% - - 0.0% - -100.0%
Charters 578 683 18.2% 2,360 4,354 84.5% 8,414 110.0%
TOTAL ENPLANED PASSENGERS 1,092,637 1,138,323 4.2% 6,753,677 7,067,066 4.6% 11,895,906 4.8%
AeroMexico - - 0.0% 5 - -100.0% - -100.0%
AIR CANADA 2,753 2,666 -3.2% 5,201 10,857 108.7% 19,696 278.7%
ALASKA AIR 27,644 27,319 -1.2% 152,922 170,400 11.4% 291,368 13.5%
Horizon Air / Alaska 5372 4,062 -24.4% 36,497 23.232 -36.3% 43,722 -28.8%
Skywest / Alaska 6,286 7,138 13.6% 53,704 45,760 -14.8% 74,279 -17.5%
AMERICAN 63,368 55,112 -13.0% 371,353 376,411 1.4% 601,774 21.0%
American Eagle/Republic 147 - -100.0% 5,837 - -100.0% 1,045 -94.4%
Compass 6,825 3,996 -41.5% 35,723 26,255 -26.5% 47,180 20.8%
Envoy Air (American) 65 - -100.0% 18,048 1,017 -94.4% 5,671 -74.1%
American/Mesa Air - - 0.0% 3,210 - -100.0% - -100.0%
SkyWest (American) 4,395 10,9486 149.1% 22,818 55,790 144.5% 81,219 84.7%
DELTA 566,129 613,901 8.4% 3,339,253 3,679,318 10.2% 6,147,275 9.1%
SkyWest (Delta Connection) 190,934 181,754 -4.8% 1,269,270 1,172,201 -7.6% 2,086,581 -4.1%
Compass (Delta Connection) 15,838 7,285 -54.0% 83,263 35278 -57.6% 71,321 -55.0%
FRONTIER 21,817 18,354 -15.9% 129,853 145,347 11.9% 247,507 19.5%
JETBLUE 22,724 26,470 16.5% 149,761 192,870 28.8% 300,923 27.2%
KLM ROYAL DUTCH AIRLINES 3,048 5,088 66.9% 6,917 24,825 258.9% 33,7172 388.2%
SOUTHWEST 106,425 114,673 7.8% 722,828 722,201 -0.1% 1,227,529 1.0%
UNITED 16,054 27,199 69.4% 139,669 179,975 28.9% 267,685 18.1%
Express Jet - - 0.0% 452 - -100.0% - -100.0%
Mesa Airlines / United Express 450 1,819 304.2% 1,902 7,182 278.1% 8,727 185.8%
Republic Airvays (United) s 4,467 100.0% 4,055 31,047 665.6% 43,554 326.8%
Shuttle America (United Express) 347 & -100.0% 8,669 - -100.0% 1,164 -92.0%
SkyWest (United Express) 31,057 23,582 -24.1% 178,301 154,088 -13.6% 273,277 -6.1%
Trans States 152 - -100.0% 3,002 221 -92.9% 984 -68.2%
US AIRWAYS - - 0.0% 2] - 0.0% - -100.0%
SkyWest (US Airways Express) - - 0.0% - - 0.0% - -100.0%
Charters 682 800 17.3% 3617 4,754 31.4% 9,454 48.5%
TOTAL DEPLANED PASSENGERS 1,092,512 1,136,631 4.0% 6,746,320 7,059,017 4.6% 11,885,707 4.7%
TOTAL PASSENGERS* 2,185,149 2,274,954 4.1% 13,499,997 14,126,083 4.6% 23,781,613 4.7%

INTERNATIONAL - ENPLANED
AIR CANADA 2,566 2,546 -0.8% 5,024 11,038 119.7% 19,065 279.5%
DELTA 28,651 33,844 18.1% 145,402 192,252 32.2% 308,547 36.9%
SkyWest (Delta Connection) 6,182 827 33.8% 42,638 52,640 23.5% 86,382 29.7%
Compass 4,018 - -100.0% 7,879 - -100.0% 3,253 -79.8%
KLM ROYAL DUTCH AIRLINES 2,028 1,976 -2.6% 5,863 11,636 98.5% 19,204 227.5%
Charters - 0.0% - 1 100.0% 1 -99.4%
TOTAL ENPLANED INTERNATIONAL 43,445 46,637 7.3% 206,806 267,565 20.4% 436,452 36.8%
AeroMexico 7 . 0.0% 5 - -100.0% - -100.0%
AIR CANADA 2,753 2,666 -3.2% 5,201 10,857 108.7% 19,696 278.7%
DELTA 32,250 37,384 15.9% 146,934 195,582 33.1% 311,753 36.2%
SkyWest (Delta Connection) 6,277 8,395 33.7% 48,709 51,166 5.0% 83,409 13.4%
Compass 3,861 - -100.0% 6,838 - -100.0% 3,310 -75.9%
KLM ROYAL DUTCH AIRLINES 3,048 5,088 66.9% 6,917 24,825 258.9% 33,772 388.2%
Charters 0.0% = - 0.0% - -100.0%
TOTAL DEPLANED INTERNATIONAL 48,189 53,533 11.1% 214,604 282,430 31.6% 451,940 37.6%
TOTAL INTERNATIONAL PASSENGERS 91,634 100,170 9.3% 421,410 549,995 30.5% 888,392 37.2%

*Includes International



JULY

2016
AIR CANADA 2,566
ALASKA 41,489
AMERICAN 76,221
DELTA 769,427
FRONTIER 21,482
JETBLUE 22,436
KLM ROYAL DUTCH 2,028
SOQUTHWEST 107,256
UNITED 49,154
US AIRWAYS -
Charters 578
TOTAL ENPLANEMENTS 1,092,637

MARKET
SHARE
0.23%
3.80%
6.98%
70.42%
1.97%
2.05%
0.19%
9.82%
4.50%
0.00%
0.05%

100%

SALT LAKE CITY INTERNATIONAL AIRPORT
SEVEN MONTHS ENDED JULY 2017

Based on Total Enplanements

MARKET SHARE

12 MO ROLLING 12 MO ROLLING MARKET

JuLy

2017
2,546
39,125
73,448
801,206
18,062
26,308
1,676
117,571
57,398

683
1,138,323

MARKET YTD
SHARE 2016
0.22% 5,024
3.44% 247,628
6.45% 460,319
70.38% 4,694,147
1.59% 129,279
2.31% 150,775
0.17% 5,863
10.33% 720,649
5.04% 337,633

0.00% -
0.06% 2,360
100% 6,753,677

MARKET YTD
SHARE 2017
0.07% 11,036
3.67% 244 580
6.82% 460,640
69.51% 4,904,662
1.91% 140,420
2.23% 183,478
0.09% 11,636
10.67% 719,745
5.00% 376,615

0.00% -
0.03% 4,354
100% 7,067,066

MARKET
SHARE
0.16%
3.46%
6.52%
69.40%
1.98%
2.74%
0.16%
10.18%
5.33%
0.00%
0.06%

100%

Ending 07/2016
5,024
412,061
625,579
7,953,286
205,549
236,210
5,863
1,216,448
557,768
128,839
4,006

11,350,633

Ending 07/2017
19,065
418,569
742,827
8,313,190

242 557
299,725

19,204
1,226,456
605,899

8,414

11,895,906

SHARE
0.16%
3.52%
6.24%

69.88%
2.04%
2.52%
0.16%

10.31%
5.09%
0.00%
0.07%

100%

PERCENT CHANGE YOY

12 MO ROLLING 12 MO ROLLING PERCENT

JULY

2016
AIR CANADA 2,566
ALASKA 41,489
AMERICAN 76,221
DELTA 769,427
FRONTIER 21,482
JETBLUE 22 436
KLM ROYAL DUTCH 2,028
SOUTHWEST 107,256
UNITED 49,154
US AIRWAYS .
Charters 578
TOTAL ENPLANEMENTS 1,092,637

JULY

2017
2,546
39,125
73,448
801,206
18,062
26,308
1,976
117,571
57,398

683

1,138,323

PERCENT
CHANGE
-0.78%
-5.70%
-3.64%
4.13%
-15.92%
17.26%
-2.56%
9.62%
16.77%
0.00%
18.17%

4.2%

YTD

2016
5,024
247,628
460,319
4,694,147
129,279
150,775
5,863
720,649
337,633

2,360

6,753,677

YTD PERCENT
2017 CHANGE
11,036 119.67%
244 580 -1.23%
460,640 0.07%
4,804,662 4.48%
140,420 8.62%
193,478 28.32%
11,636 98.46%
719,745 -0.13%
376,515 11.52%
- 0.00%
4,354 84.49%
7,067,066 4.6%

Ending 07/2016
5,024
412,061
625,579
7,953,286
205,549
236,210
5,863
1,216,448
557,768
128,839
4,006

11,350,633

Ending 07/2017
19,065

418,569
742,827
8,313,190
242,557
299,725

19,204
1,226,456
605,899

8,414

11,895,906

CHANGE
279.48%
1.58%
18.74%
4.53%
18.00%
26.89%
227.55%
0.82%
8.63%
-100.00%
110.03%

4.8%



SALT LAKE CITY INTERNATIONAL AIRPORT

TOTAL NUMBER OF LANDINGS

SCHEDULED CARRIERS
AEROMEXICO
AIR CANADA
ALASKA
Horizon Air / Alaska
Skywest / Alaska
AMERICAN
Compass
American Eagle/Republic
American/Mesa Air
Envoy Air (American)
SkyWest (American)
DELTA
SkyWest (Delta Connection)
Compass (Delta Connection)
FRONTIER
JETBLUE
KLM ROYAL DUTCH AIRLINES
SOUTHWEST
UNITED
Express Jet
Mesa / United Express
Republic Airways Holdings
SkyWest (United Express)
Shuttle America (United Express)
Trans States
US AIRWAYS
SkyWest (US Airways)

SUBTOTAL SCHEDULED CARRIERS:

CHARTER CARRIERS
ALLEGIANT AIR
BIGHORN AIRWAYS
BOMBARDIER BUSINESS JETS
BOUTIQUE AIR
D&D AVIATION
DELTA PRIVATE JETS
EXECUTIVE JET MANAGEMENT
FLIGHT OPTIONS
KEYLIME AIR
NETJETS
SIERRA PACIFIC
SUNSET AVIATION
SWIFT AIR
XOJET
OTHER CHARTER

SUBTOTAL CHARTER CARRIERS:

CARGO CARRIERS
ABX AIR (DHL)
AERO CHARTER & TRANSPORT
AIR TRANSPORT INTERNATIONAL
AMERIFLIGHT
CORPORATE AIR (BILLINGS)
EMPIRE
FEDERAL EXPRESS
SOUTHERN AIR
ups
WESTERN AIR EXPRESS
OTHER CARGO

SUBTOTAL CARGO CARRIERS:

TOTAL LANDINGS

TOTAL LANDED WEIGHT

SCHEDULED CARRIERS
AEROMEXICO
AIR CANADA
ALASKA
Horizon Air / Alaska
Skywest / Alaska
AMERICAN
Compass
American Eagle/Republic
Envoy Air (American)
American/Mesa Air

LANDING ACTIVITY
SEVEN MONTHS ENDED JULY 2017

JuLy JULy YTD YTD 12 MO ROLLING %
2016 2017 CHANGE 2016 2017 CHANGE Ending 07/2017 CHANGE
- - 0.0% 1 - -100.0% z -100.0%
31 3 0.0% 66 153 131.8% 278 321.2%
207 201 -2.9% 1,297 1427 10.0% 2,517 1.7%
92 75 -18.5% 636 413 -35.1% 756 -29.3%
115 103 -10.4% 915 693 -24.3% 1.164 -24.5%
448 401 -10.5% 2,733 2,762 1.1% 4,456 24.2%
97 62 -36.1% 519 428 -17.5% 753 33.0%
2 - -100.0% 84 - -100.0% 15 -94.3%
E - 0.0% 52 - -100.0% 2 -96.7%
1 - -100.0% 331 16 -95.2% 94 -76.4%
85 189 122.4% 460 966 110.0% 1,448 57.0%
3,925 4,286 9.2% 23,924 27,005 12.9% 44,791 12.0%
3,615 3,342 -7.6% 24,337 22,485 -7.6% 39,844 4.0%
244 107 -56.1% 1,314 493 -62.5% 1,043 -56.5%
150 108 -28.0% 924 824 -10.8% 1,509 3.4%
157 187 19.1% 1,053 1,456 38.3% 2,252 33.2%
13 14 1.7% 30 56 86.7% 95 216.7%
819 997 21.7% 5,626 6,435 14.4% 10,568 8.8%
17 198 69.2% 1,085 1,381 28.2% 2,107 16.7%
- - 0.0% 10 - -100.0% 5 -72.2%
6 25 316.7% 26 99 280.8% 120 185.7%
= 68 100.0% 61 466 863.9% 646 322.2%
472 375 -20.6% 2,867 2,481 -13.5% 4,404 -8.5%
5 - -100.0% 129 - -100.0% 18 -91.7%
3 - -100.0% 67 5 -92.5% 22 -67.2%
= - 0.0% - - 0.0% 2 -100.0%
= = 0.0% - - 0.0% - -100.0%
10,604 10,769 1.6% 68,547 70,054 2.2% 118,907 2.9%
- = 0.0% 3 3 0.0% 13 44.4%
1 - -100.0% 3 - -100.0% = -100.0%
el 17 -19.0% 140 158 12.9% 252 12.0%
135 134 -0.7% 515 819 59.0% 1,427 1771%
6 - -100.0% 42 - -100.0% 14 -78.8%
8 26 225.0% 101 127 25.7% 202 32.0%
4 14 250.0% 72 83 15.3% 120 18.8%
15 10 -33.3% 89 79 -11.2% 123 -21.2%
1 - -100.0% 11 6 -45.5% 19 -64.2%
108 96 -11.1% 782 848 8.4% 1,300 10.1%
2 3 50.0% 3 7 133.3% " 120.0%
1 5 400.0% 16 30 87.5% 40 53.8%
2 - -100.0% 20 10 -50.0% 17 -34.6%
9 18 100.0% 111 132 18.9% 213 26.8%
82 97 18.3% 573 704 22.9% 1,098 24.1%
395 420 6.3% 2,481 3,006 21.2% 4,849 35.7%
- - 0.0% 1 - -100.0% - -100.0%
20 24 20.0% 146 153 4.8% 259 2.8%
- - 0.0% - 6 100.0% 12 -82.1%
334 251 -24.9% 2,366 1,826 ~22.8% 3,374 -18.1%
105 104 -1.0% 739 762 3.1% 1,320 32%
16 15 -6.3% 119 115 -3.4% 201 -2.0%
135 114 -15.6% 973 943 -3.1% 1,686 -1.2%
46 38 -17.4% 324 308 -4.9% 542 29.4%
86 126 45.3% 622 737 18.5% 1,200 9.7%
39 17 -56.4% 200 241 20.5% 464 28.5%
25 104 316.0% 144 630 337.5% 958 547.3%
806 792 1.7% 5,634 5721 1.5% 10,106 3.8%
11,805 11,981 1.5% 76,662 78,781 2.8% 133,862 3.8%
- - 0.0% 94,798 - -100.0% “ -100.0%
3,007,000 3,007,000 0.0% 6,402,000 14,841,000 131.8% 26,966,000 321.2%
29,445,600 30,307,000 2.9% 179,390,800 210,056,700 17.1% 369,153,900 19.6%
5,681,000 4,842 562 -14.8% 39,273,000 26,031,030 -33.7% 47,211,280 -28.5%
8,118,764 7,720,571 -4.9% 63,380,487 50,427,996 -20.4% 85,295,108 -20.3%
63,977,700 59,018,800 -7.8% 396,728,934 406,720,000 2.5% 651,067,800 26.4%
7,270,150 4,646,900 -36.1% 38,899,050 32,078,600 -17.5% 56,437,350 33.0%
149,900 - -100.0% 6,295,800 - -100.0% 1,124,250 -94.3%
67,000 - -100.0% 22,177,000 1,199,200 -94.6% 6,626,440 -75.2%
- = 0.0% 3,822,000 - -100.0% 147,000 -96.7%



SALT LAKE CITY INTERNATIONAL AIRPORT
LANDING ACTIVITY
SEVEN MONTHS ENDED JULY 2017

JULY JULY YTD YTD 12 MO ROLLING %
2016 2017 CHANGE 2016 2017 CHANGE Ending 07/2017 CHANGE
SkyWest (American) 4,975,000 12,643,000 154.1% 24,320,000 64,562,000 165.5% 94,716,000 105.8%
DELTA 617,963,900 646,779,864 4.7%  3,724,694,360 4,033,370,569 83%  6,795,316,053 8.6%
SkyWest (Delta Connection) 212,632,300 200,529,930 -5.7%  1,447,260,600 1,343,693,908 -7.2% 2,382,534 880 -3.3%
Compass (Delta Connection) 18,251,476 8,043,939 -55.9% 98,387,070 36,970,549 -62.4% 78,134,475 -56.5%
FRONTIER 20,826,480 15911,276 -23.6% 126,465,318 125,854,276 -0.5% 223,905,964 11.8%
JETBLUE 22,325400 26,591,026 19.1% 149,735,456 207,042,826 38.3% 320,234 026 33.2%
KLM ROYAL DUTCH AIRLINES 5,213,000 5,957,700 14.3% 12,030,000 23,830,800 98.1% 39,469,800 228.1%
SOUTHWEST 105,088,000 128,928,000 22.7% 726,490,000 832,578,000 14.6%  1,372,836,000 10.5%
UNITED 17,097,000 29,499,760 72.5% 155,505,820 202,009,080 29.9% 305,445,780 19.0%
Express Jat = - 0.0% 471,828 - -100.0% 220.460 -73.3%
Mesa / United Express 450,000 1,875,000 316.7% 1,950,000 7,425,000 280.8% 9,000,000 185.7%
Republic Airways Holdings - 4,925,151 100.0% 4,256,352 33,741,385 692.7% 46,772,925 369.1%
SkyWest (United Express) 32,254,325 26,059,411 -19.2% 188,645,356 169,480,133 -10.2% 301,268,885 -3.1%
Shuttle America (United Express) 361,560 - -100.0% 9,328,248 - -100.0% 1,301,616 -91.7%
Trans States 132,300 - -100.0% 2,856,987 220,500 -92.3% 970,200 -66.0%
US AIRWAYS - - 0.0% - - 0.0% - -100.0%
SkyWest (US Airways) - - 0.0% - - 0.0% - -100.0%
SUBTOTAL SCHEDULED CARRIERS: 1,175,287,855 1,217,286,890 3.6%  7,428,861,264 7,822,133,552 5.3%  13,216,156,192 5.9%
CHARTER CARRIERS
ALLEGIANT AIR - - 0.0% 418,500 418,500 0.0% 2,340,000 78.0%
BIGHORN AIRWAYS 9,360 - -100.0% 27,320 - -100.0% - -100.0%
BOUTIQUE AIR 1,410,040 1,455,780 3.2% 5,353,860 8,845,530 65.2% 15,580,230 191.0%
D&D AVIATION 94,200 - -100.0% 620,850 % -100.0% 219,800 =17.1%
DELTA PRIVATE JETS 191,600 595,650 210.9% 2,606,700 3,462,450 32.8% 5,474,615 42.3%
EXECUTIVE JET MANAGEMENT 127,600 712,500 458.8% 3,386,135 4,171,392 23.2% 5,694,742 21.8%
FLIGHT OPTIONS 288,335 222,440 -22.9% 1,873,495 1,696,965 -9.4% 2,634,010 -25.9%
KEYLIME AIR 31,724 - -100.0% 348,967 190,344 -45.5% 602,756 -61.4%
NETJETS 3,119,530 2,699,397 -13.5% 23,041,113 25,683,830 11.5% 38,411,178 13.8%
SIERRA PACIFIC 212,000 315,000 48.6% 319,000 750,000 135.1% 1,174,000 123.6%
SUN COUNTRY 731,500 - -100.0% 731,500 1,608,700 119.9% 2,486,200 183.2%
SWIFT AIR 242,000 - -100.0% 2,420,000 808,925 -66.6% 1,665,925 -46.0%
XOJET 295,950 588,000 98.7% 3,587,700 4,318,500 20.4% 6,946,950 27.7%
OTHER CHARTER 2,848,006 2,995,164 5.2% 19,848,445 27,389,975 38.0% 45,375,921 38.0%
SUBTOTAL CHARTER CARRIERS: 9,601,745 9,583,931 0.2% 64,583,585 79,345,111 22.9% 128,596,327 31.4%
CARGO CARRIERS
ABX AIR (DHL) . - 0.0% 320,000 - -100.0% - -100.0%
AERO CHARTER & TRANSPORT 137,000 167,470 22.2% 1,000,100 1,051,120 5.1% 1,777,220 3.0%
AIR TRANSPORT INTERNATIONAL - 55,500 100.0% - 112,500 100.0% 223,500 -98.4%
ALPINE AVIATION - 812,200 100.0% - 5,668,300 100.0% 7,664,700 100.0%
AMERIFLIGHT 4,413,100 3614,162 -18.1% 30,955,900 25,986,670 -16.1% 46,911,004 -13.1%
CORPORATE AIR (BILLINGS) 892,500 884,000 -1.0% 6,281,500 6,477,000 3.1% 11,220,000 3.2%
EMPIRE 542,400 542,325 0.0% 4,238,710 4,245129 0.2% 7,474,502 1.7%
FEDEX EXPRESS 45,214,000 40,698,600 -10.0% 319,015,400 316,396,600 -0.8% 563,991,900 0.6%
SOUTHERN AIR INC 5,572,000 4,655,980 -16.4% 39,720,224 37,331,778 -6.0% 66,848,708 28.2%
uPs 26,457,600 34,965,360 32.2% 193,628,960 218,238,800 12.8% 390,276,080 6.9%
WESTERN AIR EXPRESS 498,500 214,200 -57.0% 2,596,200 2,899,300 15.5% 5,852,700 27.3%
OTHER CARGO 189,985 3.342.000 1659.1% 1,374,842 8,373,380 509.0% 10,940,845 643.8%
SUBTOTAL CARGO CARRIERS: 83,917,085 89,951,797 7.2% 599,031,836 626,880,577 4.6% 1,112,181,249 3.8%

TOTAL LANDINGS 1,268,806,685 1,317,202,618 3.8% _ 8,092,652,685 8,529,331,240 5.4%  14,458,039,768 5.9%




ENPLANED CARGO
PASSENGER CARRIERS
ALASKA

Horizon Air / Alaska
Skywest / Alaska
AMERICAN
American Eagle/Republic
Compass
Envoy Air (American)
Mesa
SkyWest (American)
DELTA
FRONTIER
KLM ROYAL DUTCH
SOUTHWEST
UNITED
US AIRWAYS
Others
CARGO CARRIERS
ABX AIR (DHL)
FEDEX EXPRESS*
GEM AIR
SOQUTHERN AIR
UPs
MISC CARGO

TOTAL ENPLANED CARGO

DEPLANED CARGO
PASSENGER CARRIERS
ALASKA

Horizon Air / Alaska
Skywest / Alaska
AMERICAN
American Eagle/Republic
Compass
Envoy Air (American)
SkyWest (American)
DELTA
KLM ROYAL DUTCH
SOUTHWEST
UNITED
US AIRWAYS
Skywest (US Airways)
Others
CARGO CARRIERS
ABX AIR (DHL)
FEDEX EXPRESS*
GEM AIR
SOUTHERN AIR
uPs
MISC CARGO

TOTAL DEPLANED CARGO
TOTAL CARGO

*FEDEX EXPRESS includes mail

SALT LAKE CITY INTERNATIONAL AIRPORT

CARGO ACTIVITY REPORT
SEVEN MONTHS ENDED JULY 2017
JULY JULY YTD YTD
2016 2017 CHANGE 2016 2017
13,624 15,160 11.27% 76,291 80,069
184 135 -26.63% 1,005 766
343 - -100.00% 7,956 1,030
34,270 13,732 -59.93% 263,416 113,371
- - 0.00% - -
1 - -100.00% 1 -
- - 0.00% 478
~ - 0.00% 8 -
- 469 100.00% 2,044 479
644,675 986,265 52.99% 5,249,875 7,556,301
- " 0.00% - -
51,599 74,496 44.37% 149,408 266,682
322,370 292,997 -9.11% 2,654,693 2,227,963
9,189 5,216 -43.25% 47,161 31,534
- - 0.00% = J
20,200 - -100.00% 20,200 -
- - 0.00% 16,001 -
7,100,704 6,550,694 -7.75% 53,890,057 51,934,255
- 41,953 100.00% 84,060 214,498
357,457 317,412 -11.20% 2,394,660 2,462,874
3,445,577 3,860,742 12.05% 24,818,347 25,841,853
830,163 1,018,332 22.67% 5,502,637 11,131,082
12,830,356 13,177,602 2.711% 95,178,298 101,862,757
22,233 27,728 24.72% 130,931 143,265
75 681 808.00% 688 3,470
1,638 418 -74.48% 16,075 3,487
35,237 39,959 13.40% 226,311 251,377
- - 0.00% 1,440 -
15 100.00% 694 6,437
- - 0.00% 72 -
- - 0.00% 1,607 5,362
1,072,528 1,650,620 53.90% 7,791,937 9,785,944
88,325 267,539 202.90% 199,951 453,989
373,961 373,474 -0.13% 2,893,993 2,688,154
21,027 34,292 63.09% 158,376 189,842
- - 0.00% 3 =
- & 0.00% -
- 0.00% - 32,565
0.00% 1,069 -
7,753,158 7,624,615 -1.66% 52,724,275 56,160,369
- 23,123 100.00% 89,699 116,523
464,599 361,586 -2217% 3,227,499 3,146,509
4,799,250 5,833,903 21.56% 34,034,295 37,295,434
422,401 256,788 -39.21% 2,649,146 2,269,896
15,054,432 16,494,741 9.57% 104,148,058 112,552,623
27,884,788 29,672,343 6.41% 199,326,356 214,415,380

CHANGE

4.95%
-23.78%
-87.05%
-56.96%

0.00%

-100.00%
-100.00%
-100.00%
-76.57%
43.93%
0.00%
78.49%
-16.07%
-33.14%
0.00%
-100.00%

-100.00%
-3.63%
155.17%
2.85%
4.12%
102.29%

7.02%

9.42%
404.36%
-78.31%
11.08%
-100.00%
827.52%
-100.00%
233.67%
25.59%
127.05%
-1.1%
19.87%
0.00%
0.00%
100.00%

-100.00%
6.52%
29.90%
-2.51%
9.58%
-14.32%

8.07%

7.57%

12 MO ROLLING
Ending 07/2017

132,797
1,179
5,893

277,292

273

1

406

877
11,550,444
463,541
3,778,192
93,912

90,234,383
364,374
4,402,308
46,491,155
14,693,611

172,490,638

266,010
6,598
7,805

421,563

130

6,437

151

7,778
16,239,357
745,526
4,559,096
350,224

44,176

98,072,637
188,062
5,644,389
65,543,020
4,243,171

196,346,130

368,836,768

a/ﬂ
CHANGE

5.50%
-34.90%
-51.43%
-38.71%
-98.07%
-99.95%
-65.65%

-100.00%
-90.18%
21.75%

0.00%
210.25%
-19.38%

0.80%

-100.00%
-100.00%

-100.00%
-5.43%
333.47%
44.49%
3.29%
29.96%

1.46%

18.95%
184.52%
-70.85%
25.44%
-95.06%
827.52%
-39.36%
317.05%
16.44%
272.85%
-9.80%
23.63%
-100.00%
-100.00%
88252.00%

-100.00%
10.67%
109.66%
31.34%
8.04%
-33.54%

8.97%

5.32%
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Salt Lake City

Department of Airports
COMPARISON OF ON TIME OPERATIONS

% On

Flights Time
9,674 86.9
11,879 83.3
10,871 82.8
5,735 826
1,908 81.4
12,566 81.3
11,298 81.1
3,387 79.9
19,901 79.4
13,069 79.0
9,453 78.1
7,481 78.1
6,299 77.2
24,719 75.9
5,816 74.8
32,050 74.6
18,561 74.6
4,937 74.6
6,340 74.1
14,992 73.7
7,930 73.5
12,933 73.4
9,097 72.2
5,668 71.8
8,201 70.2
11,230 70.2
7,853 70.2
9,849 68.5
15,518 68.1
11,006 66.2
7,394 65.7
10,891 75.6

JUNE 2017
ARRIVALS DEPARTURES

Airport Flights {5’"‘32 Rank Airport
SLC SALTLAKE CITY INTL 9,678 86.5 1 SLC SALT LAKE CITY INTL
MSP MINNEAPOLIS-ST. PAUL INTL 11,874 844 2 MSP MINNEAPOLIS-ST. PAUL INTL
DTW DETROIT METRO WAYNE CNTY 10,875 83.0 3 DTW DETROIT METRO WAYNE CNTY
DEN DENVER INTL 19,903 819 4 PDX PORTLAND INTERNATIONAL
CLT CHARLOTTE DOUGLAS 9,471 816 5 CVG CINCINNATI NORTHERN INT, KY
IAH HOUSTON GEORGE BUSH 11,287 813 6 SEA SEATTLE-TACOMA INTL
ATL HARTSFIELD-JACKSON ATLANTA INTL 32,037 802 7 IAH HOUSTON GEORGE BUSH
PHX PHOENIX SKY HARBOR INTL 13,063 802 8 IAD  WASHINGTON DULLES
IAD  WASHINGTON DULLES 3,392 799 9 DEN DENVER INTERNATIONAL
CVG CINCINNATI NORTHERN INT. KY 1,911 791 10 PHX PHOENIX SKY HARBOR INTL
PDX PORTLAND INTL 5,739 789 M CLT CHARLOTTE DOUGLAS
MDW CHICAGO MIDWAY 7,854 784 12 SAN SAN DIEGO LINDBERGH FIELD
SEA SEATTLE-TACOMA INTL 12,558 781 13 DCA RONALD REAGAN NATIONAL
LAS LAS VEGAS MCCARRAN INTL 12,926 772 14 ORD CHICAGO O HARE
ORD CHICAGO O HARE 24,737 77.0 15 TPA TAMPA INTERNATIONAL
STL ST. LOUIS LAMBERT INTL 4,943 76.2 16 ATL HARTSFIELD-JACKSON ATLANTA INTL
BWI| BALTIMORE/WASHINGTON INTL 9,098 76.1 17 LAX LOS ANGELES INTL
LAX LOS ANGELES INTL 18,555 758 18 STL ST.LOUIS LAMBERT INTL
SAN SAN DIEGO LINDBERGH FIELD 7,476 758 19 PHL PHILADELPHIA INTL
DCA RONALD REAGAN NATIONAL 6,297 73.8 20 SFO SAN FRANCISCO INTL
TPA TAMPA INTL 5,812 734 21 LGA NEW YORK LAGUARDIA
PHL PHILADELPHIA INTL 6,332 724 22 LAS LAS VEGAS MCCARRAN INTL
DFW DALLAS-FT. WORTH REGIONAL 15,544 71.8 23 BWI BALTIMORE/WASHINGTON INTL
MIA  MIAMI INTL 5,668 715 24 MIA  MIAMI INTL
MCO ORLANDO INTL 11,239 713 25 JFK  NEW YORK JFK INTL
JFK  NEW YORK JFK INTL 8,195 69.3 26 MCO ORLANDO INTL
SFO SAN FRANCISCO INTL 14,980 69.3 27 MDW CHICAGO MIDWAY
LGA NEW YORK LAGUARDIA 7,928 69.0 28 EWR NEWARK LIBERTY INTERNATIONAL
FLL FT.LAUDERDALE 7,396 66.6 29 DFW DALLAS-FT. WORTH REGIONAL
EWR NEWARK LIBERTY INTERNATIONAL 9,828 61.2 30 BOS BOSTON LOGAN INTERNATIONAL
BOS BOSTON LOGAN INTL 11,005 59.9 31 FLL FT.LAUDERDALE
AVERAGES 10,890 75.5 AVERAGES

ON TIME ARRIVAL PERFORMANCE AT SLC
By Carrier
i £ =5 % On
Air Carrier Flights Time
00 SKYWEST 3,819 90.0%
DL  DELTA 3,818 89.8%
AS  ALASKA 201 81.1%
F9 FRONTIER 103 76.7%
WN  SOUTHWEST 971 74.4%
UA  UNITED 182 73.1%
AA  AMERICAN 390 71.3%
B6  JETBLUE 194 68.6%
9,678 86.5%

Source: DOT Air Travel Consumer Report - Issued August 8, 2017

Rank
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Salt Lake City
International Airport

2017 - 2018 Project Legend

Airfield

1.RMW17-35and TW P & R
Pavement Rehabilitation

2. RW 14-32 Pavement Rehabilitation

3. Asphalt Overlay Program Phase 11

4. North Support Improvements/
Vehicle Gate 22

5. Airfield Signage Replacement

6. PCC Joint Seal Phase 2

Landside
7. East Apron Pavement Rehabilitation Phase1
8. 2100 North 4000 West Asphalt Overlay
9. Airport Operations Center
10. Fiber Run 2200 W and 2200 N
to North Vault

Terminal

11. Roof Replacements, Lower Concourse B
12. Passenger Boarding Bridge Replacement
(C2,D5 and D7)
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SALT LAKE CITY INTERNATIONAL AIRPORT
CONSTRUCTION PROGRAM
2016/2017 Construction Schedule
ID |Task Name Start Finish
Mar 17 | Apr'17 [May 17 [ Jun'17 | Jul"17 [ Aug'17 [ Sep'17 [ Oct'17 [ Nov'17 [ Dec'17 | J
1 |Airfield Mon 8/1/16 Thu 9/13/18
2 (1) RIW 17-35 & T/W's P & R Pavement Rehabilitation Mon 8/1/16 Mon 7/31/17
3 (2) RIW 14-32 Pavement Rehabilitation Mon 7/10/17 Tue 10/31/17
4 (3) Asphalt Overlay Program Phase 11 Wed 7/5/17 Fri 9/29/17
5 (4) North Supbort Improvements/Vehicle Gate 22 Mon 8/7/17 Mon 10/9/17
6 (5) Airfield Signage Replacement Tue 8/1/17 Thu 9/13/18
7 (6) PCC Joint Seal Program Phase 2 Tue 9/26/17 Fri 1117117
8 |Landside Wed 6/1/16 Tue 7/24/18
9 (7) East Apron Pavement Rehabilitation Phase 1 Mon 9/11/17 Fri 11/24/17
10 (8) 2100 North 4000 West Asphalt Overlay Mon 5/15/17 Fri 10/6/17
11 (9) Airport Operations Center Wed 6/1/16 Fri 10/20/17
12 (10) Fiber Run 2200 West and 2200 North to North Vault Mon 8/14/17 Tue 7/24/18
13 |Terninal Thu 6/8/17 Mon 11/27/17
14 (11) Lower Concourse B Roof Replacement Mon 6/26/17 Fri 9/29/17
15 (12) Passenger Boarding Bridge Replacement (C2, D5, and D7) Thu 6/8/17 Mon 11/27/17
DESIGN s |nactive Milestone Manual Summary PE———
Date: Mon 9/11/17 Dedigh CONSTRUCTION Inactive Summary v ~  Start-only C
Construction SCOPING Esssss————  Manual Task bessssssssssassssd  Finish-only k|
SUMMARY ——  Duration-only s Deadline N4
Inactive Task Manual Summary Rollup
Page I




SALT LAKE CITY DEPARTMENT OF AIRPORTS
CONSTRUCTION PROJECT STATUS 2017 - 2018

PROJECT NAME

CONSTRUCTION
R/W 17-35 & T/W's P & R Pavement Rehabilitation

'Runway 14-32 Pavement Rehabilitation

Asphalt Overlay Program Phase 11

|North Support Improvements/Vehicle Gate 22

Airfield Signage Replacement
East Apron Pavement Rehabilitation - Phase 1

12100 North & 4000 West Asphalt Overlay

‘Airport Operations Center

Fiber Run 2200 West and 2200 North to North Vault
'Lower Concourse B Roof Replacement

Passenger Boarding Bridge Replacement (C2, D5, and D7)

Sub Total

'DESIGN/BID/AWARD
PCC Joint Seal Program Phase 2

Sub Total

Total

' ENGINEER'S

PR PPN OO P

R AE -2 8 =C

ESTIMATE

11,525,000

3,696,205
643,646
618,159

3,916,511

2,935,225 |
2,130,518 |

15,000,000
1,960,273

264,000 |

2,553,000

45,242,537

399,825
399,825

45,642,362

7 7 R A DA AP L

 oh

BID
AMOUNT

9,871,843

3,852,800 |
615,296
749,950

1,844,679

2,966,485

1,654,941
16,515,000

1,797,585
269,847

2,041,468

42,179,894 |

427,660

APPROVED |
| CHANGE | % OF COST
' ORDERS TO |INCREASE TO
. DATE | DATE  STATUS

$ 16,872 0.17% on schedule
‘on schedule
‘on schedule
|on schedule
|on schedule
on schedule
| ! |on schedule
'$ 789,203 4.78% on schedule
|on schedule
| ‘on schedule
j ‘on schedule

$ 806,075 1.91%

‘award

427,660

42,607,554

Budget amount, Engineer's estimate, and Bid amount is based on construction cost only.

CONTRACTOR

Staker Parson Companies
|Granite Construction Company
|Staker Parson Companies
'Staker Parson Companies
Skyline Electric Company
|Granite Construction Company
Staker Parson Companies

'Big D Construciton

/Americom Technology, Inc.
Conwest Inc.

\JBT AeroTech

iGranite Construciton

Page Il
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DESIGN AND CONSTRUCTION REPORT
DESIGN/BID/AWARD

(6) PCC Joint Seal Program Phase 2 - This project is part of an ongoing program to repair and reseal the joints in the portland cement concrete
(PCC) pavement at various locations throughout the airfield. Work will include removal of the existing joint seal material, cleaning of the
joints, repairs to spalled or damaged concrete panels along the joints as needed, and resealing the concrete joints. The apparent low bidder for
this project is Granite Construction. Contract documents are currently being executed.

CONSTRUCTION

(1) Runway 17-35 and Taxiways P & R Pavement Rehabilitation - This project is nearing completion. The Contractor is currently working on
punch list items.

(2) Runway 14-32 Pavement Rehabilitation - The asphalt paving for this project has been completed. The remaining work includes pavement
grooving, re-painting of the runway and installation of in-pavement lights. This work will begin the week of September 18" to complete the
project. ,

(3) Asphalt Overlay Program Phase 11 - The Contractor is paving the final stage for this project along with raising utilities. Substantial
completion is anticipated for the week of September 25, 2017.

(4) North Support Improvements/Vehicle Gate 22 - Phase 1A and 1B (UPS dock reconstruction) work has begun. The Contractor is in the
process of constructing a new loading dock and relocating the existing security fence and Gate 25.

(5) Airfield Signage Replacement - A notice to proceed was issued for this project on August 1, 2017. The Contractor is currently preparing
submittals for review by SLCDA Engineering.

(7) East Apron Pavement Rehabilitation Phase 1 - A notice to proceed was issued for this project on September 11, 2017. The Contractor is
currently preparing submittals for review by SLCDA Engineering.

(8) 2100 North 4000 West Asphalt Overlay - Paving for this project has been completed. The Contractor is updating signs, delineators, and
installing crash attenuators.

9 Airport Operations Center - Finish work within the building continues to include painting, ceiling installation and floor finishes and is
approximately 98% completed. Furniture for the project is on site and installation has started. Communications cabling work is on-going
throughout the project and will continue until the project is complete. Project completion is anticipated for the end of October 2017.

(10)  Fiber Run 2200 West and 2200 North to North Vault - The Contractor is currently working on Phase 1 of the project installing
communication and electrical ductbank north of 2100 North.

(11)  Lower Concourse B Roof Replacement - The Contractor has completed approximately 60% of the roofing work for this project. Anticipated
substantial completion for this project is September 29, 2017.

(12)  Passenger Boarding Bridge Replacement (C2, D5, and D7) - The first bridge work will begin on Gate D5 on October 3, 2017 with the
bridge delivery date of October 6, 2017.
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