

ECONOMY LOT AND BUS LANE RECONSTRUCTION
PHASE 6C & 6D
AUGUST 1, 2025 - AUGUST 8, 2025
*DATES ARE SUBJECT TO CHANGE



PARK
AND
WAIT

ECONOMY
LOT

ONE WAY TRAFFIC FLOWING WEST
DURING PHASE 6C & 6D

PHASE 6C

PHASE 6D

TERMINAL DRIVE

XBAR

WORK ITEMS:
SEAL COAT
CRACK SEAL
PAVEMENT MARKING