

# EWRAPm 2023 **HMSHOST & HUDSON GROUP**

10/12/23





## Upfront Alignment Around Goals and Intentions

- Support the airlines & traveling public
- Goals & Expectations: Understand what goals will be realized most directly






#### Goals & Expectations: Understand what is important to each stakeholder and how





#### Efficiency in Pursuit of Goals and Intentions Through Timely / On-Budget Delivery

- Well defined plan development / approval path
- Well documented and complete Tenant Design Criteria along with process for suggesting alternates to TDS approved approaches (i.e. flooring, lighting) with timely responses
- **Upfront identification of all Single-Source** required providers and the terms which they work under
- Dedicated airport and concession personnel resource for tracking and managing internal process on both sides of the isle





Jimmy John's at Salt Lake City International Airport





#### Efficiency in Pursuit of Goals and Intentions Through Timely / On-Budget Delivery

- Guidance and assistance in municipal • permitting and approvals (i.e. dedicated airport plan review and inspection teams)
- Established timelines for each review • setpoint with intention of honoring timelines
- Linear throughput a straight line is the shortest distance between two points










## Delivery

- Reduce unnecessary meetings to free bandwidth for the physical delivery on both sides
- Prompt protocol for course of construction problem resolution
- Aviation support of concession delivery • needs involving any / all required Single-Source contractors (i.e. roofing, fire suppression, fire alarms, etc.)





Red Rock Brewery at Salt Lake City International Airport





#### A Mutual Commitment to Perpetual Process Improvement

- Aviation's open and willing consideration to the ever-changing landscape of the market for materials and processes
- **Post delivery Best Practices reviews** •
- Navigation of prevailing market forces (i.e. • supply chain disruptions)
- 11-month warranty inspections involving both teams with intention of witnessing performance of delivered space over time

