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Pursuant to City Code 2.14.060(A) and Utah Code section 52-4-207(2), the Airport
Advisory Board adopted a rule permitting electronic meetings for this Board, regardless
of whether a quorum is present at an anchor location, so long as such meetings comply
with the Open and Public Meetings Act.

To access the meeting please visit:

https://saltlakecity.webex.com/saltlakecity/i.php?MTID=m6160734b7684a8b2fadd6008b3a623
96



https://saltlakecity.webex.com/saltlakecity/j.php?MTID=m6160734b7684a8b2fadd6008b3a62396
https://saltlakecity.webex.com/saltlakecity/j.php?MTID=m6160734b7684a8b2fadd6008b3a62396
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ADVISORY BOARD MEETING AGENDA
07 August 2024
9:00 A.M.
CONSENT

A. Minutes of the 17 May 2024 Meeting

DISCUSSION

A. Director’s Report — Bill Wyatt, Executive Director, SLCDA

B. Airport Redevelopment Program (ARP) Update — Mike Williams, ARP
Director, SLCDA

Airport Revenue Short-Term Revolving Obligations, Brian Butler, Chief
Financial Officer, SLCDA

Concessions Program Overview & Phase 4 Concessions, Kylie Bouley,
Concessions Manager, SLCDA

o O

MEDIA CLIPPINGS

Media Clippings — August 2024
INFORMATION ITEMS

Air Traffic Statistics — June 2024
Construction Report — August 2024

The next meeting will be held on Wednesday, September 18, 2024, at 9:00 a.m.

Meetings are usually held in the Board Room, located on the third level of the airport
terminal and via Web-ex unless otherwise posted. People with disabilities may make
requests for reasonable accommodation no later than 48 hours in advance in order to
attend this Airport Advisory Board Meeting. Accommodations may include alternate
formats, interpreters, and other auxiliary aids. This is an accessible facility. For questions

or additional information, please contact Brett Christensen at 801-575-2042.
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SALT LAKE CITY DEPARTMENT OF AIRPORTS
MINUTES OF ADVISORY BOARD MEETING

May 15, 2024

Members Present:

City Council Office:

Department of Airports:

Other:

Theresa Foxley
Steve Price
Hoang Nguyen
Arlyn Bradshaw
Roger Boyer
Victoria Petro

Sam Owen*
Lindsey Nikola*

Brian Butler, Chief Financial Officer

Brett Christensen, Administration

Melissa Trnavskis, Director of Engineering

Eddie Clayson, Director of Maintenance

Sumi Spurlock, Airport Safety Senior Manager

Shane Andreasen, Director of Real Estate & Comm Development
Brady Frederickson, Director of Planning and Environmental
Nancy Volmer, Director of Communication and Marketing
Treber Anderson, Director of Operations

Paige Christensen, Airport Principal Planner

Pete Higgins, Chief Operations Officer

Mike Williams, ARP Program Director

Megan DePaulis, City Attorney*

Ed Cherry, Director of IT*

Stefhan Bennet, Police Captain®

Lori Crisp, Airport Finance Manager*

Medardo Gomez, ORAT

Andy C*
Andre Kimley-Horn*

Theresa Foxley called the meeting, held in-person at the SLCDA Admin Offices Board Room
and via Webex, to order at 9:01 a.m. (* indicates the party attended virtually)

AGENDA

A. Minutes



Airport Advisory Board Meeting Minutes
May 15,2024

A motion was made by Theresa Foxley and seconded by Hoang Nguyen to approve the minutes
of April 17, 2024, as presented. All votes were affirmative; motion passed.

B. Director’s Report

Brian Butler, Airport Chief Financial Officer, gave an update to the Airport Advisory Board
regarding current events including,

Hawaiian Airlines is launching their service to Oahu May 16"

Congress set to increase bill funding for the FAA to $1 Billion on an annual basis, we are
expecting that to pass today

Budget was presented to Council last week. Council is in support of raising parking rates
We will not be going to the bond market this year. July 2" we will be going to Council
for approval for a line of credit

C. Airport Redevelopment Program (ARP) Update — Mike Williams, ARP Director,
SLCDA

Mike Williams, Airport Redevelopment Program (ARP) Director, presented an update on the
ARP (presentation on file). Main points included were:

Safety, Statistics and Schedule

o 14 million Total Trade Hours Worked

o 667 Trade Workers (week ending 05/03/2024)

o Phase 4 — Start of steel erection May 2024
Near Term Schedule Milestones

o Start slab-on-grade pour 1.

o 06/18/24 Start World Map Installation
Airport Redevelopment Program Overall Budget

o CGMP 11, 11A are on track.

o Baggage expansion is partially funded.
Central Tunnel and Airfield

o High speed baggage conveyor is operational.

o Phase 3 South side P501 Apron Paving Complete
Concourse ‘B’ East- 8 Gates

o Area G mini-plaza dynamic signage installation complete

o Holdroom millwork installation progressing
Concourse ‘B’ East- 16 Gates

o Shallow MEP underground progressing West to East
Baggage Handling System

o Pictures
Airfield Activities

o Lots of paving

o Mid-Field tunnel reconstruction

o Fuel flushing



Airport Advisory Board Meeting Minutes
May 15,2024

D. Safety Management System — Sumire Spurlock, Airport Senior Safety Manager,
SLCDA

Sumi Spurlock, Senior Safety Manager, presented an update on Air Service Development
(presentation on file).

» Safety Management System as a Regulation
o October 2010 was the initial notice of proposed rulemaking and comment period
o March 2024 the implementation of the plan was submitted
o Full implementation within 36 months following the approval of the
implementation plan
*  SMS Program — SLCDA Program Development / Key Steps
o Winter 2018 hired consultant to assist in development
o Summer 2020 initial launch of hazard reporting system
o SMS implementation plan submittal in March 2024
* Future Steps to Program Development
o Development of recurrent training for all employees
o Further development of software solutions
o Implementation of SMS in landside/terminal and GA Airports
* ASET Responsibilities
o OSHA programs
o Employee committees
o AID, SPR, and Stop the Bleed Programs
+ Safety Management System
o Definition according to the FAA:
= SMS is the formal, top-down, organization-wide approach to managing
safety risk and assuring the effectiveness of safety risk control. It includes
systematic procedures, practices, and policies for the management of
safety risk.
o SMS is not intended to be a new safety management system; rather it builds upon
an organization’s existing process.
o Goes beyond prescriptive audits and checklist-based inspections to develop
procedures and indicators that anticipate safety risks.
* Approaches to Safety
o Reactive (traditional)
o Proactive (evolving)
*  Components of SMS
o Policy
o Rish Management
o Assurance
o Promotion
*  Summary
o SMS at airports benefits all who use and operate at the airports.
o Collaboration among airport tenants & SLCDA has benefited out SMS program
and passengers.



Airport Advisory Board Meeting Minutes
May 15,2024

Theresa Foxley asked where the funding comes from for this program. Sumie Spurlock
explained it’s imbedded in the program because it’s part of part 139. Brian Butler added the
airlines are paying most of the costs through a landing fee or terminal rent.

Foxley then asked where is the handoff from airport to tenants? Spurlock described it as where
the lease space starts and ends. We incorporate everyone and build relationships so when things
come up, we can help.

E. Economic Impact Analysis — Christine Richman, GSBS Consulting

Christine Richman, GSBS Consulting, presented an update on Economic Impact Analysis
(presentation on file).

* History of Analysis
o Third in a series of analyses that:
= Estimates impact of construction investment on Utah economy
=  Employment
= GDP
= Overall economic benefit
o Construction investment only not ongoing operations
*  Methodology
o Inputs are actual ARP Expenditures 2013-2023 and Budgeted ARP
Expenditures 2024-2027
o Estimates provided in 2024 dollars.
* 2013 Analysis Results
o 2013-2024 total impact
= 23,919 full-time jobs
= $1 Billion in wages/income
= §3 Billion in total economic output
o Average Annual Impact
= 1,220 full-time jobs
= $55.2 Million in wages/income
= §$147.7 Million in total economic output
* 2018 Analysis Results
o 2013-2025 total impact
= 43,148 full-time jobs
= $2.1 Billion in wages/income
= $5.5 Billion in total economic output
o Average Annual Impact
= 3,319 full-time jobs
= $165,081,000 Million in wages/income
= $422 Million in total economic output
* 2024 Analysis Results
o 2013-2027 total impact
= 59,726 full-time jobs
» $3.9 Billion in wages/income
= §9.7 Billion in total economic output



Airport Advisory Board Meeting Minutes
May 15,2024

o Average Annual Impact
= 3,982 full-time jobs
= $257,508,451 Million in wages/income
= 645 Million in total economic output
* 2024 Analysis Results
o Flat glass manufacturing
o Brick, tile, and other structural clay product manufacturing
o Concrete pipe manufacturing
o Wood, windows and door manufacturing
o Construction of other new nonresidential structures
» Conclusions
o ARP is a significant economic catalyst.
o Additional economic impacts from
= Airport operations
= Visitors
= Cargo
o Business environment benefits
o ARP will have significant impacts both during construction and ongoing
* Bottom Line
o For each $100 invested the state of Utah benefits by $190
o For the total projected investment of $5.1 Billion the benefit is
$9,665,000,000

Brian Butler asked what the total economic impact is from operating an airport on an annual
basis. Christine Richman explained that level of analysis was done in 2012. With the
recommendation having it done again. Nancy Volmer stated she would like to have the study
done when the project is completed.

Hoang asked how this information is shared with the general public? Nancy explained the next
step is a news release, the current report is on the Airports website.

Theresa Foxley adjourned the meeting at 09:59 a.m.

Theresa Foxley, Chair Date

Erin Mendenhall, Mayor Date
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AGENDA: DISCUSSION ITEM (A)

DATE: 07 August 2024

TO: Airport Advisory Board
FROM: Bill Wyatt, Executive Director
SUBJECT: Executive Director’'s Report

Bill Wyatt, Executive Director, will present a monthly informational report to the
Board, which may include:

1. ARP progress

2. Ground transportation update
3. Concessions and rental cars

4. Airport safety and security

5. Airport facilities and operations
6. General aviation

7. Passenger and airport users

8. Environmental matters

9. Financial condition
10. Legislative issues
11. Airlines
12. Communications and marketing



AGENDA: DISCUSSION ITEM (B)

DATE: 07 August 2024

TO: Airport Advisory Board

FROM: Bill Wyatt, Executive Director

SUBJECT: Airport Redevelopment Program Update

Mike Williams, Airport Redevelopment Program (ARP) Director, will present an
update on the SLC Airport Redevelopment Program (presentation on file).



AIRPORT REDEVELOPMENT PROGRAM

Status Update 08/07/2024

X =R & 1 @ 4



Safety Statistics

Numbers for Last Month
— OSHA National Average

— Lost Time Rate 1.50 Recordable Rate 2.40

— HDJV Metrics
— 12,281,324 Total Trade Hours worked

— Lost Time Rate 0.23 Recordable Rate 2.20

Trade Hours for the Program Overall
— ARP Metrics (HDJV+AOJV)

— 14,442,818 Total Trade Hours worked

Trade Workers on Site
— 542 Trade Workers (week ending 07/26/2024)

Schedule Status and Critical Path
— Phase 3 - Start-up and Operation of Building Systems & Tie-ins to Existing Facilities

— Phase 3 - Completion of Building Finishes & Signage
— Phase 4 — Completion of Structural Steel Erection
— Phase 4 - Completion of Civil Site Prep & Paving Around Building Structure

— Overall Program iIs on Schedule



Target Date Current Date Description
08/01/24 08/01/24  |Concourse B East (Phase 3) - Start Airline BOH Level 2 Shared Access
08/09/24 08/09/24  |Concourse B East (Phase 4) - Set Phase 3/Phase 4 Moving Walkway
08/13/24 08/13/24  |Concourse B East (Phase 3) - SIDA Cameras Online
08/18/24 08/18/24  |Concourse B East (Phase 3) - Fire Alarm Fire Marshall Acceptance Testing
09/03/24 09/03/24  |Concourse B East (Phase 3) - Temporary Certificate of Occupancy
09/03/24 09/03/24  |Concourse B East (Phase 4) - Start Mechanical/Electrical/Plumbing Hangars
09/06/24 09/06/24  |Concourse B East (Phase 3) - SIDA Sweep
09/23/24 09/23/24  |Concourse B East (Phase 3) - Start Aircraft Test Fits




Budget Committed] Commitments Revised Earned Estimate at

04/25/24 FOC May-24 Jun-24 Commitments to Date Completion

Closed TRP CGMPs 1, 2, 2A-2D, 3-7,9, 09A, 12 $1,933,090,276 $1,933,090,276 S0 $1,933,090,276 $1,933,090,276| $1,933,090,276
Closed NCP CGMPs 13, 14, 15, 16, 17, 18 & 19 $487,852,444 $487,852,444 $0 $487,852,444 $487,852,444|  $487,852,444
CGMP 2E & F CMAR General Conditions/Services $99,720,169 $99,720,169 S0 $99,720,169 $74,843,678 $99,720,169
CGMP 2G CMAR Preconstruction Phase 4 $46,780,829 $46,780,828 S0 $46,780,828 $9,413,748 $46,780,829
CGMP 10 South Concourse East/Tunnel Shell $5590,426,248 $5590,426,248 S0 $559,426,248 $549,447,420 $559,426,248
CGMP 11, 11A & 11B Apron Paving & Fueling $279,380,136 $279,380,136 S0 $279,380,136 $211,735,976 $279,380,136
CGMP 19A Phase 3 NCP/Tunnel Buildout $397,553,922 $303,838,959 S0 $393,838,959 $309,347,475 $397,553,922
CGMP 20 NCP Phase 2 Airfield Paving & Jet Fuel $83,636,471 $83,173,560 S0 $83,173,560 $44,720,822 $83,636,471
CGMP 22 & 22F Phase 4 Concourse $505,997,619 $505,997,619 S0 $505,997,619 $107,244,226 $505,997,619
CGMP 24 Phase 4 Airfield $62,627,532 $62,627,532 S0 $62,627,532 $25,965,653 $62,627,532
Total Program Construction| $4,456,065,646 $4,451,887,771 $0 $4,451,887,771| $3,753,661,718| $4,456,065,646

TRP Owner Procurement $6,241,169 $6,241,169 S0 $6,241,169 $5,869,160 $6,241,169
NCP Owner Procurement $3,126,328 $3,126,328 S0 $3,126,328 $1,860,182 $3,126,328
Security Checkpoint Equipment $12,751,472 $11,751,472 S0 $11,751,472 $7,848,061 $12,751,472
Automated Security Exit Door Equipment $917,430 $914,453 S0 $914,453 $914,453 $917,430
TRP Soft Cost $355,252,918 $353,150,533 S0 $353,150,533 $349,243,053 $355,252,918
NCP Soft Cost Phases 1&3 $180,506,732 $155,835,598 $8,211,151 $164,046,749 $140,133,696 $180,506,732
NCP Soft Cost Phase 4 $71,842,306 $43,433,724 $5,341,166 $48,774,890 $28,465,035 $71,842,306
Total Program Soft Cost $630,638,355 $574,453,277 $13,552,317 $588,005,594 $534,333,640 $630,638,355

ARP Owner Reserve $48,269,061 SO S0 S0 SO 548,269,061
Total ARP Program Budget $5,134,973,062 $5,026,341,048 $13,552,317 $5,039,893,365 $4,287,995,358| $5,134,973,062




Central Tunnel
 Final Testing and Commissioning of Systems Underway

 Finish Activities Underway at North and South Basement Tie-In
Areas
Airfield
« Phase 3 North Side P501 Concrete Paving Underway
« Phase 4 North Side Lean/P501 Concrete Paving Underway
« Phase 4 South Side P501 Concrete Paving Underway

« Mid-Field Tunnel Realignment Construction Progressing



Concourse ‘B’ East 8 Gates (Phase 3)
e Area G Terrazzo Infill Installation Around World Map Underway
« World Map Installation Progressing - Final Finishing Underway
« Public Restroom Punch list Underway
e Holdroom Punchlist Completion Work Underway
e Level 1 BOH Punchlist Activities Underway
« Delta Level 1 and Level 2 Shared Access Started 8/1/2024

« BHS Level 1 Installation Progressing



Concourse ‘B’ East 16 Gates (Phase 4)
—Foundation Concrete Complete
—Structural Steel Erection Progressing — Sequence 7 Complete
and Starting Sequence 7

—Structural Steel Erection Completion Targeted for Late August



EBS Update:

System Volume Test Complete
Operations Training: Initial Training Complete
Airline/Airport Site Acceptance Test: August 5 -9

EBS ‘Go Live’: August 26
Currently tying EBS into the main system

Concourse B East Activation:

e System Volume Test: Mid-September
« Site Acceptance Test: Early October
« Carrier Migration: October 22







30% TSA comments received & comment review meeting was held on July 11

Received approval to advance to 70% design

Request for Variance (RFV) to combine the last two submittals (70% & 100%) approved by TSA - targeting
mid-Sept for the 100% submittal

TSA temporary space layout complete and trailers are on order

Continue to work with Delta on the Re-Route design

ROM: $67M

Project completion: 4Q26

Projects Project Facilitating Activities 1stQ (2ndQ| 3rdQ | 4thQ | 1st Q | 2ndQ | 3rdQ | 4thQ | 1st Q | 2ndQ | 3rdQ | 4thQ | 1stQ | 2nd Q| 3rdQ | 4thQ
BHS Flow Improvement Start - Flow & New CBIS BHS Routing
Gains the Post CBIS Flow Improvement

Design IFC's Issued TSA Trailer Complex 5.03.24
Design IFC's Issued BHS ROW 6.28.24

Procure Trailer Complex
Construct TSA Temporary Facilities
Relocate TSA (Prior to Thanksgiving)
Demo & ROW Dev (Dec)

Install BHS Infrastructure to Supportinstall
Phased BHS Installation

Black-Out Months (any BHS Operationa Impacts)

BHS Section A - CBIS Expansion -OS Sortation Start New CBIS Construction After OALTo Conc. B
Provides the Future OS Screening Capacity

Design IFC's Issued New CBIS 9.27.24

Construct CBIS&CBRA - Early Activities
Construct CBIS&CBRA

2025

Procure & Install TSA EDS Equipment
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CBIS Test & Certiication Process







OAL Transition

To West Bagroom Completed 5/14/2024

/

High Speed BHS Conveyor
Operational §/2/2024 \

Central Tunnel
Opens Oct 2024

12
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Terrazzo Infill Around World Map

Setting Breakroom Millwork

World Map from Above

Finished Breakroom
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AGENDA: DISCUSSION ITEM (C)

DATE: 07 August 2024

TO: Airport Advisory Board

FROM: Bill Wyatt, Executive Director

SUBJECT: Airport Revenue Short-Term Revolving Obligations

Brian Butler, Airport Chief Financial Officer will present an update on Airport Revenue
Short-Term Revolving Obligations (presentation on file).



AIRPORT REVENUE SHORT-TERM REVOLVING OBLIGATIONS
AIRPORT ADVISORY BOARD




Financing schedule for the 2024 Revolving Line of Credit shows

closing week of August 26th*

|

City Council Meeting — Resolution Adoption

City Council Briefing

Hold Public Hearing

Closing




Future Interest Rate Expectations

Municipal Market Update
Market Participants Fed Funds Rate Expectations

Expectation of Fed Funds Rate Range for Upcoming Meetings!'!

Meeting 3.25-3.50% 3.50-3.75% 3.75-4.00%% 4.00-4_25% 4. 25-4_50% 4.50-4.75% 4. 75-5.00%a S2.00-5.25%0 5. 25-5.50%

Current 002G 0025 0.0 0059 0.0%% 0.0 O.0%6 0,025 100.0%
FLELS2024 0.0%% 0095 0. 0945 0.0%% 0025 0025 O.0%g 2.6% 97 . 4%
SQ/18/2024 0.0%% 0.0%% 0.0%% 0.0%% 0. 025 0.0%% 2. 5% 93.6%% 2.9%%
11/7,/ 2024 0.0%% 0.0%% 0.0%% 0.0%% 0. 025 1.4%% 54.6%% 42 304 1.7%
12,18,/ 2024 0.0%% 0025 0. 094 0.0%% 1.2%%6 A47.1%% 44 .0% T LA 0. 225
1/29,/2025 0.0%% 0.0%% 0.0%% 0.9%% 232 8% 449 .9%6 12.1% 2.3%% 0.1%%
3/19/2025 0.0%% 0.0%% 0.79%% 25.9% 42 3% 294 .5%% 6.1%% 0.6%% 0.0%%
A4/30,2025 002G L A 14.5%% 4 .9%% 32.0%% 1443426 2. 1% 0.2%% 0.0%%
&6/1B8,/2025 0. 255 0.9%: 2822 F3.2% 20_ 2% 5.2% 1. 2% 0.1%% 0025
7/30/2025 £ 205 17 .ZF%% 20.3%% 28.0% 14 .8%6 4.5% 0. 7% 0.1%% 0.0%%

Market Is Pricing in 1-2 Rate Cuts In 2024(2) Implied Target Rate By Jan 2025 Is 4.50%-4.75%(2)

5.50 Pricing Date

5.33 Cur. Imp. O/N Rate

Implied Overnight Rate & Number of Hikes/Cuts

07/22/2024|=

Meeting #Hikes/Cuts $Hike/Cut Imp. Rate A Implied Rate A.R.M.
1/2024 -0.025 -2.5% -0.006
2024 -1.005
7/2024 -1.585
f2024 -2.464
2025 -3.145
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Key Terms of the Agreement SI.E I

* Credit Facility (Line of Credit) is up to $400 million and has a term
of three years with Bank of America. Can be terminated anytime
with 30 days notice with no penalty.

* Unutilized Rate 1s .3% until 65% drawn then fee 1s waived.

o Utilized Rate 80% Daily SOFR + 52BP Tax Exempt (Currently
estimated at 4.79%)

* Utilized Rate Daily SOFR + 79BP Taxable (Currently estimated at

6.19%)
 Subordinated Trust Indenture and Rate Covenants




One additional financing is planned to fund the ARP.

Series 2025
July 31, 2023

$706.2 million
$600 million

5.60%

Partially through 2026
7/1/2035
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Questions?



AGENDA: DISCUSSION ITEM (D)

DATE: 07 August 2024

TO: Airport Advisory Board
FROM: Bill Wyatt, Executive Director
SUBJECT: Phase Four Concessions

Kylie Bouley, Concessions Manager, will present an update on Phase Four
Concessions (presentation on file).



Kylie Bouley, Commercial Manager
August 7, 2024
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SLC Concessions Today



SLC Concessions Program Today:

m = Food & Beverage

Locations

= Services
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Phases 1 & 2
*38 Food & Beverage (63,338 SF)
37 Retail (34,174 SF)
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SLC Concessions Program Today:

Key Performance Metrics

Gross Sales
FY19 $ 117,788,803
FY20 $ 89,746,178
FY21 $ 68,097,144
FY22 $ 129,751,739
FY23 $ 151,332,424
FY24 $ 167,619,616

$180,000,000
$160,000,000
$140,000,000
$120,000,000
$100,000,000
$80,000,000
$60,000,000
$40,000,000
$20,000,000
5_

In-Terminal Concessions Gross Sales

FY19 FY20 FY21 FY22 FY23

FY24

Sales Per Enplaned Passenger

Y19 $9.01
FY20 $8.82
FY21 $8.19
FY22 51016
FY23 51153
FY24 51211

514.00
$12.00
$10.00
58.00
56.00
54.00
52.00

50.00

Sales Per Enplaned Passenger

\/

FY19

FY20 FY21 FY22 FY23

FY24
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SLC Concessions: Phase 3
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Phase 3:

Design and Construction Timeline

June 2023:

Agreements
executed

(

(

October 2023:

Airport design
review process
begins

January 2024:

Downtown
permitting
process begins

(

(

April 2024

Spaces turned
over to tenants
for construction

October 2024:

Phase 3
opening day

(



hase 3:
onstruction Progress
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SLC Concessions: Phase 4



Phase 4.

RFP Process

Community Outreach:

« 8 two-hour virtual outreach sessions held. 90
total attendees

* One in-person outreach event held in
conjunction with the ACDBE program manager

Removal of Roadblocks for Interested Proposers:

* No requirement for audited or reviewed financial
statements

* |Individual locations

 More “open” concept categories

* Electronic submittals

« Removal of minimum capital investment

REQUEST FOR PROPOSALS

SALT LAKE CITY CORPORATION

DEPARTMENT OF AIRPORTS

AIRPORT RETAIL AND FOOD & BEVERAGE CONCESSIONS
PHASE IV

m DEPARTMENT OF
AIRPORTS

October 2023




Phase 4.

RFP Process
June 2024:
Agreements
March 2024: executed and
October 2023: Short-list public
RFP published meeting announcement
February April 2024;
2024: Interviews and
Proposals due final selection

* 15 locations split amongst 7 packages
* We received 20 proposals (28 different concepts)
* One package, with 3 locations, did not receive any proposals



Phase 4.

Selected Concepts
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Phase 4.
Final Concessions Program

LIBERTY PARK
HIP&HUMBLE  INMOTION @
When Phase 4 opens we will have: T C T
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-102 concession locations
- 51 Food & Beverage (93,611 SF)
I =Food & Beverage
- = Services

- 51 Retail & Service (46,746 SF)
oRock
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= Retail
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Salt Lake City
Department of Airports

SALT LAKE CITY INTERNATIONAL AIRPORT

AIR TRAFFIC STATISTICS AND ACTIVITY REPORT
SIX MONTHS ENDED JUNE 2024

June Year to date 12 MO ROLLING
2024 CHANGE 2024 CHANGE Ending 06/2024 CHANGE
PASSENGERS
DOMESTIC
Enplaned - Local 760,572 -1.60% 4,617,218 2.37% 9,083,450 3.60%
Enplaned - Connections 490,467 20.24% 2,430,579 17.45% 4,766,966 8.95%
Less International -62,767 -339,276 -664,277
Enplaned 1,188,272 6.48% 6,708,521 7.44% 13,186,139 5.70%
Deplaned - Local 808,672 13.28% 4,758,870 5.03% 9,392,556 5.50%
Deplaned - Connection 490,467 20.24% 2,430,579 17.45% 4,766,966 8.95%
Less International -61,651 -349,157 -677,373
Deplaned 1,237,488 16.98% 6,840,292 9.17% 13,482,149 6.84%
TOTAL DOMESTIC 2,425,760 11.59% 13,548,813 8.30% 26,668,288 6.27%
INTERNATIONAL
Enplaned 62,767 -3.21% 339,276 1.12% 664,277 -0.59%
Deplaned 61,651 -3.63% 349,157 4.36% 677,373 2.78%
TOTAL INTERNATIONAL 124,418 -3.42% 688,433 2.74% 1,341,650 1.09%
TOTAL PASSENGERS 2,550,178 10.75% 14,237,246 8.02% 28,009,938 6.01%
LANDED WEIGHT
Air Carriers 1,344,755,749 7.28%  7,867,410,530 9.05% 15,549,489,694 7.74%
Cargo Carriers 81,153,748 -1A7% 506,149,601  -3.93% 1,023,298,911  -12.23%
TOTAL LANDED WEIGHT (LBS) 1,425,909,497 6.33%  8,373,560,131 8.17%  16,572,788,605 6.25%
MAIL
Enplaned 958,576 -41.24% 4,433,039 -58.12% 9,381,603 -63.54%
Deplaned 555,191 -36.68% 2,369,466 -67.66% 4,984,135 -70.47%
TOTAL MAIL (LBS) 1,513,767 -39.65% 6,802,505 -62.02% 14,365,738  -66.29%
CARGO
Enplaned 12,852,709 -5.32% 77,126,259  -3.38% 161,088,251 -8.10%
Deplaned 13,961,582 -1.02% 83,682,849 2.36% 171,319,931 -6.96%
TOTAL CARGO (LBS) 26,814,291 -3.13% 160,809,108 -0.48% 332,408,182 -7.52%
MAIL & CARGO
Enplaned 6,426 -5.32% 38,563 -3.38% 80,544 -8.10%
Deplaned 6,981 -1.02% 41,841 2.36% 85,660 -6.96%
TOTAL MAIL & CARGO (TONS) 13,407 -3.13% 80,404 -0.48% 166,204 -7.52%
AIRCRAFT OPERATIONS
Passenger Aircraft 20,966 7.30% 124,036 7.86% 244,166 5.06%
All-Cargo Aircraft 1,188 -11.48% 7,704  -4.04% 15,834 -7.31%
General Aviation 4,994 7.77% 30,825 -5.37% 61,485 -7.32%
Military 220 -75.08% 1,515 -45.87% 3,279 -21.10%
TOTAL AIRCRAFT OPERATIONS 27,368 3.67% 164,080 3.58% 324,764 1.49%




SALT LAKE CITY INTERNATIONAL AIRPORT

PASSENGER TRAFFIC REPORT
SIX MONTHS ENDED JUNE 2024

June June % Year to date Year to date % 12 MO ROLLING %
2023 2024 CHANGE 2023 2024 CHANGE Ending 06/2024 CHANGE
ENPLANED PASSENGERS
AEROMEXICO 2,801 4,449 58.8% 13,950 23,612 69.3% 31,604 6.4%
AIR CANADA 1,757 1,495 -14.9% 2,401 1,495 -37.7% 7,305 -15.9%
ALASKA 14,926 17,619 18.0% 80,141 87,467 9.1% 179,033 71%
Horizon Air / Alaska - - 0.0% 146 12 -91.8% 12 -91.8%
Skywest / Alaska 9,834 11,094 12.8% 58,572 55,234 -5.7% 101,043 -16.8%
AMERICAN 51,152 50,944 -0.4% 303,537 341,236 12.4% 626,086 6.9%
Envoy Air 931 - -100.0% 3,026 2,577 -14.8% 3,352 8.5%
American/Mesa Air - - 0.0% 6,460 - -100.0% - -100.0%
Republic - - 0.0% - - 0.0% - 0.0%
SkyWest (American) 3,889 8,145 109.4% 23,764 52,125 119.3% 91,414 123.8%
DELTA 722,817 735,895 1.8% 3,872,086 4,029,685 4.1% 8,038,561 4.2%
SkyWest (Delta Connection) 128,553 139,311 8.4% 749,204 804,212 7.3% 1,611,010 -2.6%
EUROWINGS DISCOVER 2,139 - -100.0% 2,562 - -100.0% 5,138 -45.0%
FRONTIER 18,900 45,512 140.8% 118,411 208,046 75.7% 361,232 62.8%
HAWAIIAN - 5,077 100.0% - 8,033 100.0% 8,033 100.0%
JETBLUE 26,927 15,702 -41.7% 157,664 140,016 -11.2% 288,361 -6.0%
KLM ROYAL DUTCH AIRLINES 4,371 5,431 24.3% 13,735 14,501 5.6% 31,745 3.4%
SOUTHWEST 114,332 131,049 14.6% 729,373 777,333 6.6% 1,501,370 6.8%
SPIRIT 17,531 18,722 6.8% 106,615 104,691 -1.8% 217,001 3.9%
SUN COUNTRY 654 1,911 192.2% 1,482 4,543 206.5% 5,485 102.6%
UNITED 42,448 45,572 7.4% 197,694 292,611 48.0% 534,427 73.1%
Mesa Airlines (United Express) 69 1,639 2275.4% 1,693 6,679 294.5% 14,980 50.6%
Republic Airways (United) - - 0.0% - - 0.0% - 0.0%
SkyWest (United Express) 16,580 11,317 -31.7% 136,715 92,862 -32.1% 192,074 -35.6%
Charters 244 155 -36.5% 400 827 106.8% 1,150 -22.2%
West Coast Charters 0 0.0% 0 0.0% 0 0.0%
TOTAL ENPLANED PASSENGERS 1,180,855 1,251,039 5.9% 6,579,631 7,047,797 71% 13,850,416 5.4%
AeroMexico 3,977 7,288 83.3% 22,054 41,795 89.5% 53,851 27.9%
AIR CANADA 1,368 1,612 17.8% 2,017 1,612 -20.1% 7,922 -9.2%
ALASKA AIR 14,678 16,308 11.1% 75,933 84,010 10.6% 175,606 5.1%
Horizon Air / Alaska - - 0.0% 136 1 -99.3% 1 -99.3%
Skywest / Alaska 10,171 11,859 16.6% 54,989 56,842 3.4% 102,424 -12.3%
AMERICAN 51,502 52,307 1.6% 304,199 337,589 11.0% 622,774 6.5%
Envoy Air (American) 979 - -100.0% 3,235 2,938 -9.2% 3,792 14.9%
Mesa Air - - 0.0% 6,403 - -100.0% - -100.0%
Republic - - 0.0% - - 0.0% - 0.0%
SkyWest (American) 4,048 8,331 105.8% 23,301 52,748 126.4% 122,520 208.9%
DELTA 650,602 768,666 18.1% 3,887,373 4,152,350 6.8% 8,280,816 5.8%
SkyWest (Delta Connection) 130,107 137,667 5.8% 751,305 794,683 5.8% 1,611,626 -3.7%
EUROWINGS DISCOVER 1,812 - -100.0% 2,132 - -100.0% 5,942 -46.5%
FRONTIER 19,249 49,668 158.0% 119,232 217,747 82.6% 372,110 67.1%
HAWAIIAN - 5,016 100.0% - 7,458 100.0% 7,458 100.0%
JETBLUE 28,785 16,902 -41.3% 160,428 139,914 -12.8% 288,501 -6.0%
KLM ROYAL DUTCH AIRLINES 4,495 5,529 23.0% 14,672 15,218 3.7% 33,656 -4.6%
SOUTHWEST 121,752 138,518 13.8% 730,737 780,409 6.8% 1,502,305 7.3%
SPIRIT 19,051 19,281 1.2% 108,745 105,749 -2.8% 219,312 3.8%
SUN COUNTRY 770 1,933 151.0% 1,658 4,508 171.9% 4,710 71.6%
UNITED 42,065 44,420 5.6% 194,222 292,092 50.4% 533,635 75.1%
Mesa Airlines / United Express 62 1,844 2874.2% 1,794 6,955 287.7% 15,433 41.9%
Republic Airways (United) - - 0.0% - - 0.0% - 0.0%
SkyWest (United Express) 16,120 11,835 -26.6% 135,572 93,532 -31.0% 193,348 -34.5%
Charters 204 155 -24.0% 294 1,299 341.8% 1,780 -0.2%
West Coast Charters 0.0% 0.0% 0.0%
TOTAL DEPLANED PASSENGERS 1,121,797 1,299,139 15.8% 6,600,431 7,189,449 8.9% 14,159,522 6.6%
TOTAL PASSENGERS* 2,302,652 2,550,178 10.7% 13,180,062 14,237,246 8.0% 28,009,938 6.0%
INTERNATIONAL - ENPLANED
AEROMEXICO 2,801 4,449 58.8% 13,950 23,612 69.3% 31,604 6.4%
AIR CANADA 1,757 1,495 -14.9% 2,401 1,495 -37.7% 7,305 -15.9%
DELTA 49,548 43,091 -13.0% 287,769 259,300 -9.9% 526,968 -7.4%
SkyWest (Delta Connection) 4,233 8,301 96.1% 15,078 40,368 167.7% 61,517 194.2%
EUROWINGS DISCOVER 2,139 - -100.0% 2,562 -100.0% 5,138 -45.0%
KLM ROYAL DUTCH AIRLINES 4,371 5,431 24.3% 13,735 14,501 5.6% 31,745 3.4%
Charters - - 0.0% 0.0% - 0.0%
TOTAL ENPLANED INTERNATIONAL 64,849 62,767 -3.2% 335,495 339,276 1.1% 664,277 -0.6%
AEROMEXICO 3,977 7,288 83.3% 22,054 41,795 89.5% 53,851 27.9%
AIR CANADA 1,368 1,612 17.8% 2,017 1,612 -20.1% 7,922
DELTA 48,582 39,311 -19.1% 280,117 252,982 -9.7% 516,344 -4.0%
SkyWest (Delta Connection) 3,737 7,911 111.7% 13,5672 37,550 176.7% 59,658 152.7%
EUROWINGS DISCOVER 1,812 - -100.0% 2,132 -100.0% 5,942 -46.5%
KLM ROYAL DUTCH AIRLINES 4,495 5,529 23.0% 14,672 15,218 3.7% 33,656 -4.6%
Charters - - 0.0% - 0.0% 0.0%
TOTAL DEPLANED INTERNATIONAL 63,971 61,651 -3.6% 334,564 349,157 4.4% 677,373 2.8%
TOTAL INTERNATIONAL PASSENGERS 128,820 124,418 -3.4% 670,059 688,433 2.7% 1,341,650 1.1%

*Includes International



SALT LAKE CITY INTERNATIONAL AIRPORT
SIX MONTHS ENDED JUNE 2024

Based on Total Enplanements

MARKET SHARE

June  MARKET June MARKET  Yeartodate MARKET Yeartodate MARKET 12 MO ROLLING 12 MO ROLLING MARKET

2023 SHARE 2024  SHARE 2023 SHARE 2024  SHARE  Ending 06/2023 Ending 06/2024 SHARE
AEROMEXICO 2,801 0.24% 4,449 0.36% 13,950 0.21% 23,612 0.34% 29,700 31,604  0.23%
ALASKA 24,760 2.10% 28,713 2.30% 138,859 2.11% 142,713 2.02% 288,644 280,088  2.02%
AMERICAN 55,972 4.74% 59,089 4.72% 336,787 5.12% 395,938 5.62% 641,371 720,852 5.20%
DELTA 851,370 72.10% 875206  69.96% 4,621,290  70.24% 4,833,897  68.59% 9,370,889 9,649,571  69.67%
EUROWINGS DISCOVER 2,139 0.18% - 0.00% 2,562 0.04% - 0.00% 9,338 5138  0.04%
FRONTIER 18,900 1.60% 45,512 3.64% 118,411 1.80% 208,046 2.95% 221,839 361,232 261%
HAWAIIAN . 0.00% 5,077 0.41% . 0.00% 8,033 0.11% . 8,033  0.06%
JETBLUE 26,927 2.28% 15,702 1.26% 157,664 2.40% 140,016 1.99% 306,930 288,361  2.08%
KLM ROYAL DUTCH 4,371 0.37% 5,431 0.43% 13,735 0.21% 14,501 0.21% 30,711 31,745 0.23%
SOUTHWEST 114,332 9.68% 131,049 10.48% 729,373 11.09% 777,333 11.03% 1,405,261 1,501,370 10.84%
SPIRIT 17,531 1.48% 18,722 1.50% 106,615 1.62% 104,691 1.49% 208,766 217,000 157%
SUN COUNTRY 654 0.06% 1,911 0.15% 1,482 0.02% 4,543 0.06% 2,707 5485  0.04%
UNITED 59,007 5.00% 58,528 4.68% 336,102 5.11% 392,152 5.56% 616,786 741,481 5.35%
Charters 244 0.02% 155 0.01% 400 0.01% 827 0.01% 1,479 1,150  0.01%
TOTAL ENPLANEMENTS 1,180,855 100% 1,251,039 100% 6,579,631 100% 7,047,797 100% 13,143,110 13,850,416  100%

PERCENT CHANGE YOY

June June  PERCENT YTD YTD PERCENT 12 MO ROLLING 12 MO ROLLING PERCENT

2023 2024 CHANGE 2023 2024 CHANGE Ending 06/2023 Ending 06/2024 CHANGE
AEROMEXICO 2,801 4,449 58.84% 13,950 23612 69.26% 29,700 31,604  6.41%
ALASKA 24,760 28,713 15.97% 138,859 142,713 2.78% 288,644 280,088  -2.96%
AMERICAN 55,972 59,089 5.57% 336,787 395938 17.56% 641,371 720,852 12.39%
DELTA 851,370 875,206 2.80% 4,621,290 4,833,897 4.60% 9,370,889 9,649,571  2.97%
EUROWINGS DISCOVER 2,139 - -100.00% 2,562 - -100.00% 9,338 5138  -44.98%
FRONTIER 18,900 45,512 140.80% 118,411 208,046 75.70% 221,839 361,232 62.84%
HAWAIIAN . 5,077 100.00% . 8,033 100.00% . 8,033 100.00%
JETBLUE 26,927 15,702 -41.69% 157,664 140,016 -11.19% 306,930 288,361  -6.05%
KLM ROYAL DUTCH 4,371 5,431 0.00% 13,735 14,501 0.00% 30,711 31,745  3.37%
SOUTHWEST 114,332 131,049 14.62% 720,373 777,333 6.58% 1,405,261 1,501,370 6.84%
SPIRIT 17,531 18,722 6.79% 106,615 104,691 -1.80% 208,766 217,001 3.94%
SUN COUNTRY 654 1,911 192.20% 1,482 4,543 206.55% 2,707 5485 102.62%
UNITED 59,007 58,528 -0.96% 336,102 392,152 16.68% 616,786 741,481 20.22%
Charters 244 155 -36.48% 400 827 106.75% 1,479 1,150 -22.24%

TOTAL ENPLANEMENTS 1,180,855 1,251,039 5.9% 6,579,631 7,047,797 71% 13,143,110 13,850,416 5.4%



SALT LAKE CITY INTERNATIONAL AIRPORT
LANDING ACTIVITY
SIX MONTHS ENDED JUNE 2024

TOTAL NUMBER OF LANDINGS

SCHEDULED CARRIERS
AEROMEXICO
AIR CANADA
ALASKA
Horizon Air / Alaska
Skywest / Alaska
AMERICAN
Mesa Air (American)
Envoy Air (American)
Republic/ (American
SkyWest (American)
DELTA
SkyWest (Delta Connection)
EUROWINGS DISCOVER
FRONTIER
HAWAIIAN
JETBLUE
KLM ROYAL DUTCH AIRLINES
SOUTHWEST
SPIRIT
SUN COUNTRY
UNITED
Mesa / United Express
Republic Airways Holdings
SkyWest (United Express)
Trans States

SUBTOTAL SCHEDULED CARRIERS:

CHARTER CARRIERS
ALLEGIANT AIR
BOMBARDIER BUSINESS JETS
BOUTIQUE AIR
DELTA PRIVATE JETS
EXECUTIVE JET MANAGEMENT
FLIGHT OPTIONS
KALITTA CHARTERS
KEYLIME AIR
NETJETS
SUNSET AVIATION
SWIFT AIR
SUN COUNTRY
XOJET
OTHER CHARTER

SUBTOTAL CHARTER CARRIERS:

CARGO CARRIERS
21 ARRLLC
ABX AR INC
AIRNET 11 LLC
ALPINE AVIATION
AMERIFLIGHT
AMERIJET INTERTIONAL
CORPORATE AIR (BILLINGS)
EMPIRE
FEDERAL EXPRESS
GEM AIR
GLOBAL CROSSING AIRLINES
NORTHERN AIR CARGO
SWIFT AIR
UPS
WESTERN AIR EXPRESS
OTHER CARGO

SUBTOTAL CARGO CARRIERS:

TOTAL LANDINGS
TOTAL LANDED WEIGHT

SCHEDULED CARRIERS
AEROMEXICO
AIR CANADA
ALASKA
Horizon Air / Alaska
Skywest / Alaska
AMERICAN
Envoy Air (American)
American/Mesa Air
Republic (American)
SkyWest (American)
DELTA

June June Year to date Year to date 12 MO ROLLING %
2023 2024 CHANGE 2023 2024 CHANGE Ending 06/2024 CHANGE
30 30 0.0% 163 195 19.6% 283 -18.0%
14 15 71% 20 15 -25.0% 67 -31.6%
95 112 17.9% 551 607 10.2% 1,228 0.7%
- - 0.0% 2 1 -50.0% 1 -50.0%
140 174 24.3% 812 899 10.7% 1,586 -10.2%
305 297 -2.6% 1,810 2,080 14.9% 3,839 6.4%
- - 0.0% 71 - -100.0% - -100.0%
13 - -100.0% 43 41 -4.7% 55 25.0%
- - 0.0% - - 0.0% - 0.0%
68 127 86.8% 395 843 113.4% 1,529 126.2%
4,798 4,961 3.4% 27,050 27,988 3.5% 56,428 5.7%
2,086 2,244 7.6% 12,683 13,329 51% 27,122 -4.4%
8 - -100.0% 10 - -100.0% 26 -35.0%
112 270 141.1% 712 1,373 92.8% 2,293 69.9%
- 30 100.0% - 46 100.0% 46 100.0%
196 118 -39.8% 1,122 1,069 -4.7% 2,187 4.8%
13 13 0.0% 42 38 -9.5% 89 -5.3%
966 1,022 5.8% 5,844 6,118 4.7% 12,257 9.0%
119 116 -2.5% 681 664 -2.5% 1,397 3.3%
11 16 45.5% 30 54 80.0% 93 50.0%
304 338 11.2% 1,393 2,194 57.5% 4,005 83.2%
1 25 2400.0% 26 100 284.6% 224 46.4%
- - 0.0% - - 0.0% - 0.0%
254 198 -22.0% 2,090 1,568 -25.0% 3,219 -29.3%
- - 0.0% - - 0.0% - 0.0%
9,533 10,106 6.0% 55,550 59,222 6.6% 117,974 4.6%
- 2 100.0% 2 12 500.0% 15 71%
74 160 116.2% 521 1,234 136.9% 1,601 99.4%
- - 0.0% - - 0.0% - 0.0%
- - 0.0% - - 0.0% - 0.0%
- - 0.0% - - 0.0% - 0.0%
- - 0.0% - - 0.0% - 0.0%
- 2 100.0% 9 17 88.9% 24 26.3%
- - 0.0% - 3 100.0% 3 50.0%
151 213 41.1% 1,356 1,500 10.6% 2,394 -3.1%
- - 0.0% - - 0.0% - 0.0%
- - 0.0% - - 0.0% - 0.0%
- - 0.0% - - 0.0% - 0.0%
11 - -100.0% 68 36 -471% 50 -59.7%
1 - -100.0% 2 3 50.0% 6 100.0%
237 377 59.1% 1,958 2,805 43.3% 4,093 19.2%
0 25 100.0% 0 103 100.0% 103 100.0%
- - 0.0% 4 10 150.0% 14 27.3%
- 9 100.0% 20 40 100.0% 91 78.4%
209 158 -24.4% 1,158 1,098 -5.2% 2,320 1.5%
22 20 -9.1% 128 133 3.9% 293 12.7%
- - 0.0% 5 27 440.0% 40 -61.5%
131 131 0.0% 742 773 4.2% 1,543 2.3%
19 17 -10.5% 104 103 -1.0% 208 0.5%
128 121 -5.5% 752 764 1.6% 1,564 -2.6%
30 28 -6.7% 186 184 -1.1% 344 -20.4%
21 - -100.0% 69 - -100.0% 42 -39.1%
- - 0.0% 72 17 -76.4% 90 -59.5%
- - 0.0% 13 5 -61.5% 35 -18.6%
109 85 -22.0% 718 583 -18.8% 1,242 -20.5%
- - 0.0% 26 - -100.0% - -100.0%
2 - -100.0% 9 3 -66.7% 4 -78.9%
671 594 -11.5% 4,006 3,843 -4.1% 7,933 -7.2%
10,441 11,077 6.1% 61,514 65,870 71% 130,000 4.2%
2,843,940 4,336,500 52.5% 15,452,074 26,261,248 70.0% 34,603,472 5.8%
2,156,000 2,310,000 71% 3,080,000 2,310,000 -25.0% 10,318,000 -31.5%
14,686,300 17,208,600 17.2% 84,930,000 93,331,800 9.9% 189,150,500 1.8%
- - 0.0% 149,914 74,957 -50.0% 74,957 -50.0%
10,493,980 13,042,518 24.3% 60,865,084 67,386,343 10.7% 118,881,802 -10.2%
50,186,332 49,922,516 -0.5% 294,865,424 341,489,722 15.8% 629,828,880 9.0%
974,350 - -100.0% 3,222,850 3,072,950 -4.7% 4,122,250 25.1%
- - 0.0% 5,304,900 - -100.0% - -100.0%
- - 0.0% - - 0.0% - 0.0%
4,794,500 9,176,800 91.4% 27,244,100 59,796,150 119.5% 108,087,500 134.6%
749,176,387 773,438,577 32% 4,214,678,013  4,406,112,929 4.5%  8,866,520,315 5.7%



SkyWest (Delta Connection)
EUROWINGS DISCOVER
FRONTIER
HAWAIIAN
JETBLUE

KLM ROYAL DUTCH AIRLINES

SOUTHWEST

SPIRIT

SUN COUNTRY

UNITED
Mesa / United Express
Republic Airways Holdings
SkyWest (United Express)

SUBTOTAL SCHEDULED CARRIERS:
CHARTER CARRIERS

ALLEGIANT AIR
AMERISTAR

BOEING COMMERCIAL AIRPLANE

BOMBARDIER
BOUTIQUE AIR
DELTA PRIVATE JETS

EXECUTIVE JET MANAGEMENT

FLIGHT OPTIONS
KALITTA CHARTERS
KEYLIME AIR
MIAMI AIR
NETJETS

SIERRA PACIFIC
SUN COUNTRY
SWIFT AIR
VIRGIN AMERICA
XOJET

OTHER CHARTER

SUBTOTAL CHARTER CARRIERS:
CARGO CARRIERS

21ARRLLC

ABX AIRINC

AIRNET 11

ALPINE AVIATION
AMERIFLIGHT

AMERIJET INTERNATIONAL
AMERISTAR

ATLAS AIR

CORPORATE AIR (BILLINGS)
EMPIRE

FEDEX EXPRESS

GEM AIR

GLOBAL CROSSING AIRLINES

KALITTAAIRLLC
NORTHERN AIR CARGO
SWIFT AIR

UPS

WESTERN AIR EXPRESS
OTHER CARGO

SUBTOTAL CARGO CARRIERS:

TOTAL LANDED WEIGHT

SALT LAKE CITY INTERNATIONAL AIRPORT

LANDING ACTIVITY
SIX MONTHS ENDED JUNE 2024
June June Year to date Year to date 12 MO ROLLING %

2023 2024 CHANGE 2023 2024 CHANGE Ending 06/2024 CHANGE
147,874,673 167,507,222 13.3% 906,594,740 997,987,058 10.1%  2,001,070,978 0.1%
3,258,200 - -100.0% 4,059,000 - -100.0% 10,575,400 -35.2%
16,082,040 42,047,764 161.5% 101,947,128 210,046,398 106.0% 348,112,318 80.0%
- 5,238,180 100.0% - 8,031,876 100.0% 8,031,876 100.0%
27,519,519 16,693,676 -39.3% 159,071,913 152,382,280 -4.2% 312,169,316 5.4%
5,523,414 6,108,258 10.6% 17,973,841 17,854,908 -0.7% 39,652,651 -1.3%
130,049,000 142,896,000 9.9% 800,079,500 843,973,800 5.5% 1,685,840,400 10.0%
16,921,562 17,001,152 0.5% 96,836,838 109,282,400 12.9% 213,528,306 11.0%
1,609,300 2,340,800 45.5% 4,337,700 7,900,200 82.1% 13,605,900 51.7%
44,364,500 48,298,800 8.9% 203,384,200 314,899,700 54.8% 583,191,400 83.1%
75,000 1,873,750 2398.3% 1,950,000 7,495,550 284.4% 16,733,570 45.8%
- - 0.0% - - 0.0% - 0.0%
17,845,959 12,709,872 -28.8% 148,073,673 105,125,688 -29.0% 218,017,538 -32.0%
1,246,434,956 1,332,150,985 6.9%  7,154,100,892 7,774,815,957 8.7%  15,412,117,329 7.6%
0 291,010 100.0% 279,986 1,698,657 506.7% 2,124,148 7.0%
- - 0.0% - 107,000 100.0% 107,000 0.0%
- - 0.0% - - 0.0% - 0.0%
2,237,018 5,638,884 152.1% 17,722,671 43,527,876 145.6% 56,757,967 104.6%
- - 0.0% - - 0.0% - 0.0%
- - 0.0% - - 0.0% - 0.0%
- - 0.0% - - 0.0% - 0.0%
- - 0.0% - - 0.0% - 0.0%
- 30,600 100.0% 139,800 519,220 271.4% 638,340 -2.5%
- - 0.0% - 119,026 100.0% 119,026 87.6%
- - 0.0% - - 0.0% - 0.0%
4,310,150 6,644,270 54.2% 39,055,815 45,554,114 16.6% 71,550,524 1.1%
110,000 - -100.0% 220,000 220,000 0.0% 550,000 150.0%
- - 0.0% - - 0.0% - 0.0%
- - 0.0% - - 0.0% - 0.0%
- - 0.0% - - 0.0% - 0.0%
443,400 - -100.0% 3,192,000 1,144,800 -64.1% 1,590,000 -70.0%
0.0% 0.0% 0.0%
7,100,568 12,604,764 77.5% 60,610,272 92,890,693 53.3% 133,437,005 24.9%
0 7,967,000 100.0% 0 32,051,000 100.0% 32,051,000 100.0%
- - 0.0% 1,099,000 2,790,000 153.9% 3,878,000 27.7%
- 139,800 100.0% 310,900 619,700 99.3% 1,407,700 77.4%
2,855,300 2,159,000 -24.4% 15,945,000 15,036,200 -5.7% 32,079,200 1.9%
354,200 322,000 -9.1% 2,060,800 2,139,500 3.8% 4,655,300 11.2%
- - 0.0% 1,360,000 7,344,000 440.0% 10,880,000 -61.5%
- - 0.0% 463,100 163,400 -64.7% 163,400 -86.4%
1,260,000 - -100.0% 1,260,000 - -100.0% 653,000 -48.2%
1,113,500 1,113,500 0.0% 6,307,000 6,570,500 4.2% 13,115,500 2.3%
894,292 796,868 -10.9% 4,856,504 4,996,861 2.9% 9,925,995 1.8%
43,040,900 40,733,600 -5.4% 250,777,100 250,400,900 -0.2% 515,064,800 -4.8%
224,200 238,000 6.2% 1,543,600 1,564,000 1.3% 2,877,800 -20.8%
4,120,431 - -100.0% 12,871,875 - -100.0% 6,990,816 -45.7%
- - 0.0% 652,000 100.0% 652,000 100.0%
- - 0.0% 9,312,500 2,057,000 -77.9% 10,890,000 -60.3%
- - 0.0% 1,826,000 720,000 -60.6% 5,040,000 -18.0%
33,562,000 27,683,980 -17.5% 216,379,160 178,748,420 -17.4% 376,909,760 -22.0%
- - 0.0% 340,000 - -100.0% - -100.0%
- - 0.0% - - 0.0% - 0.0%
87,424,823 81,153,748 -7.2% 526,712,539 505,853,481 -4.0% 1,027,234,271 -12.1%
1,340,960,347 1,425,909,497 6.3% _ 7,741,423,703  8,373,560,131 8.2%  16,572,788,605 6.2%




SALT LAKE CITY INTERNATIONAL AIRPORT

CARGO ACTIVITY REPORT
SIX MONTHS ENDED JUNE 2024

June June Year to date Year to date 12 MO ROLLING %
2023 2024 CHANGE 2023 2024 CHANGE Ending 06/2024 CHANGE
ENPLANED CARGO
PASSENGER CARRIERS
ALASKA 12,409 13,940 12.34% 65,981 75,706 14.74% 137,420 17.06%
Horizon Air / Alaska - - 0.00% - - 0.00% - 0.00%
Skywest / Alaska 2,659 3,663 37.76% 16,418 8,185 -50.15% 11,749 -47.51%
AMERICAN 6,616 6,035 -8.78% 44,837 31,301 -30.19% 57,632 -37.10%
American Eagle/Republic - - 0.00% - - 0.00% - 0.00%
Envoy Air (American) - - 0.00% - - 0.00% - 0.00%
Mesa - - 0.00% 251 - -100.00% - -100.00%
SkyWest (American) - 812 100.00% 2,961 4,521 52.68% 9,501 75.20%
DELTA 732,327 788,693 7.70% 4,426,789 4,903,864 10.78% 9,388,649 8.69%
EW DISCOVER GMBH - - 2,513 - -100.00% 179,022 7023.84%
FRONTIER - - 0.00% - - 0.00% 0.00%
KLM ROYAL DUTCH 86,015 162,953 89.45% 250,989 359,204 43.12% 780,170 20.65%
SOUTHWEST 439,651 218,504 -50.30% 2,498,634 1,653,872 -33.81% 4,231,986 -14.76%
UNITED 5,521 5,373 -2.68% 25,826 30,668 18.75% 66,932 -36.68%
Others - - 0.00% - 7,706 100.00% 7,706 -88.01%
CARGO CARRIERS
21 AIRLLC - 570,428 100.00% 2,251,150 100.00% 2,251,150 100.00%
FEDEX EXPRESS* 7,091,532 7,027,405 -0.90% 42,372,007 42,291,523 -0.19% 87,114,748 -5.38%
GEM AIR 18,691 19,229 2.88% 101,380 108,835 7.35% 195,842 -29.31%
GLOBAL CROSSING - - 0.00% - - 0.00% 26,306 100.00%
SWIFT AIR - - 0.00% 16,962 60,906 259.07% 233,092 47.95%
UPS 4,328,256 3,336,435 -22.92% 24,998,543 20,587,651 -17.64% 46,506,482 -17.78%
MISC CARGO 850,891 699,239 -17.82% 4,997,289 4,751,167 -4.93% 9,889,864 -14.50%
TOTAL ENPLANED CARGO (LBS) 13,574,568 12,852,709 -5.32% 79,821,380 77,126,259 -3.38% 161,088,251 -8.10%
DEPLANED CARGO
PASSENGER CARRIERS
ALASKA 17,624 16,582 -5.91% 63,912 80,922 26.61% 197,814 2.40%
Horizon Air / Alaska - - 0.00% - - 0.00% - 0.00%
Skywest / Alaska 3,516 3,374 -4.04% 19,631 12,595 -35.84% 24,768 -24.73%
AMERICAN 38,380 27,907 -27.29% 186,419 136,814 -26.61% 285,014 -32.30%
American Eagle/Republic - - 0.00% - - 0.00% - 0.00%
Envoy - - 0.00% 255 26 -89.80% 26 -89.80%
Mesa (American) - - 0.00% 559 - -100.00% - -100.00%
SkyWest (American) - 193 100.00% 1,509 4,169 176.28% 7,365 133.74%
DELTA 847,187 1,218,339 43.81% 5,876,401 7,195,483 22.45% 13,781,171 15.23%
SkyWest (Delta Connection) - 0.00% - 0.00% 0.00%
EW DISCOVER GMBH - - 0.00% 1,892 - -100.00% 129,533 6746.35%
KLM ROYAL DUTCH 93,025 164,662 77.01% 335,785 448,740 33.64% 961,075 -22.19%
SOUTHWEST 340,302 344,151 1.13% 2,024,462 2,100,386 3.75% 4,335,718 5.27%
UNITED 25,914 34,519 33.21% 137,055 207,312 51.26% 432,683 55.10%
Others - - 0.00% 5,522 - -100.00% - -100.00%
CARGO CARRIERS
21 AIRLLC - 960,045 100.00% 3,981,043 100.00% 3,981,043 100.00%
FEDEX EXPRESS* 7,601,180 6,970,872 -8.29% 42,681,803 41,666,034 -2.38% 86,696,189 -6.92%
GEM AIR 1,505 775 -48.50% 7,870 5714 -27.40% 12,447 -56.56%
GLOBAL CROSSING - - 0.00% - - 0.00% 18,597 100.00%
SWIFT AIR - - 0.00% 292,240 92,161 -68.46% 921,000 -13.91%
UPS 4,757,453 3,900,207 -18.02% 27,747,223 24,274,292 -12.52% 53,212,239 -16.17%
MISC CARGO 379,689 319,956 -15.73% 2,374,354 3,477,158 46.45% 6,323,249 -21.95%
ABX AIR - - 0.00% 137,646 502,607 265.14% 611,692 57.34%
TOTAL DEPLANED CARGO (LBS) 14,105,775 13,961,582 -1.02% 81,756,892 83,682,849 2.36% 171,319,931 -6.96%
TOTAL CARGO LBS 27,680,343 26,814,291 -3.13% 161,578,272 160,809,108 -0.48% 332,408,182 -7.52%

*FEDEX EXPRESS includes mail
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Salt Lake City
Department of Airports

COMPARISON OF ON TIME OPERATIONS

April 2024
ARRIVALS DEPARTURES
Airport Flights ‘;/?ir?l: Rank Airport Flights ‘;/?ir?l: Rank

MSP MINNEAPOLIS-ST. PAUL INTL 10,341 86.7 1 MSP MINNEAPOLIS-ST. PAUL INTL 10,250 87.0 1
SLC SALT LAKE CITY INTL 9,354 858 7 SLC SALT LAKE CITY INTL 9,336 84.9 2
IAD  WASHINGTON DULLES 6,207 85.1 3 IAD  WASHINGTON DULLES 4,304 84.8 3
ATL HARTSFIELD-JACKSON ATLANTA INTL 28,563 84.7 4 DTW DETROIT METRO WAYNE CNTY 10,770 84.4 4
DTW DETROIT METRO WAYNE CNTY 10,895 843 5 LGA NEW YORK LAGUARDIA 13,515 83.1 5
SEA SEATTLE-TACOMA INTL 14,579 835 6 LAX LOS ANGELES INTL 15,718 82.3 6
BNA NASHVILLE INTL 8,311 828 7 ATL HARTSFIELD-JACKSON ATLANTA INTL 28,419 82.1 7
IAH HOUSTON GEORGE BUSH 13,441 826 8 BNA NASHVILLE INTL 8,282 82.0 8
ORD CHICAGO O HARE 26,443 823 9 PHL PHILADELPHIA INTL 7,893 81.9 9
LGA NEW YORK LAGUARDIA 13,518 82.1 10 ORD CHICAGO O HARE 23,646 81.3 10
BWI BALTIMORE/WASHINGTON INTL 8,269 81.7 11 SEA SEATTLE-TACOMA INTL 12,924 81.0 11
MDW CHICAGO MIDWAY 6,789 815 12 TPA TAMPA INTERNATIONAL 7,121 81.0 12
PHL PHILADELPHIA INTL 9,772 814 13 DCA RONALD REAGAN NATIONAL 11,546 80.9 13
PHX PHOENIX SKY HARBOR INTL 16,680 81.2 14 BOS BOSTON LOGAN INTERNATIONAL 11,591 80.6 14
DEN DENVER INTL 25,473 81.1 15 PHX PHOENIX SKY HARBOR INTL 16,531 80.1 15
MIA  MIAMI INTL 9,586 80.8 16 JFK NEW YORK JFK INTL 10,152 79.4 16
LAX LOS ANGELES INTL 15,888 80.7 17 SAN SAN DIEGO LINDBERGH FIELD 7,585 79.4 17
EWR NEWARK LIBERTY INTERNATIONAL 12,004 80.3 18 EWR NEWARK LIBERTY INTERNATIONAL 10,729 78.4 18
MCO ORLANDO INTL 14,170 79.6 19 MCO ORLANDO INTL 14,178 78.2 19
FLL FT. LAUDERDALE 8,297 79.4 20 IAH HOUSTON GEORGE BUSH 9,288 78.0 20
DCA RONALD REAGAN NATIONAL 11,829 79.2 21 MDW CHICAGO MIDWAY 6,791 77.8 21
JFK NEW YORK JFK INTL 10,153 79.2 22 DEN DENVER INTERNATIONAL 24,657 773 22
CLT CHARLOTTE DOUGLAS 21,003 79.1 23 LAS LAS VEGAS Harry Reid INTL 15,579 772 23
TPA TAMPA INTL 7,118 78.9 24 MIA  MIAMI INTL 9,590 77.0 24
SAN SAN DIEGO LINDBERGH FIELD 7,727 78.7 25 AUS AUSTIN 7,304 76.3 25
LAS LAS VEGAS MCCARRAN INTL 15,665 78.3 26 CLT CHARLOTTE DOUGLAS 18,144 75.7 26
BOS BOSTON LOGAN INTL 11,751 775 27 FLL FT. LAUDERDALE 8,299 755 27
AUS AUSTIN 7,402 76.3 28 BWI BALTIMORE/WASHINGTON INTL 8,230 727 28
DFW DALLAS-FT. WORTH REGIONAL 25,098 726 29 DFW DALLAS-FT. WORTH REGIONAL 24,911 71.5 29
SFO SAN FRANCISCO INTL 10,888 55.6 30 SFO SAN FRANCISCO INTL 10,622 70.3 30
AVERAGES 13,240 AVERAGES 12,597

ON TIME ARRIVAL PERFORMANCE AT SLC

By Carrier

. . . % On

Air Carrier Flights Time
DL  DELTA 6,524 89.2%
NK  SPIRIT 87 85.1%
UA  UNITED 621 82.8%
WN SOUTHWEST 1,000 79.2%
AS  ALASKA 249 78.3%
AA  AMERICAN 450 78.0%
B6  JETBLUE 179 69.3%
F9 FRONTIER 244 63.1%
HA  HAWAIIAN 0 0.0%

9,354 91.3%

Source: DOT Air Travel Consumer Report
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212024 - 2025 Project Legend

Airfield

1. Gylcol E. and Intermediate E.
Pumpstation Rehabilitation

2. Pumpstation #9 Renovations

3. Electrical Vehicle Charging Stations
(FY23)

4. Equipment Storage Bldg.

5, Taxiway F Reconstruction (G-F1)

6. Runway Deicer Fluid Tanks

7. Demo Row 21 & FAA FMP
Pavement Restoration

8. Skywest Hangar Taxilane
Reconstruction

Landside

9. Concourse B Maintenance T.1.
10. Terminal Frants, Access Road & G.T.
Lot Improvement
11. Ground Transportation Restroom +
Charging Stations
12. National Weather Service Replacement
Controls
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SALT LAKE CITY INTERNATIONAL AIRPORT
CONSTRUCTION PROGRAM
2024/2025 Construction Schedule

ID__[Task Name Start | Finish June2024 |  July2024 | August2024 [September 2024] October 2024 | November 2024 | December 2024
1 Project Title Tue 8/8/23  Fri 10/17/25 : - :
2 (1) Glycol E. & Intermediate E. Pumpstation Mon 8/21/23  Thu 6/27/24 | me——
Rehabilitation !
3 (2) Pump Station #9 Renovations Tue 8/8/23 Fri 3/14/25
4 (3) Electrical Vehicle Charging Stations (FY23)  Thu 9/28/23 Fri 2/28/25
5 (4) Equipment Storage Building Thu 10/12/23  Fri 10/17/25 :
6 (5) T/'W F Reconstruction (G-F1) Mon 4/22/24 Mon 10/28/24“
7 (8) Runway Deicer Fluid Tanks Mon 5/6/24  Sat 11/30/24—'
8 (7) Demo Row 21 & FAA FMP & Pavement Mon 4/15/24 Fri 9/6/24“
Restoration
9 (8) Skywest Hangar Taxilane Reconstrution Mon 5/20;’24_ Thu 8.’22/24_
10 (9) Concourse B Maintenance T.1. Wed 1/24/24 Fri 8/1 6!24—
11 (10) Terminal Front Access Road & GT Lot Tue 3/26/24 Thu 10/31/24—
Improvements
12 (11) Ground Trans. Restrooms & Charging Mon 5/13/24 Wed 10/30/24*;
Stations Infrastructure ; ! ' ' :
13 (12) National Weather Service Replacement Tue 7/30/24 Mon 11/18/24 : T e e e T T
Controls ; ' ' '
14 (13) SVRA Hangar Access Road Wed 5/1/24  Thu 6/27/24 | mess— .
15 (14) TVY Water and Sewer Improvements Mon 4/22/24 Fri 9/20/24 oo e ——————————————

Project: Microsoft Project (latest)
Date: Thu 8/1/24

CONSTRUCTION
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SALT LAKE CITY DEPARTMENT OF AIRPORTS
CONSTRUCTION PROJECT STATUS 2024 - 2025

- APPROVED
B B CHANGE % OF COST
# ~_ PROJECT NAME ENGINEER'S BID ORDERS TO |INCREASE TO
ESTIMATE AMOUNT DATE DATE STATUS CONTRACTOR
CONSTRUCTION
1 |Glycol E. and Intermediate E. Pumpstation Rehab. $ 794,862 | $ 358,508 | § 30,451 8.49% |complete IPW LLC
2 |Pump Station #9 Renovations $ 956,629 | § 2,255819 | § 8,884 0.39% |on schedule Crescent Construction
3 |Electrical Vehicle Charging Stations (FY23) $ 570,367 | $ 620,745 | $ 5,000 0.81% |on schedule Apex Electric LLC
4 |Equipment Storage Building § 4482931 |8 4,070,100 | $ 143,656 3.53%|on schedule  |Paulsen Construction
5 |Taxiway F Reconstruction (G-F1) $ 11,347,940 | $ 11,197,743 on schedule Granite Construction
6 |Runway Deicer Fluid Tanks $ 798,375 | $ 956,004 | § 56,615 5.92% |on schedule Slider Construction
7 |Demo Row 21 & FAA FMP & Pavement Restoration $ 2,488,790 | $ 2,367,777 | § 24,985 1.06% |on schedule Granite Construction
8 |Skywest Hangar Taxjlane Reconstruction $ 772,270 | $ 664,880 on schedule Staker Parson Companies
9 |Concourse B Maintenance T.I. $ 2,151,320 | $ 1,248,800 | $ 43,333 3.47% on schedule AIS Commercial
' 10 |Terminal Front Access Road & GT Lot Improvements $ 2,646,450 | $ 2,814,272 on schedule Acme Construction
11 |Ground Transportation Restroom & Charging Stations | § 695,364 | $ 628,223 on schedule Paulsen Construction
12 |National Weather Service Replacement Controls 3 630,710 | $ 617,686 on schedule  |Crescent Construction
13 |SVRA Hangar Access Road $ 372615 | % 339,132 complete Sunset Mountain Machinery
14 |TVY Water and Sewer Improvements $ 9815980 | $ 10,158,015 |% 129,407 1.27% |on schedule Hughes General Contractors
Total $ 38,524,603 | $ 38,297,704 | § 442,331 1.15% | N

Engineer's estimate and Bid amount is based on construction cost only.
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CONSTRUCTION REPORT

CONSTRUCTION
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Glycol East and Intermediate East Pumpstation Rehabilitation - Substantial completion for this project was issued to the Contractor
on June 27, 2024. All punch list items have been completed. Close-out documents are currently being prepared.

Pump Station #9 Renovations - Construction for this project is on hold due to long lead equipment items. Installation of new
screens/grates, pump shaft, generator and pad, and new meter vault have been completed. Anticipated completion for this project is March
14, 2025.

Electrical Vehicle Charging Stations (FY23) - Excavation for the feeders from the electrical distribution to the charging stations are
completed to the north of the project. Work continues on the south end the week of July 29th. Underground conduit installation is ongoing,
however, the ground boring has been postponed while the underground work is taking place. Due to long lead equipment items, substantial
completion is anticipated for February 28, 2025.

Equipment Storage Building - The Contractor is currently installing the overhead doors. Rocky Mountain Power has set the transformer.
The meter installation is forthcoming. Asphalt paving is scheduled for August 5th. Substantial completion is anticipated for October 2025.
Taxiway F Reconstruction (G-F1) - The Contractor has completed the engineered fill on the project. There have been delays due to
several soft spots in the grade that had to be excavated and stabilized before building the new taxiway base structure. The Contractor is
currently installing lighting conduit and lighting base cans. Lean mix concrete base paving is scheduled to begin the week of August 5th,
and concrete pavement is planned for the week of August 26, 2024. Substantial completion is anticipated in late October 2024.

Runway Deicer Fluid Tanks - The Contractor continues work on the concrete containment and rebar placement. A change order is being
processed to increase the tank shell thickness to comply with UL-142 requirements. Substantial completion is scheduled for November
30, 2024.

Demo Row 21 & FAA FMP & Pavement Restoration - The Contractor completed the storm drain work and asphalt paving on Row 21
site this week. Excavation and utility work continues at the FMP site. Substantial completion is scheduled for September 06, 2024.
Skywest Hangar Taxilane Reconstruction - Asphalt paving on the east side of taxilane was completed on July 29th. Lighting
installation is scheduled for July 31st, along with pavement restriping. Substantial completion is expected to be issued on August 22,
2024.

Concourse B Maintenance T.I. - A final walk through for this project was performed on July 8th. A punch list is currently being
generated with substantial completion to follow by mid-August 2024.

Terminal Front Access Road & GT Lot Improvements - The west side construction of the Ride Share Lane is scheduled to be
completed and opened by August 19th. The east side of the Public Passenger Pickup Lanes received a seal coat and new roadway striping.
This will be followed up with concrete sidewalk, planter benches, and new barrier wall railing construction and is planned to be open to
traffic on August 29th. The traffic signal steel between the Ride Share and Passenger Pickup Lanes is delayed until mid-October however,
construction prep work for the signal will begin shortly. The Media Parking sidewalk realignment and installation of the Pedestrian
Crossing and Flashing Beacons starts this week and has an estimated completion date of August 16th. GT Lot Staging Lot Modifications
underground utility work has started with curb work, sealcoat, and striping to follow. Substantial completion is anticipated for October
31, 2024.
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Ground Transportation Restrooms & Charging Stations Infrastructure - After a lengthy delay in the permitting process, the building
permit was issued July 5th. The Contractor and subcontractors are now scheduling work accordingly. Concrete footings and foundations
for the structure have been completed, and rough-in plumbing is underway. Utility excavation work began on July 29th, starting on the
west side of the GT Lot and progressing east. Coordination with the Terminal Front Access Road and GT Lot Improvements is on-going.
Substantial completion is anticipated for October 30, 2024.

National Weather Service Replacement Controls - A notice to proceed was issued to the Contractor on July 30, 2024. Submittals are
currently being prepared for review and approval by SLCDA.

SVRA Hangar Access Road - A final walk through for this project was conducted on June 27th. All punch list items have been
completed. The Contractor was issued substantial completion on July 31, 2024. Close-out documentation is currently taking place.

TVY Water and Sewer Improvements - Construction has progressed with over 50% of the water and sewer lines being

installed. Substantial completion is anticipated for September 20, 2024. This date could see some delay due to supply chain issues on long
lead items.
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