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SALT LAKE CITY DEPARTMENT OF AIRPORTS
BOARD MEETING AGENDA
19 October 2016
8:00 A.M.

CONSENT AGENDA

A. Minutes of the 21 September 2016 Meeting

DISCUSSION AGENDA

B. Director’'s Report — Maureen Riley, Executive Director, SLCDA

C. Terminal Redevelopment Program Update — Mike Williams,
Terminal Redevelopment Program (TRP) Director, SLCDA

D. Year-End Financial Audit — Ryan Tesch, Director of Finance,
SLCDA

E. Overview of Program Controls — Ryan Tesch, Director of Finance,
and Pete Higgins, Director of Operations, SLCDA

INFORMATION ITEMS

A. Financial Report — August 2016

B. Air Traffic Statistics — August 2016

C. Comparison of On-Time Operations — July 2016

D. Construction Status Report — October 2016

The next meeting will be held on Wednesday, November 9, 2016, at 8:00 a.m.
Meetings are held in the Board Room located on the third level of the short-term
parking garage. People with disabilites may make requests for reasonable
accommodations no later than 48 hours in advance in order to attend this Airport
Board Meeting. Accommodations may include alternate formats, interpreters, and
other auxiliary aids. This is an accessible facility. For questions or additional
information, please contact LuJean Christensen at 801-575-2096.
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SALT LAKE CITY DEPARTMENT OF AIRPORTS
MINUTES OF ADVISORY BOARD MEETING

21 September 2016

Members Present:

Excused:

Mayor’s Office:

City Council Office:

Department of Airports:

Igor Best-Devereux - Chair
I.T. Martin, Vice - Chair
Robert Bergman

Mickie Gallivan

Sam Granato

Cynthia Miller

Senator Karen Mayne

Larry Pinnock
Senator Karen Mayne

Mayor Jacqueline M. Biskupski
James Rogers

Maureen Riley, Executive Director

John Buckner, Director of Administration & Commercial Services
Ed Cherry, Chief Information Officer

LuJean Christensen, Management Support Coordinator
Pete Higgins, Director of Operations

Marco Kunz, Attorney

Allen McCandless, Director of Planning

Kevin Robins, Director of Engineering

Ryan Tesch, Director of Finance

Nancy Volmer, Director of Public Relations & Marketing
Mike Williams, TRP Program Director

Chair Igor Best-Devereux called the meeting to order at 8:03 a.m.

AGENDA

A. Minutes

The motion was made by Cynthia Miller and seconded by Robert Bergman to approve the
minutes of June 15, 2016 and August 3, 2016 as presented. All votes were affirmative; motion

passed.

B. Director’s Report

Maureen Riley, Executive Director, updated the Airport Advisory Board regarding current

events.
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* Riley gave an update on the status of the fixed based operator (FBO) at South Valley
Regional Airport (SVR). The second Request for Proposals (RFP) received one proposal
that was deemed nonresponsive under City procurement rules. Airport staff is currently
working with the Mayor’s office on terms for hangar rents and terms surrounding the
amount of investment. The Operations Division will continue to perform the FBO
services for the next year. A comprehensive budget amendment will be presented to the
City Council to cover the cost associated with performing the FBO services, for its
consideration and approval.

e Riley informed the Board that the TRAX station design contract between HOK and Utah
Transit Authority (UTA) has been executed. The value of the contract will be
approximately $5.3 million and will take twelve months to complete. The construction
funding is still unresolved at this time.

J.T. Martin asked what size aircraft could operate out of SVR, could SLCDA operate FBO
services and what type of neighbor complaints are received. Riley answered that after
investigating noise complaints, the complaints usually focus on Air National Guard helicopter
operations. The aircraft size is limited to 12,500 pounds and under. The industry practice around
the country is to have an FBO operate services at reliever airports.

Best-Devereux inquired if separating out the financing of new hangars in the RFP for SVR make
it easier for a new FBO to be responsive. Riley answered that option could be considered but
FBO’s at reliever airports are a marginal business. FBO operators are usually encouraged to
produce additional streams of revenue to insure a positive cash flow. Typically, that includes
FBO’s collecting the rents from hangars. Bergman asked if a topic of discussion should be re-
adopting an investment lease schedule.

Best-Devereux asked about the impact of a delay in construction funding on the TRAX station
on the Airport project. Riley replied that there were some options being discussed. The existing
TRAX platform is in the construction path and will need to be moved farther south or the
preferred option, an elevated TRAX line, must be implemented.

C. Delta Air Lines Update

Reed Forrester, District Sales Manager, Delta Air Lines, presented an update (presentation on
file). Main points included were:

* Delta produced nearly §1.7 billion of pre-tax income, while operating margins grew to
17.4% in second quarter 2016.

e Generated $1.6 billion of free cash flow, returned $1.1 billion to shareholders and ended
the quarter with $6.8 billion of adjusted net debt.

e Record results included $324 million in profit sharing for Delta employees.

e Industry-leading operational reliability with the highest customer satisfaction of the
network carriers.

e Delta’s operational reliability is a key competitive advantage.

o Delta has a global network.

o]
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Senator Karen Mayne left the meeting,.
D. Terminal Redevelopment Program Update

Mike Williams, Terminal Redevelopment Program (TRP) Director, presented an update on the
TRP (presentation on file). Main points included were:

* Rental Car Facilities are operating and running smoothly. A separate jockey road
between the existing Parking Garage and the new QTA/RSS facilities improve
operations.

® Clean-up of contaminated soil is completed the existing rental car sites.

e Completed demolition of the south wing of Concourse E.

e Completed and opened the relocated Parking Garage Pay Lane Exit Road and Terminal

Exit Road.

Completion approximately 60% of the 7,000 stone columns required for this phase.

Initiated excavation for the terminal tunnel.

Preparing to install surcharge in the South Concourse West site.

Design Package 4/8 — Terminal/Gateway/South Concourse West bids received, analysis

completed and recommendations made to award 20 of 24 trades.

* Design Package 6 — Baggage Handling System recommendation to award completed.

® Design Package 5 — Roads, Parking Garage and Central Utility Plant bids received.

¢ Terminal/Gateway/South Concourse West cost variances between estimate and current
pricing.

e Utah construction activity and growth.

Mayor Biskupski raised a question regarding rental cars in general. Mayor Biskupski received a
complaint regarding curbside service at the Airport and wondered if there were restrictions in
place that prohibited any ground transportation provider providing service at the Airport. John
Buckner responded that he was unaware of any rental car being barred from providing curb side
service, but would confirm.

Bergman asked about the CGMP 5 variance summary, which showed escalation of 40%.
Williams answered it was 40% of the overage. Bergman inquired about the percentage of design
documents that were issued for bid. Williams responded that the structural trades, such as steel
and roofing, were at 100% design. For electrical, plumbing and mechanical trades, the drawings
were at 90% completion.

Cynthia Miller inquired what the variance percentages represented in dollars. Williams
answered the estimated budget overrun is $350 million.

Bergman stated that at the previous Board meeting, Senator Mayne had asked about the
prequalification process and wondered if contractors are being prequalified. Williams stated that
they were and that all contractors bidding have certified that they meet the prequalifications
before they bid. They provide a document with the bid that certifies they provide all the benefits
the program requires. Williams stated that verification is not required by City ordinance. The
City ordinance does not go into detail on how to implement and execute the requirement. Riley
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stated that the Mayor’s office and Airport have been discussing how to enhance the process to
use formal certification. Mayor Biskupski stated that this would have to be taken to the City
Council and the ordinance would have to be revised.

Best-Devereux inquired if other areas besides drywall had design changes to promote more
competitive pricing. Williams answered that the consideration was just on the drywall. The
Construction Manager, HDJV, reached out to 63 drywall firms in addition to all the firms that
were prequalified to try and generate more interest.

Riley introduced Dave Miller, President & CEO, Holder Construction and Rob Moore, President
& CEOQ, Big D Construction who are representatives for the construction team. Riley inquired if
any Board members had any questions for them at this time. Mickey Gallivan asked what the
time frame was between generating our budget and receiving the bids. Williams responded
approximately one year and that the Airport had an independent estimate done at the same time
the TRP was preparing the estimate. The independent estimate and the TRP estimate were
remarkably close at that time.

Best-Devereux asked if the construction boom cycle would continue or bust. Rob Moore
answered that the trends indicate there is an abundance of work in Utah, increased market

pressure on staffing for projects, labor costs have increased, material pricing is increasing and
currently, a slowdown in construction is not indicated.

E. TRP Finance Update

Ryan Tesch, Finance Director, presented a (presentation on file). Main points included were:

Plan of finance for the Airport rebuild program including the TRP and North Concourse.
Revised estimated project costs as of September 15, 2016.

Project overview and budget summary.

Funding and the financial forecast.

SLC Airport’s CPE as it relates to other airports.

Passenger Facility Charges (PFC) and Customer Facility Charges (CFC) revenue streams
support ongoing and future projects.

Mayor Biskupski left the meeting at 9:15 am.

Riley informed the Board that Delta Air Lines had requested increasing the first bond issue to
capture favorable bond interest rates and the Finance team will consider the request.

Miller asked how the cash on hand breaks down between operating cash and capital. Riley stated
that it is total cash on hand.

Miller requested that the official statement be shared with the Board members. Riley answered
that the preliminary official statement would be sent to the Board members, when published.

F. Ground Transportation Update
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Nancy Volmer, Director of Public Relations & Marketing, presented an update on ground
transportation (presentation on file). Main points included were:

Ground Transportation (GT) ordinance amendments
Transportation Network Companies (TNC)

Rate restrictions implemented

Customer feedback received

e Options for moving forward

Riley commented that there is an ordinance that allows the Airport Director, on a temporary
basis, to implement rate restrictions in order to control escalating fares, and which is currently in
effect. This waiver of rate restriction will need to be reissued every six months. The Airport has
been working with the Mayor’s office and City Council to try to find a way for a permanent
option. Discussion ensued on the best options moving forward.

Riley informed the Board that the TRP budget increase process was complete with the approval
of the Airlines to move forward.

The next Board meeting will be held the 19 October 2016.

[gor Best-Devereux adjourned the meeting at 9:50 a.m.

[gor Best-Devereux, Chair Date

Jacqueline M. Biskupski, Mayor Date
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SALT LAKE CITY AIRPORT BOARD

AGENDA: DISCUSSION ITEM (B)

DATE: 19 October 2016

TO: Airport Board

FROM: Maureen Riley, Executive Director
SUBJECT: Executive Director’'s Report

Maureen Riley will present a monthly informational report to the Board, including:
1. TRP progress
2. Ground transportation update
Other discussion items may include:
Concessions and rental cars
Airport safety and security
Airport facilities and operations
General aviation
Passenger and airport users
Environmental matters
Financial condition
Legislative issues
. Airlines
10. Communications and marketing
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SALT LAKE CITY AIRPORT BOARD

AGENDA: DISCUSSION ITEM (C)

DATE: 19 October 2016

TO: Airport Board

FROM: Maureen Riley, Executive Director
SUBJECT: Terminal Redevelopment Program Update

Mike Williams, Terminal Redevelopment Program (TRP) Director, will present an update on
the SLC Terminal Redevelopment Program (presentation on file).



SLC Terminal

Redevelopment Program
Status Update: 10-19-16
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TRP Phase 1 Overall Status

Overall Status

Current Activity Concerns, Risks and Action Items
* Opened Rental Car Jockey Road
* Opened Parking Garage Detour Pay Lane
* Opened Terminal Detour Exit Roadway
* Initiated Terminal Tunnel Excavation

* 135 Trade Workers Onsite
* 436 Calendar Days without Lost Time Injury

* Baggage Handling System Substantial Completion: 5/26/2020
* Terminal/Gate way/SCW Substantial Completion: 8/24/2020
* Parking Garage/R oadways Substantial Completion: 8/24/2020

Safety and Schedule

* Overall Capital Program Budget: $3,138,954,992
*TRP Phase 1 Budget: $2,176,552,992

* North Concourse Budget: $737,000,000

* CIP Budget: $225,402,000

* Executed CGMP# 2C- HD General Conditions: $59,952,631
* Executed CGMP# 5 - Terminal/Gateway/SCW: $795,346,442
* Executed CGMP# 7 - Baggage Handling System: $86,085,766

* HD Issued 22 CGMP# 5 Subcontracts * Drywall Scope needs to be Rebid
* HD Issued 1 CGMP# 7 Subcontractor

Contracts

* Design Package# 8 Bulletin Scope Reviewed * Incomplete Scope for CGMP# 5 Requires Bulletins
* CGMP# 5 Drywall Scope Requires Simplification

* Issued DP12 - Public Space Millwork 90% for Review * Budget concerns regarding DP12 Millwork - HD
reviewing scope and cost
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90-Day Schedule Overview

Milestones Progress
October 2016 November 2016 December 2016 January 2017

Concourse Water Line Loop - Passing Test

. Complete Stone Columns

‘ Pave Park 'n Wait Lot & TRD6&

. PowertoPanel at Communications Building $512

-—
S
=
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e
=
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c
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‘ Receive Design & Pricing for Revised Existing Tunnel Foundation
‘ Receive Funding Approval for Revised Existing Tunnel Foundation

. Start of South Concourse Surcharge Period

Receive Approval & Funding-- NTP CGMP-05
Issue DesPkg#4 Bulletin 3& 4, Des Pkg #8 Bulletin 1to Subs
Start Issue of Piles, Concrete & Steel Shop Drawing Submittals

‘ Obtain Building Permit

‘ Start Contractor Mobilization
Install Cobble Sequence 2

Start SCW Steel Piles ’

\ & 4

Terminal/Gateway/ S. Conc.

““h"___________’_________u“__““buﬁuvm_‘__________________________________J s

Receive Approval & Funding-- NTP CGMP-06

‘ PowerSystem Requirements Submittal

Standard Operating & Sequence of
Operations Submittal

’ Equipment Cut Sheets Submittal

Quality and Safety
Manual Submittal

1
% & ’ OAA Development
m 1
o i
oc 1 OAA Approval
S ]
% ! Owner Review CGMP
< i
"a. : Receive
oo ' Approval & ‘
© : Funding--
o ; NTP CGMP-07
1

~==-- Data Date . Achieved ‘ On Target Float Lost ’ Late
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Overall Program Construction & Paving
Sequence

Dewatering for
West Airfield Slab

rfi Terminal Tunnel Tunnel Excavation
Demolition a"nd Excavation Started Q3-2016

pavement milling Started Q3-2016 W
Started Q1-16 -

s

Terminal/Tunnel Stone
Columns Started Q2-
2016

[ \ East Lift Station
|

\ Construction
Started Q1-2016

/ Pedestrian Bridges

West Airfield Stone
Columns
Started Q2-16

South Elect/ e—=—"__

Comm Ductbank
Started Q2-2016

Rental Car Soil
Remediation
Started Q1-2016

CUP Hydronic
Piping
Started Q2-16

~J

East Electrical and
Communication Ductbank
Started Q2-2016

Storm Sewer Line
Installation
Started Q2-2016

Terminal Detour Road #4
Opened Q3-16

Rental Car Service Area

== =) == Temporary East Lift

Central Utility Plant Station

(CLSJP) SiteéJzti!]itieS In Operation Until Q3-16
tarted Q2-16

Park ‘n Wait Lot
- /Utilities Started Q2-16
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CGMP# 5 and CGMP# 7 Subcontractor Awards

OAA Trade Trade Contractor Subcontract
070 BHS Vanderlande Industries S 74,731,718
046 Terrazzo Corradini S 15,038,378
045 Doors / Frames / Hardware DH Pace _ S 2,994,692
048 Deep Foundations - (Steel Piles) Ralph L. Wadsworth S 16,640,691
047 Roofing & Skylights Noorda $ 11,189,639
065 Building Concrete (Turnkey) Ralph L. Wadsworth S 33,855,510
054  Sitework / Site Utilities Ames $ 6,240,377
'051 Carpet / Carpet Tile / Resilient

Flooring Wall 2 Wall S 1,383,297
053 Interior Stone / Tile Global Stone $ 2,125,907
049 Overhead Doors OHD Bountiful $ 1,991,973
059 Passenger Boarding Bridges JBT Aerotech S 25,530,265
056 Waterproofing / Joint Sealants /

Expansion Joints Specialty Systems S 6,360,575
061 Mechanical (Plumbing & HVAC) RK Mechanical S 111,455,852
063 Division 10 - Specialties ISEC
062 Millwork / Ornamental Metals / $ 28,593,586
I Column Covers ISEC
068 Ceilings Golder Acoustics S 10,948,556
057 Conveying Equipment - Elevators,

Escalators, Moving Walks Schindler S 16,657,137
050 Signage - Wayfinding & Room YESCO $ 1,958,739
055 Painting / Wallcoverings / Epoxy

Painting SME Coatings S 6,584,761
060 Building Electrical Ludvik $ 76,035,448
066

Structural & Misc Steel / Fireproofing ADF Steel S 94,105,478
052 Masonry Allen's Masonry $ 5,510,506
058  Fire Protection Western Automatic Sprinkler S 11,600,217
BG4 Glass / Glazing / Metal Panels /

Insulation / Interior Glass Steel Encounters S 57,656,257

$ 619,189,559

IHESI_Eé.
NEW

Terminal Redevelopment Program




LLocal Subcontractor Awards to Date

Salt Lake City International Airport
Terminal Development Program | Local Subcontractor Participation Summary
10/12/2016

1 BP1  Earthrwark/Stewor Staker Parson Companies Ogden ur S 10,750,000 .00
2 BP1  Fencing Custom Fence Logan ur s 228,200.00
3 By Sze Concrete Geneva Rock Products, inc Murrzy ur s 1,012,330.00
4 BP1  See Electrcal Taylor Eleciric Salt Lake City ur s 2 804 976.00
: Subtotal Bid Pack 1 ; FRiy : ; : $14,865,506.00
1 BP2  Earthwork/Sitework Staker Parson Companies Ogden ur s 9,009,163 .00
2 BP2  Decp Foundatons Hayward Bsker West Jordan ur 5 2,503,106.00
3 BP2 Building Concrete Rsiph L Wadsworth Cvaper ur s 9,570,5%6.00
4 BP2  Fuel Petro West Bluffdale ur s 2,235 54100
5 BP2  Mechanical/Plumbing Harrs Mechanscal Salt Lake Cizy ur s 5,030,649 00
[ BP2  Hectrical Wasatch Electric Salt Lake City ur s €,420,240.00
7 BP2  Waterproofrg/Traffic Coatmgs Waterproofing West Salt Lake City ur 5 935,523 .00
k-] BPF2  Musonry Allens Masonty Farmington ur 5 2,429 588 00
L) BPF2  Stuctural Steel Mountain States Steel Lindon ur s S06,550.00
10 BP2 HRoaofing All Weather ‘Waterproofing Murray ur s 422 858 00
1 BP2 Holiow Metal Doors & frames Beascon Metals Salt Lake Oty ur s 272,118 00
12 Bf2  OH Coiling Doors OH Door Company of Bountful Bowntrful ur s 452,359.00
13 BP2  Gypsum Board & Acoustical Cedlngs DAW Corastruction Group Craper ur s 489 603 00
12 BP2  Fnish Flooning Atiflcresk Tile Salt Lake ity ur - 189,137.00
15 BPF2 Painting & Coatings Pro Painting Muarray ur s 549,001 00
16 BP2 Specumities Aadwest Sait Lake Cizy uT s 126,752 00
17 BP2  Central Vacuum System Harms Mechanacal Salt Lake Oty ur s 498,508 .00
18 BP2  Car Wazh NS Corporation Inglewocd CcA s 1,405,5%0.00
19 BP2 Eevators Kane West Valley Oy ur s 102,422 00
20 BPF2  FreProtechion Fire Engineaning Company Sailt Lake Oy ut s 29157100
21 BP2  Sze Concrete Green Construction Kaymille ut 5 1,301,233.00
2 BP? Fencrg & Gates Amernican Fencing Salt Lake City ur s 462,779 .00
23 B72 landicaping Imemountain Plantings Biuffdale ur s €58,150.00
22 8F2  uftStation Staker Parson Companses Ogden ur ] 531,279.00
Subtotal Bid Pack 2
1 BP3I Smework Ames Construction, inc Salt Lake City ur s 24,949,103 00
2 BP3  (Concourse E [ Hald Rocm GC Crestive Times, inc Ogden ur s 6312,913.00
3 BP3 Fencrg Castom Fance Company Logan ur S H20,018 .00
4 B?3  Duwrect Buned Hydronic Piping J&S Mecharcal Contractors, inc. Craper ur s 2,880,470.00
5 BP3  Shoring / Tunnel Ex / Stone Columns Maicolm Dnilling Company, inc Salt Lake City ur s 16,737,387 00
& BF3 et Fueling Mecoon Industnies, inc. Lansing n 5 2,196,979.00
7 B3  Landicaping RBI, I Craper ur s 609,078.00
L} BF3  SeeElectrecal Tayler Electric, Inc. Salt Lake Q2y ur s 11,979,673.00
Subtotal Bid Pack 3 ;
1 BPL/8 Terrazzo Carradin Fourzain Valley CA s 15,316,553 .00
2 BPA/8  Roofing & Skylghts Nocrda Buildng £avelope Contractor Salt Lake Oty ur s 11,537,459.00
3 BPZ/8 Deep Foundations - {Steel Piles) Ralph L Wadswarth Draper ur s 16,652,504 00
4 BPS/E  interior Stone [ Tie Global Stone, Inc Vinyard ur S 2,156,462 00
5 8PL/8 Doors / Frames / Hardware D¢ Pace Company, Inc. Olathe L&) 5 3,023,872 00
& BP&/8  Buiding Concrete {Turmiey) Raiph L Wadsworth Craper ur s 34,117,608.00
? BPL/8 Overhead Doors OH Door Company of Bourtful ‘Woods Cross ur s 2,000,102 00
| BPS/8 Carpet /Carpet Tile / Resilent Flooring Wal 2 Wall Commercial Floor Coverings Sajt Lake Czy ur s 1,396,089.00
L] EPS/B  Passenger Boarding Broges John Bean Technolopes Ogden ur 5 25,291,771 .00
10 BPS/B  Smework /Site Utiltes Ames Construction fng Salt Lake Qty ur 5 6,303,460.00
1 BP4/B  Waterproafng / laint Sealants / Expanson joints Specialty Systems Sandy urt s 6,443,403 00
12 BPS/E  Dmvision 10 - Speciaities ISEC, inc Erglewond (2] 3 2,955,242 00
13 BPL/B  Milwork / Orramental Metals / Calumn Cavers ISEC_ Inc_ Englewocd [as] S 25,769,447 00
14 BPL/B  Structural & Musc Steel / Fireproofing / Spray insulation ADF Inzernanonal inc. Great Falls MO 5 95,705,881 00
15 BPS/E  Mechanical (Plumbing & HVAD) RX Mechanical Cenver co s 112,172,261 00
16 BPL/8  Ceilings Golder Acoustics, Inc. Salt Lake City ur s 11,049,460 00
17 BPL/B  Conveyng Equipment - Elevatars, Escalators, Movng Walks Schundler Elevator Corp. Botse o s 17,142,354.00
18 BPS/B  Sgnage - Wayfinding. Rcom, Emergency & Directones Young Electnc $ign Company Salt Lake Qizy ur 5 1.976,447.00
19 BP4/8  Buiding Electrical Ludvik Electric Compary Lakewocd co 5 76,609,577.00
0 8P4/8  Painting / Walkcevernings / Epoxy Panting SME Steel Coatings, Inc Salt Lake City urt s 6,686,150.00
n BP4/8 Fre Protection A A Sprinkier Carp Salt Lake Oty urt s 12,082 668 00
22 BP4/E  Masonry Allens Masonsy Salt Lake Oiny ur s 5,12,687.00
23 BP4/8  Glass / Garing / Metal Panek / insulanon / intenor Glass Steel Encounters Inc. Salt Lake Oty ut H 58,058,295 00
24 BPS/E  Drywall 8D 8D T8O S
Subtotal Bid Pack 458 ] 550,222,371.00
1 B8P6  Baggage Mandhing System Vanderiande industnes Marietta GA s 74,731,718.00
Subtotal Bid Pack & ] 74,731,718.00
[Fatai $ value Trade Count *
Local (Wasatch Front] Contractors $321.8316,797.00 45 4%
[Out of State Contractors $427.032.075.00 12 5T
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Capital Program Overall Budget

BudgetTotal BudgetIncrease FOC Approved Forecast Budget
After Scope Budget as of
Shifts 9/30/2016 9/30/2016
Construction Budget

CGMP # 1 Series - Preconstruction Services S 10,748,559 S S 10,748,596 S 10,748,596

CGMP # 2 Series - General Conditions/CRs S 82630220 § 8549538 $ 91,179,758 $ 91,179,758

CGMP #3 QTA/RSS Site Work, Utilities, Civil Enabling, Phase 1§ 94,000,000 § - S 94,000,000 S 88,594,182

CGMP # 4 Terminal /SCW/Roadways Enabling & CUP Hydronic & 81,096,442 S - S 81,096,442 S 81,096,442

CGMP #5 Terminal /SCW/Gatway - Phase 1 S 600,519,106 $ 194,427,336 S$ 795,346,442 S 795,346,442
CGMP #6 Parking Garage, Elevated Roadways & CUP § 295578231 § - § 295,578,231 S 380,685,466 2

CGMP #7 Baggage Handling System $ 110,151,420 $ (24,065,654) & 86,085,766 S 86,085,766

CGMP #9- Apron Paving Terminal /SCW S 40,720,850 S - S 40,720,850 § 57,271,406

CGMP #10- South Concourse East § 178526392 $ - § 178,526,392 S 213,843,415

CGMP #11- Apron Paving SCE S 51,007,837 $ - S 51,007,837 S 76,304,89

Construction Total $ 1,545,379,094 $ 178,911,220 $1,724,290,314 $1,881,556,369

SoftCost Budget $ 251,316,222 §$ $ 251,316,222 $ 251,316,222

Owner'sReserve $ 24,857,676 § 176,088,780 $ 200,946,456 1 $ 43,680,401

TRP Phase 1 Program Budget $ 1,821,552,992 $ 355,000,000 $2,176,552,992 $2,176,552,992

North Concourse Budget $ 737,000,000 $ 737,000,000

CIP Budget $ 225,402,000 $ 225,402,000

Total Program Budget $3,138,954,992 $3,138,954,992

Footnotes

1. Includes Owner's Reserve and Future Escalation Budget
2. CGMP# 6 Bid evaluation is underway
3, Forecast CGMP values including projected escalation.
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Capital Program Overall Budget

Budget Spent Committed ~ Uncommitted  Pending EAC

Construction Budget

Preconstruction 5 1074859 S 9,622,403 § 1074859 § ) § 10,748,596
General Conditions § 91,179,758 § 19563359 § 80,052,452 § 11127306 S $ 91,179,758
03- QTA, RSS, SPL $ 94,000,000 § 88,172,319 ¢ 94,000,000 § - 8 S 88,994,182
04 - Enahling Work $ 81,096,442 § 35707305 $ 81,096,442 $ $ $ 81,096,442
05 - Terminal, SWC, Gateway § 795,346,442 § § 795,346,442 § -8 S 795,346,442
06 - Parking Deck, Elevated Roadways § 295,578,231 § S - § 295578231 § 85,107,235 S 380,685,466
07 - BHS $ 86,085,766 $ § 86,085,766 S - S 5 86,085,766
08 - Terminal, SWC, Gateway S S $ S -5 -8 :
09- Apron Paving 5 40,720,850 $ $ - S 40720850 § 16,550,556 § 57,211,406
10- SCE § 17852639 § -8 § 178526392 § 35317023 ¢ 213,843,415
11- Apron Paving SCE $ 51,007,837 §$ 5 -5 5L007,837 § 25297,059 § 76,304,896
Total Cost of Work $1,724,290314 5153065385 $1,147329,698 $ 576,960,616 $162,271873 § 1,881,556,369
Soft Costs § 251,316,222 $120,357,027 § 149,848,245 § 101467977 § -5 25131620
Owners Reserve $§ 200,946,456 $ -5 - $ 200,946,456 S « 5 43,680,401
TRP $2,176,552,99 §273,422,412 §1,207,177943 § 879,375,049 $162,271,873 §  2,176,552,992
North Concourse $ 737,000,000 $ - - § 737,000,000 $ - '5 737,000,000
(p § 225,402,000 $ - - § 225402000 § - § 225,402,000
Total Program Budget $3,138,054,992 $273,422,412 $1,297,177 943 $1,841,777,049 $162,271,873 § 3,138,954,992
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TRP Phase 1 Cash Flow - Prior to Budget Adjustment
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Overall Site Phasing
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Overall TRP Site

HH D Salt Lake City International Airport

wooer 1m0 4 sonrvenroze  1€rMinal Redevelopment Program  September 26, 2016

Terminal Exit, Parking Pay Lane and Rental Car Jockey
Roads in operation and Terminal Parking Garage, Gateway,
And South Concourse West Sites Available for Construction
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Terminal Redevelopment Program




Central Utility Plant Piping

ﬂH D Salt Lake City International Airport

woroer 1m0 aonrvenrre 1€MINAl Redevelopment Program  September 26, 2016
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Terminal Redevelopment Program




South Concourse West Site

Salt Lake City International Airport
howoer |aic0 aontvenroee 1€FMINAl Redevelopment Program  September 26, 2016
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Terminal Redevelopment Program




Early Terminal Tunnel Excavation

ﬂH D Salt Lake City International Airport

howoer (eicoaonrvenroee 1€FMINAl Redevelopment Program  September 26, 2016

IHESI_[:Z&
NEW

Terminal Redevelopment Program




Early Terminal Tunnel Excavation
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NEW

Terminal Redevelopment Program




SALT LAKE CITY AIRPORT BOARD

AGENDA: DISCUSSION ITEM (D)

DATE: 19 October 2016

TO: Airport Board

FROM: Maureen Riley, Executive Director
SUBJECT: Year-End Financial Audit

Ryan Tesch, Director of Finance, will present the FY2016 Year-End Audit Financial
Report to the Board (presentation on file).



.Salt Lake City Department of Airports

Review of Financial Audit
as of June 30, 2016

SLC Airport Board
‘ October 19, 2016




Salt Lake City International Airport

FY 2016 Financial & Operational Highlights

Passenger traffic increased 4.2% over FY 2015
Landed weights increased 2.9% over FY 2015
Operating Revenue increased 6.6% over FY 2015

Operating Expense increased 18.2% over FY 2015




Salt Lake City International Airport

Budget Comparison

FY 2016
Description Amended
Budget

FY 2016 Favorable /
Actual (Unfavorable)

Operating Revenue $145,540,600 $ 151,973,800 $ 6,433,200
Airline Revenue Sharing (10,000,700) (10,941,200) (940,500)

Operating Expense (94,019,600) (90,065,100) 3,954,500

Net Operating Income $ 41,520,300 $ 50,967,500 $ 9,447,200
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Salt Lake City International Airport

Comparison of Actual Operating Revenue

$ 141,032,600

o $160,000 $126,999.200  $132,270,100
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FY 2014

FY 2015

FY 2016

Airline Revenue

$ 48,620,000

$ 49,481,200

$ 51,512,800

Concessions

$ 64,352,700

$ 68,566,200

$ 74,623,000

$ 11,683,100

$ 11,677,700

$ 12,101,000

$ 2,343,400

$ 2,545,100

$ 2,795,800




Salt Lake City International Airport

Comparison of Actual Airline Revenue

Revenue Category

FY 2014
Actual

FY 2015
Actual

FY 2016
Actual

Landing Fees

Terminal Rents

Airline Revenue Sharing
Support Buildings
Passenger Boarding Bridge
Fuel Farm

Remain overnight
TOTAL AIRLINE REVENUE:

$ 26,735,000
25,077,600
(10,290,300)
4,910,500
1,531,300
528,100
127,800

$ 23,198,600
29,020,200
(9,938,600)

4,879,200
1,569,200
528,100
224,500

$ 27,022,900
28,499,800
(10,941,200)
4,314,300
1,830,700
528,100
258,200

$ 48,620,000

$ 49,481,200

$ 51,512,800




Salt Lake City International Airport

Airline Use Agreement Rates and Charges

Actual Actual
FY 2014 FY 2015

Description

Actual
FY 2016

Terminal Rents $ 68.94 $ 62.31

Landing Fees $212 $1.82

$ 63.46

$2.03

FY16 Due or (Owe) Calculation

Amount

LANDING FEES
Due
Less Net Billed
Net Due from Airlines
TERMINAL RENTS
Due
Less Net Billed
Net Owed to Airlines

$ 24,210,700
(23,729,900)

$480,800

$ 26,500,500
(27,394,600)

($894,100)

Net Owed to Airlines for the FY16 Reconciliation

($413,300%)

* Amount owed to Airlines will be rolled forward into the FY18 rates.




Salt Lake City International Airport

Cost Per Enplaned Passenger (CPE)
Ten Year History - SLC

Airline CPE is the industry’s standard performance indicator.
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Salt Lake City International Airport

Comparison of Concession Revenue

Revenue Category

FY 2014
Actual

FY 2015
Actual

FY 2016
Actual

Auto Parking / Ground Transportation
Car Rental
Restaurants / Vending

Retail
Advertising
TOTAL CONCESSION REVENUE:

$ 31,135,100
18,063,600
9,179,700

5,067,400
906,900

$ 33,209,600
19,340,900
9,715,700

5,308,600
991,400

$ 35,844,100
22,142,200
9,994,500

5,538,500
1,103,600

$ 64,352,700

$ 68,566,200

$ 74,622,900

i
Department of Alrports




Salt Lake City International Airport

Gross Sales per Enplaned Passenger (EPAX)
Five Year History - SLC
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FY 16

Restaurants

$44,661,100

$49,468,100

$55,233,200

$60,203,600

$63,133,600

Retail

$20,615,800

$26,424,900

$29,325,400

$30,749,000

$32,000,300

10,125,100

10,044,100

10,294,700

10,833,700

11,293,000




Salt Lake City International Airport

Comparison of Actual Operating Expenses
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$ 76,208,700

Thousands

-

FY 2014 FY 2015 FY 2016
Salaries & Benefits $ 44,916,200 $ 33,880,500* $ 45,096,200
" Materials & Supplies™|  $ 10,755,500 $ 9,486,900 $ 10,939,900
Charges & Services $ 31,943,400 $ 32,841,300 $ 34,029,000
*$10.5 million in expenses reduced for OPEB and GASB 68. Would have been $44,336,300




Salt Lake City International Airport

Comparison of Actual Operating Expenses

Salaries & Benefits $ 44,916,200 $ 33,880,500 $ 45,096,200
10,755,500 9,486,900 10,939,900

Materials & Supplies

Maintenance Contracts
Services

Utilities
Inter-Governmental / ARFF

Insurance / Other

7,778,100
8,782,300
6,580,000
6,418,000
2,385,000

7,827,200
7,938,800
6,679,300
6,647,800
3,748,200

8,202,000
10,483,500
6,538,800
6,043,200
2,761,500

TOTAL OPERATING EXPENSES: $ 76,208,700 $ 90,065,100

$ 87,615,100




Salt Lake City International Airport

Capital Projects and Equipment

Asset PFC
Total Funds

Description of Asset CFC Funds

Capital Projects:
TRP QTA $57,284,100 $57,284,100
TRP RSS Buildings (3) 20,177,800 20,177,800

TRP RSS Parking Lot 9,716,400 $9,716,400

Deicing Pads Support Facilities (2) 15,813,900 15,813,900
Public Restroom Renovations Con B 1,170,400 1,170,400

North Support Fuel Island 1,021,900 1,021,900

Asphalt Overlay Program — Phase IX 659,800 43,000 616,800
Equipment:

Loaders (4) 1,369,300 1,369,300

Snow blower 718,400 692,400 26,000

Cameras 615,300 615,300

ARFF Truck 250,600 250,600

APC Kiosks 227,600 227,600
$ 109,025,500 $19,339,600 $87,178,300 $2,507,600

Salt Lake City
Department of Airports




Salt Lake City International Airport

South Valley Regional Airport (SVRA) (Unaudited)

FY 2014

Actual

FY 2015
Actual

FY 2016
Actual

Net Loss

Total Revenue
Personal Services
Materials and Supplies
Charges and Services
Operating Income

Depreciation

$ 661,200

(365,700)
(132,700)

(99,000)
63,800

(672,000)
($608,200)

$ 694,100
(401,300)
(68,200)
(96,900)
127,700

622,400
($494,700)

$ 801,500
(393,800)
(207,600)

(106,000)
94,100

663,500
($569,400)




Salt Lake City International Airport

Tooele Valley Airport (TVA) (Unaudited)

FY 2014 FY 2015 FY 2016
Actual Actual Actual

Total Revenue $ 75,500 $ 69,500 $ 69,600
Personal Services (121,100) (159,300) (187,100)
Materials and Supplies (43,400) (33,000) (37,800)

Charges and Services (36,100) (42,900) (34,400)
Operating Loss (199,900) (165,700) (189,700)

Depreciation (383,500) (382,600) (367.500)

Net Loss ($583,400) ($548,300) ($557,200)

. L ¢
SRR A - SRR

Department of Afrports




Salt Lake City International Airport

Aircraft Rescue and Firefighting Training Facility(Unaudited)

FY 2014 FY 2015 FY 2016
Actual Actual Actual

Total Revenue $ 538,600 $ 621,600 $ 847,800
Personal Services (253,800) (274,900) (351,400)

Materials and Supplies (280,900) (322,600) (348,300)
Operating Income 3,900 24,100 148,100

Depreciation (661,500) (661.500) (674.000)

Net Loss ($657,600) ($637,400) ($525,900)







SALT LAKE CITY AIRPORT BOARD

AGENDA: DISCUSSION ITEM (E)

DATE: 19 October 2016

TO: Airport Board

FROM: Maureen Riley, Executive Director
SUBJECT: Overview of Program Controls

Ryan Tesch, Director of Finance, and Pete Higgins, Director of Operations, will present an
overview of programs controls at SLCDA (presentation on file).
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Salt Lake City International Airport

Overview of Construction Program Controls

October 19, 2016
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Presentation Overview

1. Project development
2. Staff committees

Financial oversight
committee

Construction committee

3. Change order management

4. Funding eligibility -
“The Color of Money”
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Goals of Program Controls

Documenting all funding and construction approvals and
activity

Tracking of budgets, fund sources, contract awards, change
orders, expenses, pending items, and estimated cost at
completion

Demonstrating contract compliance with terms and conditions
Ensuring program delivery on time and within budget
Complying with funding eligibility rules

Incorporating checks and balances into processes

Providing program TRANSPARENCY in all construction
activities




Capital projects and TRP projects are submitted annually for review
in October

Capital projects are those in excess of $100,000; Capital
expenditures are = $100,000 and are expensed in a given year *

Projects are reviewed by Division Directors and ranked according
to:

Safety and security * Mandated or essential

Regulatory and contractual * Important

Maintenance « Desirable

Strategic

Other
TRP related components are budgeted year-by-year
Projects are vetted and prioritized

Capital projects and expenditures must be approved by Signatory
airlines if paid for by Airline rates and charges

Projects are approved by City Council in the annual budget process

*In accordance with the Airline Use Agreement (AUA)




Three Committees Provide Capital Oversight.

* Finance Oversight Committee (FOC) -
Funds projects and aligns funding with
scope; tracks expenses and prepares
financial reporting; reviews eligibility

Construction Committee (CC) -
Encumbers funds approved by FOC
(contracts, professional fees, change
orders) and provides forecast of
upcoming potential changes

Design Review Committee (DRC) -
Approves tenant projects and projects
in public spaces




FOC and CC work in tandem to control funding and scope.

TRPandNCP
project components

. Other capital

project requests

- Idemtiﬂcatlon am:l

prioritization nf
~ projectstobe

'mplemmdl

mjm is funded

and budgct is

FOC approves
funding for
identified and

| RPP"W'd i prioritized projects

CC encumbers

funds, awards FOCtakes aatimtc |
contracts and 1 mllﬂﬁtﬂﬂﬂddﬂﬂ
approves change g outﬁmds

orders

TRP - Terminal Redevelopment Program
NCP - North Concourse Program




Optimizes fund usage

Ensures that funding is assigned to
projects approved in annual budget
and before award of contracts

Aligns funding and scope throughout
project cycle, during budgeting and
execution and through completion

Prepares financial reports to track
budget, fund sources, expenses, use
of contingency, pending items, and
estimated costs at completion

Returns unused funding at project
completion to fund balances

FOC actions precede CC actions
(given that CC encumbers funds)




Role of Financial Oversight Committee

ACTIONS FOC oversees program funding and budgeting decisions for capital items

Transfers budget across projects. Transfers budget between trade packages
within a Component Guaranteed Maximum Price (CGMP); changes within
and outside a CGMP; funds change orders; allocates contingency.

SCOPE, BUDGET and
TRANSFERS

BUDGET Adds funding to a project (bid package, CGMP, design project) with
SHORTFALLS appropriate fund source.

Funds ineligible items. Examples include ineligible change order (for PFC

e o funded work); re-work on a CGMP for which no fungible funding is available.

FINANCIAL

REPORTING ON Taotiata : i
¢ ABIYAL PROECTS Project status, budget, and cost, fund balances, pending costs, use of

and CONTINGENCY contingency. All are tracked and reported by FOC.
REVIEW




Financial Oversight Committee Flowchart
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Overview of Construction Committee

Encumbers funds on FOC-
approved projects

Awards contracts, bids, change
orders, professional services

Identifies pending changes
(bulletins) on active projects

Generates information for FOC to
ensure proper alignment of
funding and scope

Ensures encumbrances comply
with contract terms

Provides Owner input before
project execution




Role of Construction Committee

ACTIONS CC encumbers funds as approved by FOC

Design Fees and After procurement, fees are negotiated. Funding and scope are approved by
Professional Services FOC. Agenda item is submitted to CC for approval.

Construction

i After procurement, bid packages and CGMPs, are brought for approval to CC.

Changed condition identified and negotiations ensue with contractor. Change
Construction Change documentation is prepared. Funding approved by FOC and submitted to CC for
Orders approval. For CGMPs, owner use of contingency needs FOC approval. Disputed
costs follow a different path through dispute resolution.

Field Change Orders (FCO) are approved as emergencies using an abbreviated
process, and subsequently ratified by CC, except TRP. Written approvals are
required from Director of Finance, Director of Engineering, and TRP Program
Director for FCOs = $25,000.

Field Change Orders

Bulletins provide FOC and CC with forecast potential changes that may be
brought for action. Project closeouts are formal performance assessments of
contractors.

Bulletins and Project
Closeout




Construction Committee Flowchart

Item to be submitted to CC is
identified
* Construction
contracts rosm—c
Change orders
Contract closeouts
Professional services
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Change Order Management

Identify scope and need
Verify contract entitlement
Identify reason for change
* Unforeseen condition

* Scope change

* Design error/omission

!

NO YES

I

Prepare request for
change documents
for transmittal to
contractor and PM
estimator

l
! }
PM
estimator
prepares
independent
estimate

Contractor
prepares
change
proposal

PM evaluates change
proposal
> * Contract compliance
* Reasonableness
(PGL 12-03)

Pricing fair,
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and
compliant
with
contract?

NOl

Meet with contractor to
negotiate and revise
change proposal as

Finalize change order
request with backup

> documentation for submittal

to CCincluding funding
source and eligibility for
change order

|
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Goals of aligning funding and scope

- Compliance with funding rules
- Owner control over funds
- Lowest cost of capital

Continuous monitoring of sources
and uses

Real-time tracking capability

Committee process incorporates
checks and balances

Primary sources of funding, each
with its own eligibility rules

e AIP grants * CFCs
e TSAgrants * Bond proceeds
* PFCs e  Airport funds




Process for determining funding eligibility

Determination begins in the budget
cycle at a programmatic level

Further refinement is applied by FOC
approval

Scope is reviewed for
appropriate funding source

Ineligible costs must be
identified and funding set aside

Availability of fungible moneys
becomes more constrained over
time, and may result in delays

* Coordination required for
applications and approvals required
of other agencies




Rules of eligibility — Airport Improvement Program grants (AIP)'V

Administered by the Federal Aviation Administration (FAA)

Issued through grant applications
- Entitlement grants - Based on passenger activity

- Discretionary grants - Based on need within FAA region
Generally, 75% of project cost requiring 25% local match

Extensive compliance requirements
* Competitive procurement for professional services and construction

* Eligible scope - Runways, taxiways, airfield lighting, public circulation, non-
revenue producing areas

Non-eligible scope — Premiums or re-work, non-compliant change orders
Must follow AIP design standards
Scope must be included in grant agreement

Buy American, Davis-Bacon wage and DBE rules apply




Rules of eligibility — PFCs

Overseen and approved by the FAA, but administered locally
Airlines do not have approval authority, only consultation

PFCs collected from enplaning passengers by air carriers as “X-fee” and
remitted to airports

- Can assess $1, $2, $3, or $4.50 per ticket on 2 segments of any one way flight

$4.50 PFC application must pass an additional test that the project makes a
significant contribution

Handling fee of $0.11 per collection paid to collecting air carriers

Can be used for pay-as-you-go (PAYG) funding or to repay general airport
revenue bonds (GARBS)

Compliance requirements and eligible scope, similar to AIP

Additional rules for baggage handling systems, airport ground access, check-in
positions, fuel systems, and revenue or non-public circulation areas

Buy American, Davis-Bacon, and DBE rules do not apply, unless commingled
with AIP grants

Page 17




Rules of eligibility - TSA grants

Administered by the Transportation
Security Administration (TSA)

Issued through grants or other
transaction agreements (OTAs)

Generally, 90% with local match, or
100%

Extensive compliance requirements

Competitive procurement

Scope limited to security functions
Costs must be reasonable

Must follow AIP design standards
Scope defined in grant agreement
Buy American applies

Examples: Security cameras, baggage handling systems




Rules of eligibility — CFCs

Administered by the Airport in accordance with City ordinance since 2010

Used to fund only costs of rental car (RAC) capital projects, and may
provide for reasonable renewal and replacement reserves

Collections are based on RAC contracts, $5 per day up to 12 days
Collected by the RAC agency and remitted to the Airport

Compliance requirements are defined in the City ordinance
* Competitive procurement required
* Eligible scope - Limited to costs of rental car capital projects

* Costs must be reasonable

Examples: Quick turn around (QTA) facility, remote service sites (RSS), allocated share of roadway system,
allocated share of parking garage for ready return spaces




Rules of eligibility - Bond Proceeds

Administered by the Airport
Issuance of bonds approved by City Council after public hearings

Bond proceeds held in segregated account and used to pay certain costs of
construction

Interest and principal payments made to bondholders by a trustee

Eligible scope and costs defined in bond documents (Official statement,
Supplemental Trust Indenture)

Extensive compliance requirements are defined in City ordinances
* Competitive procurement required

* Project scope - For any lawful airport purpose
* Costs must be reasonable and approved by City Council in annual budget

Examples: Terminals, airfield projects, roads, retail structure (but not build-out), parking




Rules of eligibility — Airport Funds

Administered by the Airport

Applied to: Airport Plan of Finance

OIS ) $3.138 Billion
— Costsineligible for other funding

— Local match for grants LTS

— Projects not funded by airlines 5204 PRG PAYG)

Approved through annual budget process Al

Airport
Funds,

Sourced from annual Airport surplus \ $450

Compliance requirements defined by
ordinance

(In millions)
Competitive procurement required
Project scope for any lawful airport purpose
Costs must be reasonable

Approved by City Council in annual budget

Examples: Parking garage, allocated share of roadways,
renewable energy projects, reliever airport projects,




Program Controls Summary

Program controls are based on

approval of all construction

related activity, for both funding
S iy and scope

Changes

Funding is complex and subject to
change, with multiple fund
sources used in a single project
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Project scope and any change
orders must be evaluated and
negotiated

Complete

The committee process forces
transparency, resulting in
alignment of funding and scope
throughout construction




DEPARTMENT OF AIRPORTS
BOARD MEETING

19 October 2016

INFORMATIONAL ITEMS




SALT LAKE CITY DEPARTMENT OF AIRPORTS
(An Enterprise Fund of Salt Lake City Corporation)

Statements of Net Position

Unaudited
August 31, 2016 2015
ASSETS
Current Assets
Cash and cash equivalents
Unrestricted $ 10,000,000 $ 10,000,000
Designated for future development 162,447,893 138,731,586
Current investments 751,612 -
Airline and rental fees receivable 23,388,815 25,630,196
Other current assets 3,886,069 4,194,417
Total current assets 200,474,389 178,556,198
Noncurrent Assets
Restricted cash and cash equivalents
Construction projects 127,961,183 127,193,192
Customer facility charges 4,723,130 58,364.911
Operation and maintenance reserve fund 16,256,567 15,669,933
Renewal and replacement reserve fund 5,000,000 5,000,000
Noncurrent investments 44,332,735 44,950,842
Total noncurrent assets and investments 198,273,615 251,178,878
Capital assets
Land 99,346,721 99,156,549
Building and improvements 1,278,012,265 1,178,350,742
Equipment 139,679,250 133,380,789
Construction in progress 235,292,033 192,713,374
Total capital assets - at cost 1,752,330,269 1,603,601,453
Less accumulated depreciation
Building and improvements 791,780,665 743,477,437
Equipment 86,536,986 84,156,273
Total accumulated depreciation 878,317,651 827,633,711
Net capital assets 874,012,618 775,967,743
Other assets
Other receivables 1,089,946 784,292
Other long-term assets 14,489 88,868
Total other assets 1,104,435 873,160
Total noncurrent assets 1,073,390,668 1,028,019,781
Total Assets $ 1,273,865,057 $ 1,206,575,978
Deferred Outflows of Resources
Pensions 10,181,182 3,566,982
Total assets and deferred ouflows of resources $ 1,284,046,239 $ 1,210,142,960




SALT LAKE CITY DEPARTMENT OF AIRPORTS
(An Enterprise Fund of Salt Lake City Corporation)

Statements of Net Position

Unaudited

August 31, 2016 2015
LIABILITIES
Current Liabilities

Accounts payable $ 7,196,118 $ 4,282,012

Accrued compensation 1,434,220 1,110,955

Other accrued liabilities 4,920,111 1,704,607

Deposits and advance rentals 4,150,536 3,707,456
Total current liabilities 17,700,985 10,805,030
Noncurrent Liabilities

Noncurrent compensation liability 3,629,123 3,682,739

Net OPEB obligation - 235,690

Net pension liability 25,465,134 20,232,458

Pollution remediation liability 175,927 190,260

Other long-term liabilities 3,417,346 1,691,049
Total noncurrent liabilities 32,687,530 26,032,197
Total Liabilities 50,388,515 36,837,227
Deferred Inflows of Resources

Pensions 1,937,268 2,128,856
NET POSITION

Restricted for construction projects 127,961,183 127,193,192

Restricted for customer facility charges 4,723,130 58,364.911

Restricted for operation and maintenance reserve fund 16,256,567 15,669,933

Restricted for renewal and replacement reserve fund 5,000,000 5,000,000
Total Restricted 153,940,880 206,228,036
Net investment in capital assets 874,012,618 775,967,743
Unrestricted 203,766,958 188,981,098

Net Position

1,231,720.456

1,171,176,877

Total liabilities, deferred inflows of resources, and net position

$

1,284,046,239

$

1,210,142,960




SALT LAKE CITY DEPARTMENT OF AIRPORTS
(An Enterprise fund of Salt Lake City Corporation)

Statements of Revenues, Expenses, and Changes in Fund Net Position

Unaudited

for the two month period ended August 31, August-16 August-15
Operating Revenues
Airfield h 6,047,619 b 5,443,096
Terminals 9,137,913 8,782,720
Landside 10,817,548 10,168,887
Auxiliary airports 296,879 124,348
General aviation 514,125 358,796
Support areas 1,105,509 1,202,689
Other 281,259 267,111
Operating revenues 28,200,852 26,347,647
Less airline revenue sharing (1,971,252) (1,583,452)
Total operating revenues 26,229,600 24,764,195
Operating Expenses
Airfield 4,466,193 4,223 257
Terminals 6,996,580 6,345,225
Landside 2,238,979 2,055,869
Auxiliary airports 466,260 269,340
General aviation 185,110 203,725
Support areas 207,402 143,411
Roads and grounds 1,310,483 1,258,563
Other 473,653 467,978
Total operating expenses before depreciation 16,344,660 14,967,368
Operating Income Before Depreciation 9,884,940 9,796,827
Depreciation Expense 10,898,977 10,317,646
Operating Loss (1,014,037) (520,819)
Non-Operating Revenues (Expenses)
Passenger facility charges 7,315,204 6,899,072
Customer facility charges 3,199,331 3,170,385
Interest income 399,358 288,199
Net non-operating income (expense) 10,779,851 10,357,657
Capital Contributions
Contributions and grants, principally Airport Improvement Program (693,351) 394,274
Total capital contributions (693,351) 394,274
Net Position
Increase in net position 9,072,463 10,231,112
Net Position, beginning of period 1,222,647,993 1,160,945,765
Net Position, end of period $  1,231,720,456 $ 171,176,877




SALT LAKE CITY DEPARTMENT OF AIRPORTS
(An Enterprise fund of Salt Lake City Corporation)
OPERATING REVENUES AND EXPENDITURES TO BUDGET

JULY - AUG 2016 JULY - AUG 2016 SURPLUS/ PERCENT
ACTUALS BUDGET DEFICIT DIFFERENT
Revenues:
Landing Fees 3 5,267,460 $ 4,705,700 $ 561,760 11.9%
Fuel Farm 88,015 88,000 15 0.0%
Aircraft Remain Overnight Fees 53,400 52,810 590 1.1%
Cargo Bldg, & Ramp Use Fee 266,064 264,720 1,344 0.5%
Security Charges to TSA 25,839 54,560 (28,721) -52.6%
Extraordinary Service Charges 11,307 12,735 (1,428) -11.2%
Passenger Loading Bridges 280,282 290,570 (10,288) -3.5%
Tenant Telephone Fees 54,614 62,750 (8,136) -13.0%
Terminal Rents 5,395,224 5,400,865 (3,641) -0.1%
General Aviation Hangars 221,358 211,095 10,263 4.9%
FBO Hangars/Fuel Oil Royalty 52,267 97,480 (45,213) 46.4%
Flight Kitchens 316,110 272,485 43,625 16.0%
Other Buildings & Office Space 913,110 906,505 6,605 0.7%
Food Service & Vending 1,870,600 1,752,020 118,580 6.8%
News/Gift Shop 1,025,597 1,003,570 22,027 2.2%
Car Rental 5,037,930 4,522,870 515,060 11.4%
Leased Site Areas 339,195 350,455 (11,260) -3.2%
Auto Parking/Ground Transportation 5,770,377 6,124,015 (353,638) -5.8%
Advertising 225,400 174,220 51,180 29.4%
State Aviation Fuel Tax 508,160 515,180 (7,020) -1.4%
Military - 24,460 (24,460) -100.0%
Glycol Recyceling Sales 33,953 51,660 (17,707) -34.3%
ARFF Training 81,057 57,670 23,387 40.6%
Other 363,533 172,615 190,918 110.6%
Less: Airline Revenue Sharing (1,971,252) (1,845,200) (126,052) 6.83%
Total Operating Revenues 26,229,600 25,323,810 905,790 3.6%
Expenses:
Salary & Wages 5,571,262 5,613,524 42,262 0.8%
Employee Benefits 3,082,297 3,181,907 99,610 3.1%
Maintenance Supplies 811,815 1,866,070 1,054,255 56.5%
Automotive Supplies 332912 353,000 20,088 5.7%
Other Supplies 282,486 532,658 250,172 47.0%
Insurance Premiums 1,300,392 228,000 (1,072,892) -470.6%
Janitorial Service 1,113,556 1,131,600 16,044 1.4%
Maintenance Contracts 397,837 300,600 (97,237) -32.3%
Other Contractual Services 1,107,854 1,132,842 24,988 22%
Professional & Tech Service 332,421 540,600 208,179 38.5%
Utilities 1,173,219 1,227,400 54,181 4.4%
Administrative Service Fee 241,046 - (241,046) 100.0%
Aircraft Rescue Fire Fighting 779,049 722,600 (56,449) -7.8%
Other Expenses 828 1,128,225 1,127,397 99.9%
Total Operating Expenses 16,529,474 17,959,026 1,429,552 8.0%
Capital Costs - E&M Division 184,814 184,814 0 0.0%
Total Operating Expense 16,344,660 17,774,212 1,429,552 8.0%

Operating Income S 9,884,940 $ 7,549,598 $ 2,335,342 30.9%




SALT LAKE CITY DEPARTMENT OF AIRPORTS
(An Enterprise fund of Salt Lake City Corporation)
OPERATING REVENUES AND EXPENDITURES TO PRIOR YEAR

JULY - JULY - SURPLUS/ PERCENT
AUGUST 2016 AUGUST 2015 (DEFICIT) CHANGE
Revenues:
Landing Fees S 5,267,460 $ 4,690,715 $ 576,745 12.3%
Fuel Farm 88,015 88,015 - 0.0%
Aircraft Remain Overnight Fees 53,400 42 250 11,150 26.4%
Cargo Bldg. & Ramp Use Fee 266,064 261,901 4,163 1.6%
Security Charges to TSA 25,839 45,641 (19,802) -43.4%
Extraordinary Service Charges 11,307 12,293 (986) -8.0%
Passenger Loading Bridges 280,282 497363 (217,081) -43.6%
Tenant Telephone Fees 54,614 63,442 (8,828) -13.9%
Terminal Rents 5,395,224 5,052,638 342,586 6.8%
Executive Terminal - 32,738 (32,738) -100.0%
General Aviation Hangars 221,358 206,949 14,409 7.0%
FBO Hangars/Fuel Oil Royalty 52,267 84,057 (31,790) -37.8%
Flight Kitchens 316,110 262,007 54,103 20.6%
Other Buildings & Office Space 913,110 909,610 3,500 0.4%
Food Service & Vending 1,870,600 1,722,135 148,465 8.6%
News/Gift Shops 1,025,597 981,633 43,944 4.5%
Car Rental 5,037,930 4,213,428 824,502 19.6%
Leased Site Areas 339,195 301,992 37,203 12.3%
Auto Parking/Ground Transportation 5,770,377 5947218 (176,841) -3.0%
Advertising 225,400 156,937 68,463 43.6%
State Aviation Fuel Tax 508,160 529,431 (21,271) -4.0%
Military - (4,341) 4,341 -100.0%
Glycol Recycling Sales 33,953 21,338 12,615 59.1%
ARFF Training 81,057 57,099 23,958 42.0%
Other 363,533 171,134 192,399 112.4%
Less: Airline Revenue Sharing (1,971,252) (1,583,452) (387,800) 24.5%
Operating Revenue 26,229,600 24,764,194 1,465,406 5.9%
Expenses:
Salary & Wages 5,571,262 5,473,269 97,993 1.8%
Employee Benetits 3,082,297 2,929,174 153,123 5.2%
Maintenance Supplies 811,815 566,884 244,931 43.2%
Automotive Supplies 332,912 264,073 68,839 26.1%
Other Supplies 282,486 177,339 105,147 59.3%
[nsurance Premiums 1,300,892 330,869 970,023 293.2%
Janitorial Service 1,115,556 1,085,114 30,442 2.8%
Maintenance Contracts 397,837 453 853 (56,016) -12.3%
Other Contractual Services 1,107,854 464,288 643,566 138.6%
Professional & Tech Service 332421 1,059,684 (727,263) -68.6%
Utilities 1,173,219 1,115,567 57,652 5.2%
Administrative Service Fee 241,046 244 777 (3,731) -1.5%
Aircraft Rescue Fire Fighting 779,049 722,693 56,356 7.8%
Other Expenscs 828 286,541 (285,713) -99.7%
Total Operating Expenses 16,529,474 15,174,123 1,355,351 8.9%
Capital Costs - E&M Division 184,814 206,756 (21,942) -10.6%
Total Operating Expense 16,344,660 14,967,367 1,377,293 9.2%
Operating Income $ 9,884,940 $ $ 88,113 0.9%

9,796,827
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Salt Lake City

Department of Airports

SALT LAKE CITY INTERNATIONAL AIRPORT

AIR TRAFFIC STATISTICS AND ACTIVITY REPORT
EIGHT MONTHS ENDED AUGUST 2016

AUGUST YTD 12 MO ROLLING
2016 CHANGE 2016 CHANGE Ending 08/2016 CHANGE
PASSENGERS
DOMESTIC
Enplaned 1,009,826 1.23% 7,556,697 3.45% 11,043,839 3.54%
Deplaned 1,003,495 0.98% 7,535,211 3.33% 11,034,388 3.42%
TOTAL DOMESTIC 2,013,321 1.11% 15,091,908 3.39% 22,078,227 3.48%
INTERNATIONAL
Enplaned 42,494 34.56% 249,300 27.84% 330,018 32.38%
Deplaned 45,145 33.51% 259,749  28.71% 339,865 33.78%
TOTAL INTERNATIONAL 87,639 34.01% 509,049 28.29% 669,883 33.09%
TOTAL PASSENGERS 2,100,960 2.15% 15,600,957 4.05% 22,748,110 4.16%
LANDED WEIGHT
Air Carriers 1,180,127,368 5.42%  8,674,009,687 4.69%  12,641,042,121 3.16%
Cargo Carriers 90,551,801 15.38% 689,827,637 7.65% 1,083,542,793 8.11%
TOTAL LANDED WEIGHT (LBS) 1,270,679,169 6.07%  9,363,837,324 4.90%  13,724,584,914 3.54%
MAIL
Enplaned 2,176,129 0.44% 13,834,893 -15.17% 21,637,777 -3.86%
Deplaned 1,000,640 -1.85% 5,757,025 -29.30% 10,352,876 -3.90%
TOTAL MAIL (LBS) 3,176,769 -0.29% 19,591,918 -19.87% 31,990,653 -3.87%
CARGO
Enplaned 13,126,742 -7.92% 107,947,583  -0.12% 168,519,859 1.04%
Deplaned 16,207,259 13.03% 119,890,718 9.84% 181,592,656 9.52%
TOTAL CARGO (LBS) 29,334,001 2.59% 227,838,301 4.88% 350,112,515 5.27%
MAIL & CARGO
Enplaned 6,563 -7.93% 53,820 -0.22% 84,206 0.98%
Deplaned 8,104 13.04% 59,919 9.79% 90,770 9.49%
TOTAL MAIL & CARGO (TONS) 14,667 2.59% 113,839 4.81% 174,976 5.22%
AIRCRAFT OPERATIONS
Passenger Aircraft 21,872 4.53% 163,946 3.64% 239,314 1.34%
All-Cargo Aircraft 1,704 16.39% 12,972 8.23% 19,716 711%
General Aviation 4,668 16.44% 34,959  -6.93% 50,832  -13.69%
Military 551 -24.52% 4,452 48.15% 7,583 105.22%
TOTAL AIRCRAFT OPERATIONS 28,795 6.15% 216,329 2.65% 317,445 0.09%




ENPLANED PASSENGERS
AIR CANADA
ALASKA
Horizon Air / Alaska
Skywest ! Alaska
AMERICAN
American Eagle/Republic
Compass
Envoy Air
American/Mesa Air
SkyWest (American)
DELTA
SkyWest (Delta Connection)
Compass (Delta Connection)
FRONTIER
JETBLUE
KLM ROYAL DUTCH AIRLINES
SOUTHWEST
UNITED
Express Jel
Mesa Airlines (United Express)
Republic Airways (United)
Shuttle America (United Express)
SkyWest (United Express)
Trans Stales
US AIRWAYS
Mesa (US Airways Express)
SkyWest (US Airways Express)
Charters

TOTAL ENPLANED PASSENGERS

AeroMexico
AIR CANADA
ALASKA AIR
Horizon Air / Alaska
Skywest / Alaska
AMERICAN
American Eagle/Republic
Compass
Envoy Air (American)
American/Mesa Air
SkyWest (American)
DELTA
SkyWest (Delta Connection)
Compass (Delta Connection)
FRONTIER
JETBLUE
KLM ROYAL DUTCH AIRLINES
SOUTHWEST
UNITED
Express Jet
Mesa Airlines / United Express
Republic Airways (United)
Shuttle America (United Express)
SkyWest (United Express)
Trans States
US AIRWAYS
Mesa (US Airways Express)
SkyWest (US Airways Express)
Charters.

TOTAL DEPLANED PASSENGERS

TOTAL PASSENGERS*

INTERNATIONAL - ENPLANED
AIR CANADA
DELTA
SkyWest (Deita Connection)
Compass
FRONTIER
KLM ROYAL DUTCH AIRLINES
Charters

TOTAL ENPLANED INTERNATIONAL

AeroMexico

AIR CANADA

DELTA
SkyWest (Deita Connection)
Compass

FRONTIER

KLM ROYAL DUTCH AIRLINES

Charters

TOTAL DEPLANED INTERNATIONAL
TOTAL INTERNATIONAL PASSENGERS

*Includes International

SALT LAKE CITY INTERNATIONAL AIRPORT

PASSENGER TRAFFIC REPORT
EIGHT MONTHS ENDED AUGUST 2016

AUGUST AUGUST % YTD YTD

2015 2016 CHANGE 2015 2016
0 2,565  100.00% 0 7.589
26,968 29,517 9.45% 192,494 186,722
3,768 6,147 63.14% 31,277 44,001
9,038 6,464 -28.48% 66,445 59,033
28,455 55,209 94.02% 231,720 427,192
3.894 506 -87.01% 35,424 6,434
0 6,164  100.00% 0 42,749
0 0 0.00% 0 19,409
0 a 0.00% 388 2,893
5,613 4,215 -24.91% 45,936 27,736
522,981 529,950 1.33%  3,655.878 3.873,231
189,392 191,636 1.18% 1,462,752 1,457 295
17.032 14,689 -13.76% 124,576 99,896
14,204 21,433 50.89% 133,442 160,712
17,686 21,917 23.92% 143,570 172,692
0 2,028  100.00% 0 7,891
110,175 111,191 0.92% 796,050 831,840
16,192 15,982 -1.30% 121,733 156,000
244 0 -100.00% 2,451 446
437 152 -65.22% 5,498 2,012
2,025 1,156 -42.91% 18,148 4,900
876 3r2 -57.53% 10,577 8,929
26,037 30,214 16.04% 198,135 210,126
[¥] 195 100.00% 0 3291
32,155 0 -100.00% 205,266 0
0 0 0.00% 0 a
1,503 0 -100.00% 13,799 ]
421 618 46.79% 3.907 2,978

1,029,096 1,052,320 2.26% 7,499,466 7,805,997

0 ] 0.00% 0 5

0 2,579 100.00% 0 7.780
27,213 29,665 9.01% 185,387 182,587
3,933 6.002 52.61% 30.705 42,499
9,165 6,220 -32.13% 66,709 59,924
28,633 53,235 85.92% 236,811 424,588
4,275 618 -85.54% 35,703 6,555

0 5892  100.00% a 41,615

0 0 0.00% ] 18,048

o 0 0.00% 295 3.210

5,606 3,980 -29.00% 45,426 26,798
527,071 533,016 1.13% 3,660,650 3,872,269
188,263 190,693 1.29% 1,459,546 1,459,963
16,894 14,871 -11.97% 122,602 98,134
14,013 21,275 51.82% 138.536 151,128
19,273 22,367 16.05% 145,901 172,128
] 3,048 100.00% ] 9,965
106,890 109,103 2.0T% 794,847 831,931
15,164 14,031 -1.47% 119,989 153,700
238 0 -100.00% 2,582 452
436 151 -65.37% 6,220 2,053
2,146 1270 -40.82% 20,039 5,325
854 421 -50.70% 10,385 9,090
25518 29,351 15.02% 193,700 207,652
0 182 100.00% 0 3,274
29,670 0 -100.00% 200,566 0
0 0 0.00% Q a

1,299 0 -100.00% 13,083 ]
992 670 -32.46% 4,715 4,287
1,027,546 1,048,640 2.05% 7,494,407 7,794,960

2,056,642 2,100,960 2.15% 14,993,873 15,600,957

0 2565  100.00% 0 7,589
23,513 27,784 18.16% 135,894 173,186
4,751 6,937 46.01% 35,769 49,575
3317 3,180 -4.13% 22,113 11,059
0 0 0.00% 1,231 0

0 2,028  100.00% 7.891

0 0 0.00% 0 0
31,581 42,494 34.56% 195,007 249,300
0 0 0.00% 0 5

0 2579  100.00% 0 7.780
25,743 29,370 14.09% 143,858 176,304
5,265 6,933 31.68% 36,254 55,642
2.806 3,215 14.58% 20,435 10,053
0 o] 0.00% 1,255 0

0 3,048 100.00% o] 9,965

0 0 0.00% 1 a
33,814 45,145 33.51% 201,803 259,749
65,395 87,639 34.01% 396,810 509,049

%
CHANGE

100.00%
-3.00%
40.68%
-11.16%
84.36%
-81.84%
100.00%
100.00%
645.62%
-39.62%
5.95%
-0.37%
-19.81%
12.94%
20.28%
100.00%
4.50%
28.15%
-81.80%
-63.40%
-73.00%
-15.58%
6.05%
100.00%
-100.00%
0.00%
-100.00%
-23.78%

4.09%

100.00%
100.00%
-1.51%
3841%
-10.17%
79.29%
-81.64%
100.00%
100.00%
988.14%
-41.01%
5.78%
0.03%
-19.96%
9.09%
17.98%
100.00%
4.67%
28.10%
-82.49%
-66.99%
-73.43%
-12.47%
7.20%
100.00%
-100.00%
0.00%
-100.00%
-9.08%

4.01%

4.05%

100.00%
27.44%
38.60%

-49.99%

-100.00%

100.00%

0.00%

27.84%

100.00%
100.00%
22.55%
53.48%
-50.80%
-100.00%
100.00%
-100.00%

28.711%

28.29%

12 MO ROLLING
Ending 08/2016

7,589
263,997
65,154
85,264
522,183
15,212
46,159
22,950
3,434
43,773
5,632,905
2,168,859
158,392
212,778
240,441
7.891
1,217,464
229,288
596

2,752
8,035
13,942
302,124
3,291
93,126

0

2,055
4,203

11,373,857

5

7,780
259,243
63,493
87.129
521,777
15,035
44,942
21,925
3,865
42,359
5,640,132
2,178,570
156,322
214,311
239,755
9,965
1,218,172
225,557
595

2769
9,329
14,071
294,940
3,274
90,725

0

2,170
6,043

11,374,253

22,748,110

7,589
229,588
68,786
15,996
o]

7,891
168

330,018

5

7,780
232,600
75219
14,128
0

9,965
168

339,865

669,883

Yo
CHANGE

100.00%
-4.656%
44.06%
-2.59%
71.97%
-68.35%
100.00%
100.00%
176.71%
-28.70%
6.61%
-1.90%
-11.64%
-5.96%
18.33%
100.00%
4.92%
59.51%
-96.19%
-49.95%
-60.03%
-36.63%
243%
100.00%
-68.82%
0.00%
-89.92%
-41.93%

4.20%

100.00%
100.00%
-4.35%
40.92%
-1.63%
66.49%
-69.76%
100.00%
100.00%
226.16%
-30.40%
6.55%
-1.44%
-13.11%
-1.20%
17.09%
100.00%
4.95%
58.47%
-96.19%
-55.48%
-58.39%
-35.93%
2.42%
100.00%
-68.64%
0.00%
-89.12%
-24.89%

4.12%

4.16%

100.00%
39.35%
17.45%
-32.07%
-100.00%
100.00%

100.00%

32.38%

100.00%
100.00%
35.77%
29.49%
-35.66%
-100.00%
100.00%
16700.00%

33.78%

33.09%



SALT LAKE CITY INTERNATIONAL AIRPORT

EIGHT MONTHS ENDED AUGUST 2016
Based on Total Enplanements

MARKET SHARE

AUGUST MARKET AUGUST MARKET YTD MARKET YTD MARKET 12 MO ROLLING 12 MO ROLLING MARKET

2015 SHARE 2016 SHARE 2015 SHARE 2016 SHARE Ending 08/2015 Ending 08/2016 SHARE

AIR CANADA 0 0.00% 2565 0.24% Q 0.00% 7,589 0.10% 0 7,589 0.07%
ALASKA 38,774 3.86% 42 128 4.00% 290,216 3.87% 289,756 3.71% 409,624 414,415 3.64%
AMERICAN 37,962 3.69% 66,094 6.28% 313,468 4.18% 526,413 6.74% 414,327 653,711 5.75%
DELTA 729,405 70.88% 736,275 69.97% 5,243,206 69.91% 5,430,422 69.57% 7,673,917 7,960,156 69,99%
FRONTIER 14,204 1.38% 21,433 2.04% 133,442 1.78% 150,712 1.93% 226,261 212,778 1.87%
JETBLUE 17,686 1.72% 21,917 2.08% 143,570 1.91% 172,692 2.21% 203,187 240,441 2.11%
KLM ROYAL DUTCH 0 0.00% 2,028 0.19% 0 0.00% 7,891 0.10% 0 7,891 0.07%
SOUTHWEST 110,175 10.71% 111,191 10.57% 796,050 10.61% 831,840 10.66% 1,160,380 1,217,464 10.70%
UNITED 45811 4.45% 48,071 4.57% 356,542 4.75% 385,704 4.94% 501,974 560,028 4.92%
US AIRWAYS 33,658 3.27% 0 0.00% 219,065 2.92% 0 0.00% 319,021 95181 0.84%
Charters 421 0.04% 618 0.06% 3,907 0.05% 2,978 0.04% 7,238 4,203 0.04%
TOTAL ENPLANEMENTS 1,029,096 100% 1,052,320 100% 7,499,466 100% 7,805,997 100% 10,915,929 11,373,857 100%

PERCENT CHANGE YOY

AUGUST AUGUST PERCENT YTD YTD PERCENT 12 MO ROLLING 12 MO ROLLING PERCENT

2015 2016 CHANGE 2015 2016 CHANGE Ending 08/2015 Ending 08/2016 CHANGE

AIR CANADA 0 2565 100.00% o] 7,589 100.00% 4] 7.589 100.00%
ALASKA 39,774 42,128 5.92% 290,216 289,756 -0.16% 409,624 414 415 1.17%
AMERICAN 37,962 66,094 74.11% 313,468 526,413 67.93% 414,327 653,711 57.78%
DELTA 729,405 736,275 0.94% 5,243,206 5,430,422 3.57% 7,673,917 7,960,156 3.73%
FRONTIER 14,204 21,433 50.89% 133,442 150,712 12.94% 226,261 212,778 -5.96%
JETBLUE 17,686 21,917 23.92% 143,570 172,692 20.28% 203,187 240,441 18.33%
KLM ROYAL DUTCH (o} 2,028 100.00% 0 7,891 100.00% 0 7,891 100.00%
SOUTHWEST 110,175 111,191 0.92% 796,050 831,840 4.50% 1,160,380 1,217,464 4.92%
UNITED 45,811 48,071 4.93% 356,542 385,704 8.18% 501,974 560,028 11.57%
US AIRWAYS 33,658 0 -100.00% 219,065 0 -100.00% 319,021 95181 -70.16%
Charters 421 618 46.79% 3,907 2,978 -23.78% 7,238 4,203 -41.93%

TOTAL ENPLANEMENTS 1,029,096 1,052,320 2.26% 7,499,466 7,805,997 4.09% 10,915,929 11,373,857 4.20%



SALT LAKE CITY INTERNATIONAL AIRPORT
LANDING ACTIVITY
EIGHT MONTHS ENDED AUGUST 2016

AUGUST AUGUST YTD YTD 12 MO ROLLING %
2015 2016 CHANGE 2015 2016 CHANGE Ending 08/2016 CHANGE
TOTAL NUMBER OF LANDINGS
SCHEDULED CARRIERS
AEROMEXICO 0 Q 0.00% 0 1 100.00% 1 100.00%
AIR CANADA 0 30 100.00% 0 96 100.00% 96 100.00%
ALASKA 219 240 9.59% 1,543 1,537 -0.39% 2,274 -4.97%
Horizon Air / Alaska 71 93 30.99% 645 729 13.02% 1,091 8.67%
Skywest / Alaska 144 111 -22.92% 1,063 1.026 -3.48% 1,509 5.67%
AMERICAN 204 415 103.43% 1,756 3,148 79.27% 3,798 62.17%
Compass 0 88 100.00% 0 607 100.00% 654 100.00%
American Eagle/Republic 59 ] -84.75% 511 93 -81.80% 212 -70.92%
American/Mesa Air 0 Q 0.00% 5 52 940.00% 61 238.89%
Envoy Air (American) Q 1 100.00% 0 332 100.00% 399 100.00%
SkyWest (American) 123 86 -30.08% 1,010 546 -45.94% 885 -35.26%
DELTA 3,684 3,856 5.24% 25,538 27,780 8.78% 40,167 7.73%
SkyWest (Delta Connection) 3,563 3,649 2.41% 27,934 27,986 0.19% 41,591 -3.20%
Compass (Delta Connection) 241 232 -3.73% 1,773 1,546 -12.80% 2,389 -9.84%
FRONTIER 92 148 60.87% 965 1,072 11.09% 1,516 -8.62%
JETBLUE 131 159 21.37% 1,083 1,212 11.91% 1.719 11.12%
KLM ROYAL DUTCH AIRLINES 0 13 100.00% 0 43 100.00% 43 100.00%
SOUTHWEST 863 856 -0.81% 8,478 6,482 0.06% 9,708 0.36%
UNITED 127 108 -14.96% 965 1,193 23.63% 1,787 56.48%
Express Jet 5 4 -20.00% 54 14 -74.07% 17 -94.89%
Mesa / United Express 6 2 -66.67% 86 28 -67.44% 38 -55.81%
Republic Airways Holdings 31 19 -38.71% 297 80 -73.06% 141 -57.91%
SkyWest (United Express) 421 457 8.55% 3,344 3,324 -0.60% 4,850 -4.75%
Shuttle America (United Express) 13 6 -53.85% 159 135 -15.09% 211 -38.48%
Trans States 0 4 100.00% 0 71 100.00% Kl 100.00%
US AIRWAYS 213 0 -100.00% 1,465 0 -100.00% 695 -69.07%
Mesa (US Airways Express) 0 a 0.00% o] 0 0.00% 0 0.00%
SkyWest (US Airways) 31 0 -100.00% 304 0 -100.00% 45 -90.43%
SUBTOTAL SCHEDULED CARRIERS: 10,221 10,586 3.57% 76,978 79,133 2.80% 115,968 0.75%
CHARTER CARRIERS
ALLEGIANT AIR 0 0 0.00% 5 3 -40.00% 8 -38.46%
BIGHORN AIRWAYS 1 0 -100.00% 8 3 -50.00% 3 -82.50%
BOMBARDIER BUSINESS JETS 19 12 -36.84% 81 152 87.65% 218 100.00%
BOUTIQUE AIR 0 128 100.00% 0 643 100.00% 643 100.00%
D&D AVIATION 5 13 160.00% 33 55 66.67% 74 76.19%
DELTA PRIVATE JETS 15 10 -33.33% 107 11 3.74% 148 3.50%
EXECUTIVE JET MANAGEMENT 4 4 0.00% 91 76 -16.48% 101 -18.55%
FLIGHT OPTIONS 23 7 -69.57% 173 96 -44.51% 140 -39.13%
KEYLIME AIR 14 0 -100.00% 133 1 -91.73% 39 -81.07%
NETJETS 82 76 -7.32% 784 858 12.30% 1,175 12.66%
SIERRA PACIFIC 2 2 0.00% 3 5 66.67% 5 66.67%
SUNSET AVIATION 6 6 0.00% 25 22 -12.00% 26 -16.13%
SWIFT AIR 1] 4 100.00% 12 28 133.33% 34 142.86%
XOJET 10 11 10.00% 108 122 12.96% 169 12.67%
OTHER CHARTER 60 77 28.33% 570 654 14.74% 908 6.45%
SUBTOTAL CHARTER CARRIERS: 241 350 45.23% 2,111 2,839 34.49% 3,691 24.32%
CARGO CARRIERS
ABX AIR (DHL) 0 0 0.00% 2 1 -50.00% 1 -80.00%
AERO CHARTER & TRANSPORT 21 21 0.00% 169 167 -1.18% 252 -0.79%
AIR TRANSPORT INTERNATIONAL 21 0 -100.00% 175 0 -100.00% 48 -82.44%
AIRNET SYSTEMS 0 0 0.00% 0 0 0.00% 0 -100.00%
AMERIFLIGHT 338 317 -6.21% 2,736 2,683 -1.94% 4,100 -1.25%
CORPORATE AIR (BILLINGS) 102 114 11.76% 821 853 3.90% 1,291 4.28%
EMPIRE 17 18 5.88% 139 137 -1.44% 206 -0.96%
FEDEX EXPRESS 122 147 20.49% 975 1,120 14.87% 1,731 13.81%
SOUTHERN AIR Q 49 100.00% 0 374 100.00% 469 100.00%
uPs 88 93 5.68% 732 715 -2.32% 1,181 3.96%
WESTERN AIR EXPRESS 23 48 108.70% 231 248 7.36% 386 -5.16%
OTHER CARGO 0 45 100.00% 18 189 950.00% 193 614.81%
SUBTOTAL CARGO CARRIERS: 732 852 16.39% 5,998 6,487 8.15% 9,856 7.00%
TOTAL LANDINGS 11,194 11,788 5.31% 85,087 88,459 3.96% 129,515 1.76%
TOTAL LANDING WEIGHT
SCHEDULED CARRIERS
AEROMEXICO 0 0 0.00% 0 94,798 100.00% 94,798 100.00%
AIR CANADA 0 2,910,000 100.00% 0 9,312,000 100.00% 9,312,000 100.00%
ALASKA 29,420,600 34,652,500 17.78% 206,954,000 214,043,300 3.43% 313,816,000 -3.08%
Horizon Air / Alaska 4,384,250 5,742,750 30.99% 39,828,750 45,015,750 13.02% 67,369,250 8.67%
Skywest / Alaska 10,125,420 7,898,506 -21.99% 71,163,797 71,278,993 0.16% 104,812,898 9.64%
AMERICAN 28,468,000 59,536,700 109.15% 238,721,400 456,265,634 91.13% 545,957,134 74.85%
Compass 0 6,595,600 100.00% 0 45,494,650 100.00% 49,017,300 100.00%
American Eagle/Republic 4,422,050 674,550 -84.75% 38,302,614 6,970,350 -81.80% 15,889,848 -70.92%
Envoy Air (American) 0 41,220 100.00% 0 22,218,220 100.00% 26,707,220 100.00%
American/Mesa Air 0 0 0.00% 367,500 3,822,000 940.00% 4,483,500 238.89%

SkyWest (American) 5,781,000 5,122,000 -11.40% 47,470,000 29,442,000 -37.98% 45,375,000 -29.38%



DELTA
SkyWest (Delta Connection)
Compass (Delta Connection)

FRONTIER

JETBLUE

KLM ROYAL DUTCH AIRLINES

SOUTHWEST

UNITED
Express Jet
Mesa / United Express
Republic Airways Holdings
SkyWest (United Express)
Shuttle America (United Express)
Trans States

US AIRWAYS
Mesa (US Airways Express)
SkyWest (US Airways)

SUBTOTAL SCHEDULED CARRIERS: 1,111,996,642

CHARTER CARRIERS
ALLEGIANT AIR
BIGHORN AIRWAYS
BOUTIQUE AIR
BUSINESS JET SOLUTIONS
D&D AVIATION
DELTA PRIVATE JETS
EXECUTIVE JET MANAGEMENT
FLIGHT OPTIONS
KEYLIME AIR
NETJETS
SIERRA PACIFIC
SUN COUNTRY
SWIFT AIR
XOJET
OTHER CHARTER
SUBTOTAL CHARTER CARRIERS:

CARGO CARRIERS
ABX AIR (DHL)
AERO CHARTER & TRANSPORT
AIR TRANSPORT INTERNATIONAL
AIRNET SYSTEMS
AMERIFLIGHT
CORPORATE AIR (BILLINGS)
EMPIRE
FEDEX EXPRESS
SOUTHERN AIR INC
uPs
WESTERN AIR EXPRESS
OTHER CARGO
SUBTOTAL CARGO CARRIERS:

TOTAL LANDINGS

SALT LAKE CITY INTERNATIONAL AIRPORT

LANDING ACTIVITY
EIGHT MONTHS ENDED AUGUST 2016
AUGUST AUGUST YTD YTD 12 MO ROLLING %

2015 2016 CHANGE 2015 2016 CHANGE Ending 08/2016 CHANGE
578,176,300 605,591,600 4.74%  4,066,547,845  4,330,285,960 6.49% 6,283,387,020 5.39%
209,235,600 216,275,000 3.36%  1,640,968,200 1,663,535,600 1.38% 2,471,176,000 -1.10%
18,086,131 17,375,146 -3.93% 133,182,852 115,762,216 -13.08% 178,990,399 -9.90%
12,842,958 20,242,632 57.62% 133,500,994 146,707,950 9.89% 207,641,316 -9.09%
18,628,200 22,609,800 21.37% 154,031,918 172,345,256 11.89% 244,440,656 11.09%
0 5,213,000 100.00% 0 17,243,000 100.00% 17,243,000 100.00%
108,210,000 112,456,000 2.97% 826,018,000 838,946,000 1.57% 1,245,092,000 0.97%
17,794,780 15,986,300 -10.16% 136,367,238 171,482,120 25.76% 254,875,900 57.53%
220,460 176,368 -20.00% 2,380,968 648,196 -72.78% 780,472 -94.68%
450,000 150,000 -66.67% 6,447,463 2,100,000 -67.43% 2,850,000 -55.80%
1,922,000 1,379,100 -28.25% 18,414,000 5,635,452 -69.40% 9,427,764 -54.61%
26,568,937 31,329,970 17.92% 205,774177 219,975,326 6.90% 315,537,331 2.42%
940,056 433,872 -53.85% 11,497,608 9,762,120 -15.09% 15,257,832 -38.48%
o] 176,400 100.00% 0 3,033,387 100.00% 3,033,387 100.00%
33,864,900 0 -100.00% 235,046,300 0 -100.00% 107,805,764 -69.85%
0 0 0.00% 0 0 0.00% o] 0.00%
1,457,000 0 _ -100.00% 14,288,000 0 -100.00% 2,141,500 -80.31%
1,172,569,014 5.45%  8,227,273,624  8,601,430,278 4.55% 12,542,515,289 3.05%

139,500 0 -100.00% 756,500 418,500 -44.68% 1,175,000 -37.25%
8,600 0 -100.00% 53,120 27,320 -48.57% 27,320 -61.56%

0 1,338,070 100.00% Q 6,691,930 100.00% 6,691,930 100.00%

0 0 0.00% 935,550 0 -100.00% 0 -100.00%

76,500 204,100 166.80% 494,720 824,950 66.75% 1,115,370 76.37%
343,300 277,000 -19.31% 2,766,235 2,883,700 4.25% 3,782,100 0.87%
160,900 133,050 -17.31% 3,961,865 3,519,185 -11.17% 4,648,100 -9.79%
640,870 147,925 -76.92% 4,062,415 2,021,420 -50.24% 3,080,680 -44.64%
396,696 0  -100.00% 3,796,326 348,967 -90.81% 1,163,707 -80.06%
2,076,945 2,048,570 -1.37% 19,928,025 25,089,683 25.90% 33,723,833 26.21%
206,000 212,000 2.91% 311,000 531,000 70.74% 531,000 70.74%

0 282,600 100.00% 0 1,024,100 100.00% 1,170,400 300.00%

Q 328,570 100.00% 1,131,140 3,067,140 171.15% 3,712,925 170.40%

323,850 359,550 11.02% 3,504,600 3,947,250 12.63% 5,475,000 12.44%
3,074,238 2,221,919 -27.72% 16,623,099 22,184,264 33.45% 32,282,967 33.22%
7,447,399 7,558,354 1.49% 58,324,595 72,579,409 24.44% 98,560,332 19.55%
0 0 0.00% 544,000 320,000 -41.18% 320,000 -77.54%
143,850 143,850 0.00% 1,157,650 1,143,950 -1.18% 1,726,200 -0.79%
4,466,000 0 -100.00% 38,006,000 0 -100.00% 9,501,000 -82.90%
0 0 0.00% 0 Q 0.00% 0 -100.00%
4,125,100 4,164,400 0.95% 35,669,400 35,120,300 -1.54% 53,771,800 0.31%
279,500 969,000 246.69% 6,978,500 7,250,500 3.90% 10,973,500 4.28%
614,635 650,790 5.88% 5,025,545 4,889,500 -2.11% 7,384,195 -1.45%
40,378,700 48,069,600 19.05% 323,981,800 367,085,000 13.30% 568,296,600 10.81%
0 6,027,566 100.00% 0 45,891,790 100.00% 57,628,841 100.00%
27,321,440 29,122,960 6.59% 225,233,280 222,651,820 -1.15% 366,725,260 4.09%
289,500 672,000 132.12% 1,908,400 3,268,200 71.25% 4,979,300 35.39%
867,000 731,635 -15.61% 2,453,934 2,106.477 -14.16% 2,202,597 -24.88%
78,483,725 90,551,801 15.38% 640,958,509 689,827,637 7.62% 1,083,509,293 8.08%
1,197,927,766 1,270,679,169 6.07% _ 8,926,556,728  9,363,837,324 4.90% 13,724,584,914 3.54%




ENPLANED CARGO
PASSENGER CARRIERS
ALASKA

Herizon Air / Alaska
Skywest / Alaska
AMERICAN
American Eagle/Republic
Compass
Envoy Air (American)
Mesa
SkyWest (American)
DELTA
SkyWest (Delta Connection)
Compass (Delta Connection)
FRONTIER
KLM ROYAL DUTCH
SOUTHWEST
UNITED
Express Jet
SkyWest (Continental Express)
US AIRWAYS
Mesa (US Airways Express)
SkyWest (US Airways)
Others
CARGO CARRIERS
ABX AIR (DHL)
ASTAR (DHL)
CAPITOL CARGO INT'L (DHL)
FEDEX EXPRESS*
GEM AIR
SOUTHERN AIR
UPS
MISC CARGO

TOTAL ENPLANED CARGO

DEPLANED CARGO
PASSENGER CARRIERS
ALASKA

Horizon Air / Alaska
Skywest / Alaska
AMERICAN
American Eagle/Republic
Compass
Envoy Air (American)
SkyWest (American)
DELTA
SkyWest (Delta Connection)
Mesaba Airlines (Delta Connection)
Compass (Delta Connection)
FRONTIER
KLM ROYAL DUTCH
SOUTHWEST
UNITED
Express Jet
SkyWest
US AIRWAYS
Mesa (US Airways Express)
Skywest (US Airways)
KITTY HAWK CHARTERS
Others
CARGO CARRIERS
ABX AIR (DHL)
ASTAR (DHL)
CAPITOL CARGO INT'L (DHL)
FEDEX EXPRESS*
GEM AIR
SOUTHERN AIR
UPS
MISC CARGO

TOTAL DEPLANED CARGO
TOTAL CARGO

‘FEDEX EXPRESS includes mail

SALT LAKE CITY INTERNATIONAL AIRPORT
CARGO ACTIVITY REPORT
EIGHT MONTHS ENDED AUGUST 2016

AUGUST
2015

11,292
539
64
13,991

0
0
0
0
0

896,704
0

0

0

0
345,319
13,974

oo o

7,941,022
0
0
3,748 444
1,261,862

14,256,237

(= o]

6,746,180
0

0
4,910,996
937,355

14,338,399

28,594,636

AUGUST
2016

11,491
182
1,361
33,518
0

0

0

0

55
624,918
0

0

0
51,599
325,222
8,374

0

0
0
0
0
0

0

0

0
7,469,217
27,877
419,201
3,884,724
269,003

13,126,742

31,825
911
2,080
34,914
130

0

0

203
1,006,839
0

0
0
0
88,325

421,840
41,734

0
0
0
0
0
0
0

0

0

0
8,246,564
17,463
529,043
5,493,999
291,389

16,207,259

29,334,001

CHANGE

1.76%
-66.23%
2026.56%
139.57%
0.00%
0.00%
0.00%
0.00%
100.00%
-30.31%
0.00%
0.00%
0.00%
100.00%
-5.82%
-40.07%
0.00%
0.00%
-100.00%
0.00%
0.00%
0.00%

0.00%
0.00%
0.00%
-5.94%
100.00%
100.00%
3.64%
-78.68%

-7.92%

41.14%
83.30%
-13.62%
108.57%
-76.36%
0.00%
0.00%
576.67%
AT.77%
0.00%
0.00%
0.00%
0.00%
100.00%
-2.81%
59.98%
0.00%
0.00%
-100.00%
0.00%
0.00%
0.00%
0.00%

0.00%
0.00%
0.00%
22.24%
100.00%
100.00%
11.87%
-68.91%

13.03%

2.59%

YTD
2015

124,150

175
7,276,036
0

0

0

0
2,533,097
41,861

0

0

130,424

0

271

50

20,655

0

0
59,325,935
0

0
28,958,761
9,572,800

108,080,729

9,363,787

[=NeNeNelel

3,615,498
139,899
0

0
116,934
0

2,697

0

0

46,096
0

0
49,676,304

0
38,524,878
7,344,065
109,152,784

217,233,513

YTD
2016

87,782
1,187
9.317

296,934
0

1

478

8

2,099
5,874,793
0

0

0

201,007
2,979,915
55,535

0

0

0

0

0

20,200

16,001

0

0
61,359,274
111,937
2,456,404
28,703,071
5,771,640

107,947,583

1,810

1,069

0

0
60,970,839
107,162
3,291,943
39,528,294
2,940,535

119,890,718

227,838,301

CHANGE

-29.29%
-50.62%
138.65%
230.71%
-100.00%
100.00%
100.00%
100.00%
1099.43%
-19.26%
0.00%
0.00%
0.00%
100.00%
17.64%
32.67%
0.00%
0.00%
-100.00%
0.00%
-100.00%
40300.00%

-22.53%
0.00%
0.00%
3.43%

100.00%

100.00%

-0.88%

-39.71%

-0.12%

-13.62%
-84.14%
27.97%
145.96%
-51.14%
100.00%
100.00%
254.90%
-6.03%
0.00%
0.00%
0.00%
0.00%
100.00%
-8.29%
43.04%
0.00%
0.00%
-100.00%
0.00%
-100.00%
0.00%
0.00%

-97.68%
0.00%
0.00%

22.74%

100.00%

100.00%
2.60%

-59.96%

9.84%

4.88%

12 MO ROLLING
Ending 08/2016

126,073
1,454
13,431
471,965
14,130
1,831
1,182

8

8,989
9,215,251
0

0

0

201,007
4,666,108
87,569

20,200

16,001

0

0
94,944,496
111,937
3,108,458
45,145,998
10,313,269

168,519,859

232,916
2,733
26,447
354,232
2,209
694

2,038
13,729,518

1,069

0

0
90,120,779
107,162
4,361,873
61,250,579
5,738,487

181,592,656

350,112,515

%
CHANGE

-33.38%
-64.86%
65.53%
335.67%
2114.73%
100.00%
100.00%
100.00%
5036.57%
-20.44%
0.00%
0.00%
0.00%
100.00%
25.09%
52.61%
0.00%
0.00%
~74.93%
0.00%
-100.00%
40300.00%

-76.98%
0.00%
0.00%
4.98%

100.00%

100.00%

-1.62%

-28.90%

1.04%

-10.61%
-81.27%
63.01%
168.36%
-63.43%
100.00%
100.00%
299.61%
0.07%
0.00%
0.00%
0.00%
0.00%
100.00%
-12.55%
49.27%
0.00%
0.00%
-81.94%
0.00%
-95.54%
0.00%
100.00%

-98.69%
0.00%
0.00%

20.10%

100.00%

100.00%
2.93%

-47.30%

9.52%

5.27%
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Salt Lake City
Department of Airports

COMPARISON OF ON TIME OPERATIONS
July 2016

ARRIVALS DEPARTURES

0, 0,
Airport Flights ;"Ig: Rank Airport Flights f'::: Rank

SLC SALT LAKE CITY INTL 9,783  86.0 1 SALT LAKE CITY INTL 9,782 858 1
DTW DETROIT METRO WAYNE CNTY 10,402 828 2 PDX PORTLAND INTERNATIONAL 5716 843 2
IAH HOUSTON GEORGE BUSH 11,681 811 3 SEA SEATTLE-TACOMA INTL 13,165 829 3
PDX PORTLAND INTL 5717 809 4 MSP MINNEAPOLIS-ST. PAUL INTL 12,254 823 4
MSP MINNEAPOLIS-ST. PAUL INTL 12227 804 5 DTW DETROIT METRO WAYNE CNTY 10,371 812 5
SEA SEATTLE-TACOMA INTL 13,165 804 & SAN SAN DIEGO LINDBERGH FIELD 7.161 809 6
ATL HARTSFIELD-JACKSON ATLANTA INTL 33940 793 7 CVG CINCINNATI NORTHERN INT, KY 1,351 801 7
CVG CINCINNATI NORTHERN INT. KY 1,348 787 8 IAH HOUSTON GEORGE BUSH 11,683 792 8
SAN SAN DIEGO LINDBERGH FIELD 7,161 779 9 PHX PHOENIX SKY HARBOR INTL 14,009 765 9
DEN DENVER INTL 20,896 773 10 SFO SAN FRANCISCO INTL 15,491 765 10
CLT CHARLOTTE DOUGLAS 9380 772 1 IAD WASHINGTON DULLES 3,239 751 11
PHX PHOENIX SKY HARBOR INTL 14012 769 12 DCA RONALD REAGAN NATIONAL 6,743 747 12
IAD  WASHINGTON DULLES 3235 767 13 ATL HARTSFIELD-JACKSON ATLANTA INTL 33,941 746 13
LAS LAS VEGAS MCCARRAN INTL 13,055 753 14 DEN DENVER INTERNATIONAL 20,919 746 14
SFO SAN FRANCISCO INTL 15493 742 15 MCO ORLANDO INTL 11,146 744 15
FLL FT. LAUDERDALE 6768 737 16 PHL PHILADELPHIA INTL 6,626 744 16
MCO ORLANDO INTL 11,149 737 17 FLL FT. LAUDERDALE 6,766 741 17
MDW CHICAGO MIDWAY 8140 736 18 BOS BOSTON LOGAN INTERNATIONAL 11,145 734 18
PHL PHILADELPHIA INTL 6,620 728 19 TPA TAMPA INTERNATIONAL 5,686 733 19
BWI BALTIMOREMASHINGTON INTL 8852 726 20 CLT CHARLOTTE DOUGLAS 9,381 725 20
MIA  MIAMI INTL 5045 725 21 LAX LOS ANGELES INTL 19,920 724 21
DFW DALLAS-FT. WORTH REGIONAL 17,290 723 22 LAS LAS VEGAS MCCARRAN INTL 13,067 714 22
LAX LOS ANGELES INTL 19,915 716 23 MIA  MIAMI INTL 5,943 703 23
STL ST.LOUIS LAMBERT INTL 4935 716 24 DFW DALLAS-FT. WORTH REGIONAL 17,291 693 24
TPA TAMPA INTL 5686 713 25 BWI BALTIMOREMWASHINGTON INTL 8,851 689 25
BOS BOSTON LOGAN INTL 11,142 705 26 STL ST.LOUIS LAMBERT INTL 4,935 687 26
ORD CHICAGO O HARE 22206 704 27 ORD CHICAGO O HARE 22,214 675 27
DCA RONALD REAGAN NATIONAL 6,742 69.0 28 LGA NEW YORK LAGUARDIA 8,497 674 28
EWR NEWARK LIBERTY INTERNATIONAL 10,224 660 29 JFK  NEW YORK JFK INTL 8,774 66.8 29
JFK  NEW YORK JFK INTL 8,771 654 30 MDW CHICAGO MIDWAY 8,140 66.3 30
LGA NEW YORK LAGUARDIA 8498 632 31 EWR NEWARK LIBERTY INTERNATIONAL 10,183 656 31
AVERAGES 11,100 74.69 AVERAGES 11,109 74.37

ON TIME ARRIVAL PERFORMANCE AT SLC

By Carrier

S 3 " % On

Air Carrier Flights Time
AS  ALASKA 208 94.2%
00 SKYWEST 4,165 90.3%
DL  DELTA 3,713  89.3%
UA  UNITED 116 76.7%
AA  AMERICAN 453  70.2%
B6  JETBLUE 155  66.5%
WN  SOUTHWEST 823 65.9%
F9 FRONTIER 150 62.7%

9,783  86.0%

Source: DOT Air Travel Consumer Report

I\AinFinance\Statistics\DOT Data & Reports\DOT On Time Parformance\20162016-07 DOT On Time xisx
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Salt Lake City
International Airport

2016 - 2017 Project Legend

Airfield

1. Deicing Pad 34R

2. Deicing Pad R/W 16L

3. RAW17-35and TWP &R
Pavement Rehabilitation

4. R/W 34L & 34R Glycol Pump Station
Diversion Valves

5. PCC Joint Seal Phase 2

6. Car Wash Rebuild

7. Airfield Lighting Wiring Rehabilitation
Phase 1

Terminal
8. Roof Replacements (Terminal Area)

Landside
9. Airport Operations Center
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SALT LAKE CITY INTERNATIONAL AIRPORT
CONSTRUCTION PROGRAM
2016/2017 Construction Schedule

ID |Task Name Start Finish 2016
Oct 16 [ Nov'16 [ Dec 16 [ Jan*17 [Feb*17] Mar 17 [ Apr'17 [May 17 [ Jun*17 [ Jul'17 TA
1  |Airfield Thu 10/18/12 Wed 12/28/16 G
2 (1) Deicing Pad 34R Thu 10/18/12 Mon 8/29/16
3 (2) Deicing Pad R/W 16L Mon 10/6/14 Fri 11/25/16
4 (3) R'W 17-35 & T/W's P & R Pavement Rehabilitation Mon 8/1/16 Wed 11/9/16
5 (4) RIW 34L & 34R Glycol Diversion Valves Wed 6/1/16 Mon 10/31/16
6 (5) Concourse B PCC Joint Seal & Repair Phase 2 Mon 8/29/16 Mon 10/31/16
7 (6) Car Wash Rebuild Tue 10/4/16 Wed 12/28/16
8 (7) Airfield Lighting Wiring Rehabilitation - Phase 1 Tue 9/6/16 Sat 11/26/16
9 [Terminal Tue 8/30/16 Mon 10/31/16 v
10 (8) Roof Replacements (Terminal Area) Tue 8/30/16 Mon 10/31/16
11 |Landside Wed 6/1/16 Tue 8/1/17 v
12 (9) Airport Operations Center Wed 6/1/16 Tue 8/1/17
13 |South Valley Regional Airport Mon 3/20/17 Fri 6/9/117 @ <
14 (10) SVRA R/W 16-34 & T/W A Pavement Rehabilitation Mon 3/20/17 Fri 6/9/17 [E——
DESIGN ssssssssssssiss. |Inactive Milestone x Manual Summary P——
Date: Wed 10/12/16 pas | O DIRHCTION — nestive-Suery : “ Startonly C
Construction SCOPING s Manual Task Cossssssssssssssa  Finish-only a
SUMMARY $=——F Duration-only - -~ Deadline *
Inactive Task Manual Summary Rollup
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SALT LAKE CITY DEPARTMENT OF AIRPORTS
CONSTRUCTION PROJECT STATUS 2016 - 2017

# PROJECT NAME

~ CONSTRUCTION
1 |Deicing Pad 34R

2 |Deicing Pad R/W 16L

3 RW17-35& TW'sP &R Pavement Rehabilitation

4 |R/W 34L & 34R Glycol Diversion Valves

| 5 |Concourse B PCC Joint Seal & Repair Phase 2
6 Car Wash Rebuild
7 Airfield nghtlng W|rmg Rehabilitation Phase 1

| 8 Roof Replacements (Terminal Area)

9 }Alrport Operations Center
Sub Total

| DESIGN/BID/AWARD

| 10 |SVRA R/W 16-34 & TWW A Pavement Rehabilitation
Sub Total

Total

Budget amount, Engineer's estimate, and Bid amount is based on construction cost only.

) " APPROVED |
A - | CHANGE | % OF COST
_ ENGINEER'S BID | ORDERS TO INCREASE TO
ESTIMATE =~ AMOUNT |  DATE DATE
' $ 32,636,278 $ 30,713,449 § 1,839,542 5.99%
~ $ 27,398,981 | $ 29645774 $ 12,652 0.04%
'$ 11525000 ' $ 9,871,843 $ 16,872  017%
s 522,671  $ 708,056
K 383,848 $ 339,225 ] ,
' $ 357,000 $ 486,588 | |
'$ 592,358 $ 478074 [ I
$ 249,000 $ 295,000 | |
$ 15,000,000 $ 16,515,000 | $ 112,096 | - 0.68%
$ 88665136 $ 89,053,009 $ 1,981,162 2.22%

'$ 3,381,136 | $ 2,946,149 |
$ 3361136 § 2,946,149

8 92-046,,2_7,,2,_,'1' $ 91,999,158

STATUS CONTRACTOR
sub. comp. Wadswqrtjﬁ;others Const.
on schedule  Granite Construction -
on schedule | Staker Parsons Company
oon schedule  |VanCon, Inc. )
~on on schedule | Granite Constgqctlon -
lon schedule  Paulsen Construction
on schedule Royal Electric Company
lon schedule }Conwest Inc.
on schedule | Big D Construciton
il | .
|award ?Gen_e_yi Rock Products

Page lll
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DESIGN AND CONSTRUCTION REPORT

DESIGN/BID/AWARD

(10) SVRA R/W 16-34 & T/W A Pavement Rehabilitation - The apparent low bidder for this project is Geneva Rock Products. Contract

documents are currently being executed. Construction for this project will begin in the Spring of 2017.

CONSTRUCTION

(1) Deicing Pad 34R - The Contractor is currently working on punch list items and warranty work.

(2)  Deicing Pad R/W 16L - The Contractor is continuing to work on Phase 3 of the project, T/W H and H12. Placement of PCC pavement is
now complete and work to construct the shoulders has started. R/W 16L is closed to complete work on T/W H12 located in the runway safety
area. The electrical sub-contractor is on-site installing in-pavement light bases.

(3) Runway 17-35 and Taxiways P & R Pavement Rehabilitation - The Contractor has placed new asphalt on R/W 17-35 and T/W’s K1, K4
through K9, N, P and R. R/W 17-35 is temporarily opened and R/W 16L-34R is closed for one week to complete construction on T/W H12.

(4) Runway 34L & 34R Glycol Diversion Valves - The Contractor has completed installing the vaults and is currently back filling and working
on electrical components on the project.

(5) Concourse B PCC Joint Seal and Repair Phase 2 - The Contractor has completed Phases 1 through 8 of the project. Phase 9 will begin
next week.

(6) Car Wash Rebuild - The notice to proceed was issued for this project on October 4, 2016. The Contractor is working on the badging process
with SLCDA.

(7) Airfield Lighting Wiring Rehabilitation - Phase 1 - A notice to proceed was issued to the Contractor on September 6, 2016. Installation of
new wire for the airfield lighting system on Runway 14-32 and Taxiway K is currently taking place.

(8) Roof Replacements (Terminal Area) - Construction for this project is on-going and approximately 70% complete.

(9)  Airport Operations Center - Placement of footings, foundations and concrete slab work is on-going. Overhead fire sprinklers, mechanical

ductwork, plumbing, electrical, and roofing work is also currently taking place.
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