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SALT LAKE CITY DEPARTMENT OF AIRPORTS
BOARD MEETING AGENDA
20 November 2019
8:00 A.M.

CONSENT AGENDA

A. Minutes of the 16 October 2019 Meeting

DISCUSSION ITEMS

Director’s Report — Bill Wyatt, Executive Director, SLCDA

Airport Redevelopment Program (ARP) Update — Mike Williams, ARP
Director, SLCDA

Update on Master Plan — Brady Frederickson, Planning Director, SLCDA
Nominations for Chair and Vice Chair — Cyndy Miller, Board Chair
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INFORMATION ITEMS

Financial Report — September 2019
Air Traffic Statistics — September 2019
Construction Report — October 2019
Media Clippings — October 2019
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The next meeting will be held on Wednesday, January 15, 2020, at 8:00 a.m. Meetings
are held in the Board Room located on the third level of the short-term parking garage,
unless otherwise posted. People with disabilities may make requests for reasonable
accommodations no later than 48 hours in advance in order to attend this Airport Board
Meeting. Accommodations may include alternate formats, interpreters, and other
auxiliary aids. This is an accessible facility. For questions or additional information,
please contact Tina Nee at 801-575-2042.




SALT LAKE CITY DEPARTMENT OF AIRPORTS
MINUTES OF ADVISORY BOARD MEETING

October 16, 2019

Members Present:

Absent:

Mayor’s Office:

City Council Office:

Department of Airports:

Other:

Cyndy Miller, Chair
Jim Riding

Larry Pinnock
Roger Boyer

Karen Mayne

J.T. Martin

Arlyn Bradshaw
Shawn Milne

Theresa Foxley
Steve Price

Mayor Jackie Biskupski
Russell Weeks

Bill Wyatt, Executive Director

Tina Nee, Administration

Brian Butler, Chief Financial Officer

Kevin Robins, Director of Engineering

Brady Frederickson, Planning Director

Shaun Andersen, Controller

Eddie Clayson, Maintenance Director

Medardo Gomez, ORAT Director

Pete Higgins, Chief Operations Officer

Treber Andersen, Interim Director of Operations
John Buckner, Director of Commercial Services
Marco Kunz, Senior City Attorney

Nancy Volmer, Director of Communications & Marketing
Mike Williams, ARP Program Director

Cory Kox, HDR, Inc.

Brian Bangerter, HNTB

Mark Lewis, TSA

Alan Campbell, AECOM

Andrew Scanlon, AECOM

Jared Esselman, UDOT Director of Aeronautics
Donnell Harvey, Delta Airlines

Dan Milich, Foursquare Properties

Cyndy Miller called the meeting to order at 8:02 a.m.



Airport Advisory Board Meeting Minutes
16 October 2019

AGENDA
A. Minutes

A motion was made by Jim Riding and seconded by Larry Pinnock to approve the minutes of
September 18, 2019 as presented. All votes were affirmative; motion passed.

B. Director’s Report
Bill Wyatt, Executive Director, updated the Airport Advisory Board regarding current events.

Mr. Wyatt indicated the airport business is booming. An occasional service is even being added,
which is hard to believe. Delta just added a flight to Santa Barbara. 29,000 passengers expected
today for UEA. 334 days until opening; roughly 300 days until possession.

Mr. Wyatt said several of the Directors just returned from New York making the annual
presentation to the rating agencies. It is a requirement under the Dodd-Frank Act. While it isn’t
necessary to hold a face-to-face meeting, due to our debt of $2 billion, we think it’s a good idea
to go back and meet in person. Conversations with the rating agencies went extremely well. We
will hear back from them towards the end of the month. We don’t expect much change.

Mr. Wyatt shared there was a very successful meeting yesterday with the City Council. Over the
last year or so, a lot of scope has been added to this project; the additional sky club, the enlarged
federal inspection station for immigration and customs, and cost increases due to steel tariffs and
labor challenges. Overall, this is a good story because the increased cost is essentially being paid
for by enplanements which are by far greater than we had anticipated. Since the early planning
days of the project, SLCDA has forecast 1.5% annual enplanement growth. That is prudent and
in line with most of the major forecasts you would see around the country and is consistent with
our larger customer has historically indicated to us; it’s just consistent with what has actually
happened. We’ve been experiencing 5.5 — 6% growth. The additional scope adds up to just
under $500 Million. This will result in a increase our cost per enplaned passenger in 2028, when
we start paying bonds off, by $0.60. The growth we have actually experienced is paying for all
the scope additions. The growth is almost all local meaning it is being generated out of this area.
That is an indication of a strong economy to airports. When the economy is strong, people fly.
Having more local traffic is also attractive to bond investors and to the rating agencies. It makes
the project even stronger.

Mr. Martin inquired if we have access to the airlines information on passengers who are
originating in Salt Lake City and having to go through another city for a connection.

Mr. Wyatt indicated that yes, we could get access to that. We have an air service consultant that
has access to the US Department of Transportation’s data base.

Ms. Miller stated the presentations today of the financial audit results and the capital project
update, Mr. Martin established several years ago as chair. At the time a sub-committee reviewed
this information in advance. A finance sub committee was created this year and included Ms.
Miller, Mr. Price, Mr. Pinnock, and Mr. Boyer.
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16 October 2019

C. Airport Redevelopment Program (ARP) Update — Mike Williams, ARP Director,
SLCDA

Mike Williams, Airport Redevelopment Program (ARP) Director, presented an update on the
ARP (presentation on file). Main points included were:

Safety and Schedule Stats

CGMP #5 — Terminal/South Concourse West/Gateway status
CGMP #6 — Roadways/Parking Garage/Central Utility Plant status
CGMP #7 — Baggage Handling System status

CGMP #9A — SCW Apron Paving and Hydrant Fueling status
CGMP #15 — NCP Phase 1 enabling

CGMP #16 — NCP Phase 1

CGMP #17 — NCP Baggage Handling System Phases 1 & 2 status
CGMP #18 — NCP Apron Paving/ Hydrant Fueling

Project statistics

Near term schedule

Job progress photos

There weren’t any questions presented for Mr. Williams.

D. Presentation of Financial Audit Results — Paul Skeen, Eide Bailly and Brian Butler,
Chief Financial Director, SLCDA

Brian Butler, Chief Financial Officer, and Paul Skeen with Eide Bailey, presented a review of the
SLCDA financial position as of June 30, 2019 (presentation on file). Main points included were:

FY2019 Financial & Operating Highlights
Total Passenger Traffic

Cost per Enplaned Passenger (CPE) FY2018
CPE Ten Year History

Budget Comparison

Airline Use Agreement Rates and Charges
Comparison of Actual Operating Revenues
Comparison of Concession Revenue

Gross Sales per Enplaned Passenger (EPAX)
Comparison of Actual Operating Expenses

Mr. Martin inquired as to the airport’s decision to do street pricing (for concessionaires.) Has
there been any models done as to the impact of that in the budget?

Mr. Wyatt responded the airport has forecasted what it anticipated the revenues will be. Based on
other airports, volume should increase.
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Mr. Martin also asked if there were any pressures to maintain the street pricing policy and how
can this board support it.

My. Wyatt indicated our commercial properties team will secret shop the concessionaires. They
keep an eye on pricing to be sure it is being enforced. After a year or so, it will be expected some
of the concessionaire to push pricing, but we will be vigilant.

Mr. Martin inquired for clarification on the impact of Uber type services on rental car income.

Mr. Butler explained how in Utah, due to our geographical location to ski resorts and national
parks, people want to rent cars v. taking a service. We are seeing rental car transactions increase.

Mr. Boyer asked what the cost per enplaned passenger will be.
Mr. Butler explained that it will be presented by Mr. Robins upcoming.

Mr. Pinnock is the airport tracking the revenue per enplaned passenger for these various
transportation services. The gross number is not helpful to adapt to new trends.

Mr. Butler explained it is not a metric we have used in the past, but if it is something of interest
to the board it can be included in future presentations.

A motion was made by Shawn Milne and seconded by Larry Pinnock to accept the
comprehensive audit report as presented by Eide Bailey. All votes were affirmative; motion
passed.

E. Capital Project Update — Kevin Robins, Director of Engineering, SLCDA

Kevin Robins, Director of Engineering presented a Capital Plan Update (presentation on file).
Main points included were:

Passenger activity continues to grow, exceeding planning forecasts used in ARP design
Local O&D market and Delta hub continue to drive growing enplanement levels
International traffic has increased significantly since the initial planning of the ARP
The project, per the AUA has evolved in scope since it was originally approved, to meet
demand
Scope is being added to the ARP to meet growing demand
e Total capital costs are currently estimated at $4.43 billion through FY2028
e Current cost estimates incorporate the following scope increases:

o Accommodating international growth

o Accommodating increased passenger, aircraft, and baggage volume

o Technology improvements
e Current cost estimates incorporate the following scope increases to the ARP budget:
o East side phasing complexity/ overall project duration
o Phase 2 design/ procurement impacts
o Design and architectural documents
o Relocation costs and operational startup training
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e 67% of ARP project costs are completed or under guaranteed maximum price contract
Mr. Martin left the meeting at 9:15 am.
Mayor Biskupski left the meeting at 9:20 am.
Mr. Bradshaw left the meeting at 9:30 am.
Mr. Wyatt stated the cost per enplaned passenger forecast is based on 1.5% growth in passenger
volume which is very conservative. It could be expected the CPE number will come down given
the reality of the actual growth being experienced.

Cyndy Miller adjourned the meeting at 9:35 a.m.

The next Board meeting will be held on November 20, 2019.

Cynthia Miller, Chair Date

Jacqueline M. Biskupski, Mayor Date
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SALT LAKE CITY AIRPORT BOARD

AGENDA: DISCUSSION ITEM (B)
DATE: 20 NOVEMBER 2019

TO: Airport Board

FROM: Bill Wyatt, Executive Director
SUBJECT: Executive Director’s Report

Bill Wyatt will present a monthly informational report to the Board, may include:

ARP progress

Ground transportation update
Concessions and rental cars
Airport safety and security
Airport facilities and operations
General aviation

Passenger and airport users
Environmental matters
Financial condition

Legislative issues

. Airlines

. Communications and marketing
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SALT LAKE CITY AIRPORT BOARD

AGENDA: DISCUSSION ITEM (C)

DATE: 20 NOVEMBER 2019

TO: Airport Board

FROM: Bill Wyatt, Executive Director

SUBJECT: Airport Redevelopment Program Update

Mike Williams, Airport Redevelopment Program (ARP) Director, will present an
update on the SLC Airport Redevelopment Program (presentation on file).



Airport Redevelopment Program
Status Update: 11-2-019




Safety and Summary Schedule Status

Safety (Numbers for the Current Month)
— OSHA National Average

— Lost Time Rate 1.80 Recordable Rate 3.10
— TRP Metrics

— 6,346,190 Total Manhours worked

— Lost Time Rate 0.25 Recordable Rate 2.48
— NCP Metrics

— 1,209,034 Total Manhours worked

— Lost Time Rate 0.33 Recordable Rate 1.6

Schedule — Construction Activity on Critical Path

— Terminal & SCW Sequencing and Completion of Communication Rooms and Fiber Backbone
— Terminal Two-Bay Expansion Mechanical, Electrical, and Plumbing

— Terminal Restrooms

— Parking Garage Helices

— Overall Program is on schedule

<= Salt Lake City International Airport 2 NIE%SI.c,
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Project Statistics

TRPI/NCP Trade Staffing 10/31/2019
Trade Workers 1,835
7,555,224 Hours Worked to Date

Contract Local/Non-Local Awarded Statistics

Local Trades Dollar Value Trade Count Percentage
Total Local (Wasatch Front) Contractors $1,059,074,695 102 67%
Total Out of State Contractors $531,383,212 21 33%
Total Contract Awards $1,590,457,907 123 100%

Contract Union/Merit Shop Awarded Statistics

Union Trades Dollar Value Trade Count Percentage
Total Union Contractors $610,937,898 31 38%
Total Merit Shop Contractors $979,520,009 92 62%
Total Contract Awards $1,590,457,907 123 100%



CGMP# 5 — Terminal/South Concourse West/Gateway

Project: CGMP# 5 - Terminal/Gateway/SCW CGMP Original NTE: $795.35M

CGMP Rev 1-7: $176.4M NTE: $971.7M
Projected Rev 8: $11.8M NTE: $983.5M

Terminal/Gateway/South Concourse West - Foundations, Structure, Building Envelope and Build-out

Monthly Schedule

Activity Target Date Actual Date Notes
Start RJ Hardstand SIDA Fencing 11/01/2019 10/30/2020 A
Deliver 6 SCW South Side PBBs 11/04/2019 11/05/2019 A
Starte SCW Holdroom Carpet 11/11/2019 On Schedule
Complete SLCDA Office Mockup 11/15/2019 On Schedule
Start SCW Holdroom Millwork 11/18/2019 On Schedule
Holdroom A22 - A24 Complete 12/06/2019 On Schedule

Concerns/Issues/Risks Recent Milestones Achieved
* Started Polishing Plaza Terrazzo

* Impact of Scope Change Changes.

* Started SLCDA Admin Office Carpet & Furniture
* Shortage of Electrical Workers

* Started Gateway Ticket Canopy Framing
* Completed Pedestrian Walkway Moving Walks

<= Salt Lake City International Airport 4 NTE% Slcé!»
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CGMP# 6 — Roadways/Parking Garage/Central Utility Plant

Project: CGMP# 6 - Parking Garage/Roadways CGMP Original NTE: $363.86M
Central Plant/Project-Wide Special Systems CGMP Rev 1-6: $16.5M NTE: $380.3M
Projected Rev 7: $22.2M NTE: $402.5M

Parking Garage/Rental Car Ready Return/Elevated and At-Grade Roads/Central Utility Plant/Project-Wide
IT and Special Systems

Monthly Schedule

Activity Target Date Actual Date Notes

Compl At-Grade Road Storm Drain 11/06/2019 11/06/2019 A

Compl Wick Drains on Wall# 3 11/08/2019 11/08/2019 A

Compl Roadway Unit# 3 Parapet 11/15/2019 On Schedule

Compl First Helix Ramp Wall Pour 11/18/2019 On Schedule

Complete Area ‘B’ Roofing 11/18/2019 On Schedule

Compl Com Ductbank QT A-Deck 11/18/2019 On Schedule
o /————.

Concerns/Issues/Risks Recent Milestones Achieved

* Completed Parking Garage Helix Columns
* Continued Elevator Installation
* Started Moving Walk Installation

* Started Roadway Wall# 3 Wick Drains

<= Salt Lake City International Airport 5 NTE% Slcé!»
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CGMP# 7 — Baggage Handling System

Project: CGMP# 7 - Baggage Handling System CGMP Original NTE: $86.09M
including TSA Screening Area CGMP Rev 1-4: $26.55M NTE: $112.64M

Terminal/Gateway/South Concourse West and TSA Screening Area Complete Baggage Handling System

Monthly Schedule

Activity Target Date Actual Date Notes
Start BHS CBIS Integrated Testing 11/01/2019 11/01/2019 A
Meet with TSA and Battelle 11/08/2019 11/08/2019 A
Complete Ticket Counters Lines 11/25/2019 On Schedule
Complete Gateway Lines 11/28/2019 On Schedule
Submit Final Test Plans to TSA 11/30/2019 On Schedule
Induct at Ticket Counter Lines 12/02/2019 On Schedule

Concerns/Ilssues/Risks Recent Milestones Achieved
* Started Integrated Testing in CBIS/CBRA Areas

* Developed Test Plans with TSA/Battelle
* Continued West Bag Claim Unit Installation

* Restarted CBP Baggage Installation

<= Salt Lake City International Airport 6 NTE% Slc.éf»
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CGMP# 9A — SCW Apron Paving and Hydrant Fueling

Project: CGMP# 9A - SCW Apron Paving and CGMP Original NTE: $76.14M
Hydrant Fueling CGMP Rev 1: $1.62M NTE: $77.76M

Apron Paving and Hydrant Fueling that will Support South Concourse West Opening Day.

Monthly Schedule

Activity Target Date Actual Date Notes

Complete SCW South Side Paving 10/31/2019 10/28/2019 A

Compl No RJ Hardstand Striping 11/08/2019 11/04/2019 A

Deliver Breakroom/Office Trailer 11/15/2019 11/08/2019 A

Compl So RJ Hardstand Striping 11/15/2019 On Schedule

Compl 2019 Season Apron Paving 11/15/2019 On Schedule

RJ Hardstand Ready for Training 12/09/2019 On Schedule
I

Concerns/Issues/Risks Recent Milestones Achieved

* Completed SCW South Apron Lane Paving

* Received First RJ Hardstand Boarding Ramp
* Completed South RJ Hardstand Joint Seal

* Completed SCW North Side Apron Hand Pours

<= Salt Lake City International Airport 7 NTE% Slcé?»
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CGMP# 16 — NCP Phase 1

Project: CGMP# 16 - North Concourse Phase 1 CGMP Original NTE: $291.98M
CGMP Rev 1: $8.14M NTE: $300.12M

North Concourse Phase 1 Building-out for 20 Gates and Mid-Concourse Tunnel Interior Finish-out

Monthly Schedule

Activity Target Date Actual Date Notes

Energize 1st Section Perm Power 10/15/2019 11/01/2020 A

Deliver 3 Loading Bridges 10/10/2019 10/18/2019 A

Roofing Complete 10/31/2019 10/28/2019 A On Schedule

Building Substantial Dry-in 11/18/2019 On Schedule

Start Building HVAC Systems 11/25/2019 On Schedule

Complete Terrazzo in Sector 'B’ 11/27/2019 On Schedule
R

Concerns/Issues/Risks Recent Milestones Achieved

* Completed Terrazzo in Sector 'A’
* Shortage of Electrical Workers
* Installed First 3 Passenger Boarding Bridges

* Rocky Mountain Power Completed Permanent
Power Electrical Yard

* Continued Elevator and Moving Walk Installation

<= Salt Lake City International Airport 8 NTE% Slc.éf»
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CGMP# 17 — NCP Baggage Handling System Ph 1/ Ph 2

Project: CGMP# 17 - Baggage Handling System CGMP Original NTE: $52.76M
Phase 1 and Phase 2

North Concourse Phase 1 and Phase 2 Baggage Handling System

Monthly Schedule

Activity Target Date Actual Date Notes

Start BHS Installation in Sector 'F’ 10/04/2019 10/04/2019 A

Complete Mech Install Sector 'E’ 11/14/2019 On Schedule

Start Mech Install Sector ‘FN' 11/15/2019 On Schedule

Start Elect Install Sector 'FN' 12/17/2019 On Schedule

Complete Elec Install Sector 'E’ 12/24/2019 On Schedule

Permanent Power to BHS 01/14/2020 On Schedule
I

Concerns/Issues/Risks Recent Milestones Achieved

* Continuing Conveyor Installation
* Continuing Bag Make-up Carrousel Installation

* Continue Electrical Wiring

<= Salt Lake City International Airport 9 NTE% Slc.éf»
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CGMP# 18 — NCP Apron Paving Phase 1

Project: CGMP# 18 - NCP Apron Paving and CGMP Original NTE: $73.55M
Hydrant Fueling

Apron Paving and Hydrant Fueling that will Support North Concourse Phase Opening Day.

Monthly Schedule

Activity Target Date Actual Date Notes

No West Sanitary Lift Stn Compl 10/31/2019 10/31/2019 A

Apron Paving Complete Area 3 11/01/2019 11/08/2019 A

Apron Paving Complete Area C 11/06/2019 11/11/2019 A

Compl 2019 Season Apron Paving 11/15/2019 On Schedule

Complete 2019 Airfield Light Cans 12/06/2019 On Schedule

No East Sanitary Lift Stn Compl 12/17/2019 On Schedule
I

Concerns/Issues/Risks Recent Milestones Achieved

* Completed South Side Apron Paving

* Completed NW Lift Station and Start-up
* Set NE Lift Station Equipment

* Core and Install Light Cans Underway

<= Salt Lake City International Airport 10 NTE% Slcéi'—»
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Near Term ARP Schedule

Schedule Overview Schedule Overview

Milestone Progress

(¢c) " [ X3l Terminal Building
Delta Sky Club

Metal Stud Walls/Drywall
IMEP Rough-in
Painting

Elev, Escal, Mov Walks
Comm Rooms
Terrazzo Final Polish
A-Nub

IAB Connector
Pedestrian Bridges

Departure Road Canopy
Level 1 Area H,JK Buildout
Concessions
South Concourse West
MEP Rough-in
Metal Stud Walls/Drywall
Painting
Elev, Escal, Mov Walks
Ceiling
Terrazzo Final Polish
Level 1 Finishes
Gateway
IMEP Rough-in
Drywall
Terrazzo
Millwork
MEP & HVAC
Baggage Handling Sys
South Concourse Equip
Terminal CBIS Equipment
Inbound & Curbside
Elevated Roadway
East Ramp Barrier Wall
Parking Deck
Helices
Roof Areas

Painting

€I Ajrfield Pavement & Fuel
PCC Pavement

Hard 5tands

Demo Concourse 'E'

<= Salt Lake City International Airport

CBP Extension [Construction) E

Elevators/Walkways/Escaltors

Oct-19 Nov-19 Dec-19 lan-20 Feb-20 Mar-20
Testing
Jesg
Seasonal
Seasgnal
’ Open

el 'S Bl North Concourse
Roofing

MEP Rough-in
Dinywall

Ceiling

Terrazzo

PC &ir

Passenger Bridges

Pavement
Fueling

Metal Siding / Curtain Walls |

Elev., Escal., Moving Walkwa\,is

el LM Airfield Pavement & Fuel |

Milestone Progress

Oct-19 Mov-19 Dec-19

Jan-20

Feb-20 Mar-20

o Seasonal

—
—— :

Schedule Milestone
November 01, 2019 — CGMP-09A Start SIDA Fencing for Hard Stands

November 04, 2019 — CGMP-05 Terminal Concrete Floor Polish

November 04, 2019 — CGMP-05 Turn over Service Provider Room 1 to Century Link

November 04, 2019 — CGMP-05 Polish SCW Level 2 Terrazzo

November 04, 2019 — CGMP-05 SCW Passenger Boarding Bridges Delivery
November 06, 2019 — CGMP-06 Storm Drains on Road Comm 1, Comm 2, Arrivals
November 08, 2019 — CGMP-06 Wick Drains at Wall #3 Complete

November 11, 2019 — CGMP-05 Start SCW Carpet installation

November 11, 2019 — CGMP-05 Start SCW Sterile Corridor Ceiling Tile installation
November 15, 2019 — CGMP-06 Roadway Unit #3 Parapet Walls complete
November 15, 2019 — CGMP-11/20 Deliver HOK 20” Fuel Redundant Line DD Design

November 15, 2019 — CGMP-09A Complete SCW South Apron Paving

November 18, 2019 — CGMP-05 SCW Millwork Delivery
November 18, 2019 — CGMP-06 Telecomm Duct Bank QTA to Parking Deck complete
November 18, 2019 — CGMP-16 NCP Sector ‘CN’ Dry-in
November 25, 2019 — CGMP-16 NCP Connect to CUP Hydronic Piping Lines

This month’s schedule is based on the September 2019 construction update
that indicates that the Overall Program is tracking on schedule.

On Time
Critcal
Data Date

11

Tie SI.E{”"
T
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Job Progress Aerial Photo - Terminal

Terminal and South Concourse West Looking West



Job Progress Photos — Terminal Building
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Terminal Level 1 CBRA and Test Bags Terminal Level 2 Baggage Claim Terrazzo

<= Salt Lake City International Airport 13 THESIIE’
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Job Progress Photos — South Concourse West

SCW Level 3 Mechanical Rom SCW Level 2 Area D




Job Progress Photos — Gateway Building

Géteway Restroom Rough-in

Gateway Rental Car Back Wall Drywall




Job Progress Photos — Terminal Roads & Apron Paving

e e ]

Arrivals Level Sldwal | Parklng Garage Entrance Road and PIaza Excavatlon & Grading
L R S e EES—

SCW South Apron F|naI Pavmg ‘ | Elevated Roadway Brid arie Wall

<= Salt Lake City International Airport 16 THESlcf
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Job Progress Photos — Parking Garage

Parking Garage Lookigorth

AL

Parking Garage Escalators Parking Garage West Helix Formwork

<= Salt Lake City International Airport 17 NTE%SI.cé

AIRPORT REDEVELOPMENT PROGRAM

Y



Job Progress Photos — North Concourse Program

North Concourse Sector CN Metal Panel Installation North Concourse Sectors D, E & F Exterior Sheathing




Job Progress Photos North Concourse

North Concourse Level 2 Finishes North Concourse Level 2 Concessions




SALT LAKE CITY AIRPORT BOARD

AGENDA: DISCUSSION ITEM (D)

DATE: 20 NOVEMBER 2019

TO: Airport Board

FROM: Bill Wyatt, Executive Director
SUBJECT: Presentation of Update on Master Plan

Brady Frederickson, SLCDA Planning Director, will present an update on the Master
Plan (presentation on file).



November 20, 2019
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SLCIA Master Plan — Schedule

2018 2019 2020 2021
QTR QTR2 QTR3 QTR4 QTR QTR2 QTR3 QTR4 TR1 QTR2 QTR3 TR4 QTR QTR?
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i
Investigation Phase 5olutions Phase
o Working Paper

I
I
i Financial Feasibility Seven (Financial Feasibiity}
1
I

Implementation Phase

& o 'ﬂmﬁ Working Paper
Three {GA Strategic Plan)

* Deliverables
. . Facilities Implementation Plan
Identify Alternatives - Working Paper . Airport Master Plan Working Group

" Working Paper Mine (CIP) : . :
X Twao (January 4} Evaluate Alternatives . Policy Advisory Committee (PAC)
S | Environmental Analysis _. Working Paper | . Technical Advisory Committee (TAC)
Five {Environmental Qverview) 0
: . Public Information Meetings
Facility Requirements - Select Alternatives <. Wuosking Faper

* Four {Facility Working Paper Completed
: Requirements) Airport Layout Plan & Exhibit A +* Eight (Draft ALP)
i& v Working Paper

One (November 27}

Mon-Aeronautical Development Planning




SLCIA Master Plan — Total Operation PALs
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SLCIA Master Plan — Critical Aircraft
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16R/34L

17/35

14/32

Previous Critical Aircraft
AAC
ADG
TDG

Existing Critical Aircraft
AAC
ADG
TDG

Future Critical Aircraft
AAC
ADG
TDG

B767-400

D
IV
5

A330/B737-9

A350/B777-3

B767-400

D
IV
5

A330/B737-9

A350/B777-3

B767-400

D
IV
5

B757/767

D
IV

5

B767

\Y

EMB120

B
|
3

B1900D

B
|

2

B1900D

B
|

2




SLCIA Master Plan — Critical Aircraft
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SLCIA Master Plan — Runway Length
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SLCIA Master Plan — Airfield Capacity & Delay

»SIMMOD modeling calculates
capacity and delay of airfield system
—Average and peak hour

»Design Day Flight Schedules
»Future terminal layout

»Justifies runway and taxiway
alternatives
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SLCIA Master Plan — Airfield Capacity & Delay

» SLC among best of Delta hubs

Facility Average Taxi Out Time Average Taxi Out Delay Average Taxi In Delay Average Ai[gzg)t/ Departure Average Airborne Delay
ATL 17.2 4.8 2.9 1.7 2.9

BOS 18.8 6.0 2.( 13.8 3.1

DTW 18.8 5.1 1.9 10.9 3.0

o)k 2(7.60 10.6 3.8 19.4 4.2

LAX 18.8 (.2 0./ 15.1 2.8

LGA 271 14.0 4.0 20.5 5.4

MSP 19.0 0.8 1.2 12.4 3.8

SEA 18.1 0.0 4.2 11.4 3.7

SLC 18.1 5.1 2.0 10.9 1.9

FAA Aviation System Performance Metrics database (2016-2018)



SLCIA Master Plan — 2017 Design Day Flight Schedule
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SLCIA Master Plan — 2037 Design Day Flight Schedule
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SLCIA Master Plan — Simulation North/South Flow IMC — Original Runway Use 2037

North Flow IMC - Departures South Flow IMC - Departures

Simulation Time: 17:15:47  # AC simulation Time: 17:14:48 #AIC=1:

i




SLCIA Master Plan — Original Runway Use Simulation Findings

»Average air delays increase as demand increases

»Average taxi times improve with new terminal layout
—1.1 - 2.1 minutes average decrease

»By PAL 3
—Average taxi delays double or triple in IMC conditions
—IMC peak hour delays could exceed 1 hour
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SLCIA Master Plan — Simulation Findings — Annualized Delays

3 »Acceptable levels of delay
E 39 —Average annual delay = 0-6 minutes
2 55 * Annualized delays 4-5 minutes by PAL
: 3(2037)
315 * Below 6 minutes, but double existing
E PAL3
o 1 wr o e —Peak hour delay = >30 minutes
E mslgii * Exceed at PAL 2
< 0

800 1000 1200 1400 | 1600 1800 2000 —ConSider Capacity enhanCementS

Number of Operations
Arrival - Existing e Departure - Existing @ QOverall - Existing

Arrival - Rebalanced @ Departure - Rebalanced ® Overall - Rebalanced



SLCIA Master Plan — Preliminary Airfield Alternatives

» Safety = = Bl Eh o B o 1L | 5 > " o e 4
— RWY 14-32 Hot Spots e L T | e o
» Level of Service
— Runway Extension to
14,500’
» Increasing Capacity
— End Around Taxiway e |
— Runway -
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SLCIA Master Plan — Safety — Runway 14-32 Hot Spots

Shortened Removed

1 1

|||5u'@ = £ - ajim

» 1,600 operations in 2017 » Shortened by 702’ to 4,160’ » Runway removed

— ~4/day - 735% of aircraft with <10 seats , Limited operational impact
» 2 hot spots require TWY » Improved, but TWY issues » Opens area for

change remain TWYs/development

— High Cost — Remove in-line TWYs

— High cost



SLCIA Master Plan — LOS Runway Extension to 14,500

» 2,498’ extension » 4,903’ extension » 2,900’ extension
» Moderate wetland impact » Moderate wetland impact » Significant wetland impact
» Cargo proximity » Fewer runway approaches » International gate proximity

» Transmission Lines » Transmission Lines » Transmission Lines



SLCIA Master Plan - Increasing Capacity — Runways

Runway 17-35 Realignment - 3,200’ RWY 17-35 Realignment - 5,000’
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— Wetlands, environmental, powerline

» Delay as long as possible




SLCIA Master Plan — Annual Passenger PALs
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SLCIA Master Plan — Roads Future LOS

| 126
Traffic Count Location L __111

iInbound Terminal Dr.
Outbound Terminal Dr.
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SLCIA Master Plan — Curb Roads Future LOS

PAL 1 PAL 2 PAL 3
Balanced
Capacity Mid-Day Late-Evening Mid-Day Late-Evening Mid-Day Late-Evening
Peak Peak Peak Peak Peak Peak
Departures Road 1,993 A N/A A N/A A N/A
Inner Arrivals Road 724 A A A A A A
Center Arrivals 477 B A B B D C
Outer Arrivals 1,775 N/A A N/A A N/A B
~
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SLCIA Master Plan — Parking Space Requirements

yo

Existing Capacity PAL1 PAL2 PAL3

\\_“"'-——____— =]

10,463

Economy Lot

X

Parking Garage 3,600

@

Park ‘n’ Wait Lot 131 125

Employee Parking 3,200

2,957 3,244

CV Staging 83




SLCIA Master Plan — Rental Car Space Requirements
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SLCIA Master Plan — Next Steps

» Evaluate alternatives to resolve deficiencies

»Determine ultimate plan
—Land use
—Airfield
—Terminal Area
—Landside
—Support



SLCIA Master Plan — Thank You

Questions?



SALT LAKE CITY AIRPORT BOARD

AGENDA: DISCUSSION ITEM (G)

DATE: 20 NOVEMBER 2019

TO: Airport Board

FROM: Bill Wyatt, Executive Director

SUBJECT: Nominations for Board Chair and Vice-Chair

The Board will be asked to make nominations for a new Board Chair and Vice-
Chair. Voting will be conducted at the January 2020 meeting.



DEPARTMENT OF AIRPORTS
BOARD MEETING

20 NOVEMBER 2019

INFORMATIONAL ITEMS




SALT LAKE CITY DEPARTMENT OF AIRPORTS
(An Enterprise Fund of Salt Lake City Corporation)

Statements of Net Position (Unaudited)

(Amounts in Thousands)

As of September 30, 2019 2018
ASSETS
Current Assets
Cash and cash equivalents 274,496 271,948
Restricted cash and cash equivalents 392,679 55,078
Investments 12,599 17,101
Airline and rental fees receivable 27,134 19,830
Other assets 4,220 5,120
Total current assets 711,128 369,077
Noncurrent Assets
Restricted cash and cash equivalents 16,550 424,736
Restricted investments 462,522 47,573
Investments 33,872 27,967
Other assets 254 1,819
Total noncurrent assets and investments 513,198 502,095
Capital assets
Land 105,129 105,129
Building and improvements 1,415,726 1,419,580
Equipment 152,311 148,699
Construction in progress 1,741,014 1,042,471
Total capital assets - at cost 3,414,180 2,715,879
Less accumulated depreciation 1,049,988 1,001,736
Net capital assets 2,364,192 1,714,143
Total noncurrent assets 2,877,390 2,216,238
Total Assets 3,588,518 2,585,315
Deferred Outflows of Resources 7,002 6,741
Total Assets and Deferred Ouflows of Resources 3,595,520 2,592,055




SALT LAKE CITY DEPARTMENT OF AIRPORTS
(An Enterprise Fund of Salt Lake City Corporation)

Statements of Net Position (Unaudited)

(Amounts in Thousands)

As of September 30, 2019 2018
LIABILITIES
Current Liabilities
Accounts payable $ 15,562 $ 18,714
Accrued compensation 1,983 2,055
Interest payable 23,194 12,500
Other accrued liabilities 8,267 5,900
Total current liabilities 49,006 39,169

Noncurrent Liabilities

Revenue bonds payable 2,045,658 1,119,660
Noncurrent compensation liability 3,556 3,936
Net pension liability 17,737 20,449
Other accrued liabilities 53,517 28,439
Total noncurrent liabilities 2,120,468 1,172,484
Total Liahilities 2,169,474 1,211,653
Deferred Inflows of Resources 4,966 10,788

NET POSITION

Net investment in capital assets 1,042,574 974,666

Restricted for

Capital projects 54,935 49,633

Debt service 263,310 177,008

Unrestricted 60,261 168,307
Net Position 1,421,080 1,369,614

Total Liabilities, Deferred Inflows of Resources, and Net Position $ 3,595,520 $ 2,592,055




SALT LAKE CITY DEPARTMENT OF AIRPORTS

(An Enterprise fund of Salt Lake City Corporation)

Statements of Revenues, Expenses, and Changes in Fund Net Position (Unaudited)
(Amounts in Thousands)

for the Three month period ended September, 2019 2018
Operating Revenues
Airline revenue 22,161 $ 19,347
Terminal concessions 5,601 5,229
Landside concessions 19,087 19,482
Lease revenue 1,793 1,740
General aviation 854 803
State aviation tax 818 793
Other revenue 1,031 632
Operating revenues 51,345 48,026
Less airline revenue sharing (3,658) (3,313)
Total operating revenues 47,687 44,713
Operating Expenses
Salaries and benefits 12,048 13,488
Materials and supplies 1,985 2,205
Maintenance contracts 2,781 2,782
Charges and services 2,108 1,759
Utilities 1,089 1,837
Inter-governmental 4,099 1,481
Other expenses 1,839 1,658
Total operating expenses before depreciation 25,949 25,210
Operating Income Before Depreciation 21,738 19,503
Depreciation Expense 16,545 15,994
Operating Income 5,193 3,509
Non-Operating Revenues (Expenses)
Passenger facility charges 12,622 12,132
Customer facility charges 4,195 3,795
Interest income 5,911 5,196
Interest expense (21,507) (11,518)
Other revenue (expenses), net 1,382 2,355
Net non-operating income 2,603 11,960
Capital Contributions
Contributions and grants (3,868) (499)
Total capital contributions (3,868) (499)
Net Position
Increase in net position 3,928 14,970
Net Position, beginning of period 1,417,152 1,354,644
Net Position, end of period 1,421,080 $ 1,369,614




SALT LAKE CITY DEPARTMENT OF AIRPORTS

(An Enterprise fund of Salt Lake City Corporation)

OPERATING REVENUES AND EXPENDITURES TO BUDGET (Unaudited)

(Amounts in Thousands)

Jul 2019 - Sep 2019 Jul 2019 - Sep 2019 SURPLUS/ PERCENT
ACTUALS BUDGET DEFICIT CHANGE
Revenues
Landing Fees $ 10,673 $ 10,485 $ 188 1.8%
Fuel Farm 135 135 - 0.0%
Aircraft Remain Overnight Fees 61 70 9) -12.9%
Cargo Bldg. & Ramp Use Fee 404 373 31 8.2%
Security Charges to TSA 154 84 70 83.9%
Extraordinary Service Charges 4 10 (6) -62.6%
Passenger Boarding Bridges 458 457 1 0.1%
Tenant Telephone Fees 68 79 (11) -14.2%
Terminal Rents 9,942 9,385 557 5.9%
General Aviation Hangars 340 331 9 2.8%
FBO Hangars/Fuel Oil Royalty 108 110 (@) -1.7%
Flight Kitchens 483 529 (46) -8.7%
Other Buildings & Office Space 1,398 1,418 (20) -1.4%
Food Service & Vending 3,339 3,255 84 2.6%
News/Gift Shop 1,984 1,846 138 7.5%
Car Rental 8,410 8,841 (431) -4.9%
Leased Site Areas 708 680 28 4.2%
Auto Parking/Ground Transportation 10,667 10,707 (40) -0.4%
Advertising 279 267 12 4.5%
State Aviation Fuel Tax 818 799 19 2.3%
Military 38 38 0 0.7%
Glycol Recycling Sales 32 85 (53) -62.4%
Auxiliary Airport Fuel Sales 406 365 41 11.1%
Other 436 585 (149) -25.5%
Less: Airline Revenue Sharing (3,658) (3,250) (408) 12.57%
Total Operating Revenues 47,687 47,684 3 0.0%
Expenses
Salary & Wages 8,332 8,395 63 0.7%
Employee Benefits 4,031 4,231 200 4.7%
Maintenance Supplies 1,062 2,140 1,078 50.3%
Automotive Supplies 677 664 (13) -2.0%
Other Supplies 247 559 312 55.9%
Insurance Premiums 1478 1,225 (253) -20.7%
Janitorial Service 2,233 2,570 337 13.1%
Maintenance Contracts 547 649 102 15.7%
Other Contractual Services 1,510 2,326 816 35.1%
Professional & Tech Services 597 1,374 77 56.6%
Utilities 1,089 1,770 681 38.5%
Administrative Service Fee 2,822 2,524 (298) -11.8%
Aircraft Rescue Fire Fighting 1,277 1,277 - 0.0%
Other Expenses 362 954 592 62.0%
Contingency Reserve - 250 250 100.0%
Operating Expenses Before Capitalized Salaries 26,264 30,908 4,644 15.0%
Capitalized Salaries 315 315 - 0.0%
Total Operating Expenses 25,949 30,593 4,644 15.2%
Operating Income $ 21,738 $ 17,091 $ 4,647 27.2%




SALT LAKE CITY DEPARTMENT OF AIRPORTS

(An Enterprise fund of Salt Lake City Corporation)

OPERATING REVENUES AND EXPENDITURES TO PRIOR YEAR (Unaudited)
(Amounts in Thousands)

DOLLAR PERCENT
Jul 2019 - Sep 2019 Jul 2018 - Sep 2018 CHANGE CHANGE
Revenues
Landing Fees $ 10,673 $ 8,993 $ 1,680 18.7%
Fuel Farm 135 135 ©) 0.0%
Aircraft Remain Overnight Fees 61 70 9) -12.8%
Cargo Bldg. & Ramp Use Fee 404 386 18 4.7%
Security Charges to TSA 154 194 (40) -20.8%
Extraordinary Service Charges 4 10 (6) -61.8%
Passenger Boarding Bridges 458 425 33 7.8%
Tenant Telephone Fees 68 76 (8) -10.5%
Terminal Rents 9,942 8,972 970 10.8%
General Aviation Hangars 340 325 15 4.5%
FBO Hangars/Fuel Oil Royalty 108 110 2 -1.7%
Flight Kitchens 483 503 (20) -4.0%
Other Buildings & Office Space 1,398 1,288 110 8.5%
Food Service & Vending 3,339 3,189 150 4.7%
News/Gift Shops 1,984 1,800 184 10.2%
Car Rental 8,410 8,516 (106) -1.2%
Leased Site Areas 708 671 37 5.5%
Auto Parking/Ground Transportation 10,667 10,958 (291) -2.7%
Advertising 279 240 39 16.1%
State Aviation Fuel Tax 818 793 25 3.2%
Military 38 38 0 0.6%
Glycol Recycling Sales 32 93 (61) -65.9%
Auxiliary Airport Fuel Sales 406 367 39 10.7%
Other 436 2,229 (1,793) -80.4%
Less: Airline Revenue Sharing (3,658) (3,313) (345) 10.4%
Operating Revenues 47,687 47,068 619 1.3%
Expenses
Salary & Wages $ 8,332 $ 9,193 $ (861) -9.4%
Employee Benefits 4,031 4,619 (588) -12.7%
Maintenance Supplies 1,062 1,054 8 0.8%
Automotive Supplies 677 625 52 8.4%
Other Supplies 247 526 (279) -53.1%
Insurance Premiums 1,478 1,277 201 15.7%
Janitorial Service 2,233 2,143 90 4.2%
Maintenance Contracts 547 639 (92) -14.5%
Other Contractual Services 1510 1,115 395 35.4%
Professional & Tech Service 597 643 (46) -1.2%
Utilities 1,089 1,837 (748) -40.7%
Administrative Service Fee 2,822 289 2,533 876.6%
Aircraft Rescue Fire Fighting 1,277 1,192 85 7.1%
Other Expenses 362 381 (19) -5.0%
Operating Expenses Before Capitalized Salaries 26,264 25,533 731 2.9%
Capitalized Salaries 315 323 (8) -2.4%
Total Operating Expenses 25,949 25,210 739 2.9%

Operating Income $ 21,738 $ 21,858 $ (120) -0.5%
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Salt Lake City
Department of Airports
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SALT LAKE CITY INTERNATIONAL AIRPORT

AIR TRAFFIC STATISTICS AND ACTIVITY REPORT
NINE MONTHS ENDED SEPTEMBER 2019

September YTD 12 MO ROLLING
2019 CHANGE 2019 CHANGE Ending 09/2019 CHANGE
PASSENGERS
DOMESTIC
Enplaned 1,051,900 4.53% 9,691,904 4.47% 12,664,895 4.69%
Deplaned 1,036,297 4.41% 9,672,878 4.76% 12,671,082 -3.28%
TOTAL DOMESTIC 2,088,197 4.47% 19,364,782 4.61% 25,335,977 0.55%
INTERNATIONAL
Enplaned 46,726 6.32% 429,913 6.30% 535,341 8.10%
Deplaned 47,612 5.08% 443,477 4.81% 549,924 -206.61%
TOTAL INTERNATIONAL 94,338 5.69% 873,390 5.54% 1,085,265 -5361.64%
TOTAL PASSENGERS 2,182,535 4.52% 20,238,172 4.65% 26,421,242 4.94%
LANDED WEIGHT
Air Carriers 1,174,573,043 2.49% 10,898,019,571 2.44%  14,330,436,344 3.07%
Cargo Carriers 87,252,677 2.29% 857,221,004 -0.57% 1,199,150,328 1.88%
TOTAL LANDED WEIGHT (LBS) 1,261,825,720 2.47% 11,755,240,575 2.22%  15,529,586,672 2.98%
MAIL
Enplaned 1,970,593 4.14% 19,945,156  -4.85% 25,549,025 -3.80%
Deplaned 1,150,371 0.74% 10,803,043 -0.26% 14,440,780 -0.81%
TOTAL MAIL (LBS) 3,120,964 2.86% 30,748,199 -3.28% 39,989,805 -2.74%
CARGO
Enplaned 14,316,965 -4.70% 143,595,069 11.89% 196,972,474 12.24%
Deplaned 15,280,086 -11.38% 149,477,006 -1.30% 208,332,140 0.49%
TOTAL CARGO (LBS) 29,597,051 -8.27% 293,072,075 4.75% 405,304,614 5.87%
MAIL & CARGO
Enplaned 7,158 -4.71% 71,798  11.89% 98,486 12.24%
Deplaned 7,640 -11.38% 74,739  -1.30% 104,166 0.49%
TOTAL MAIL & CARGO (TONS) 14,798 -8.27% 146,537 4.75% 202,652 5.87%
AIRCRAFT OPERATIONS
Passenger Aircraft 20,746 2.37% 193,070 1.03% 254,744 1.34%
All-Cargo Aircraft 1,522 -1.04% 14,856  -1.59% 20,504 0.02%
General Aviation 5,376 4.45% 49,006 11.50% 62,399 10.59%
Military 272 -57.76% 3,548 -30.02% 4,897 -28.86%
TOTAL AIRCRAFT OPERATIONS 27,916 1.16% 260,480 2.06% 342,544 2.19%




SALT LAKE CITY INTERNATIONAL AIRPORT

PASSENGER TRAFFIC REPORT

NINE MONTHS ENDED SEPTEMBER 2019

September  September % YTD YTD % 12 MO ROLLING %
2018 2019 CHANGE 2018 2019 CHANGE Ending 09/2019 CHANGE
ENPLANED PASSENGERS

AEROMEXICO 3,545 3,865 9.0% 32,022 37,572 17.3% 49,632 53.8%
AIR CANADA - - 0.0% - - 0.0% 0 -100.0%
ALASKA 13,250 13,100 -1.1% 196,839 138,216 -29.8% 178,340 -31.6%
Horizon Air / Alaska - 2,012 100.0% 7174 2,301 -67.9% 2,301 -81.4%
Skywest / Alaska 13,129 12,043 -8.3% 80,975 112,664 39.1% 151,430 55.0%
AMERICAN 44,913 45,096 0.4% 494,580 477,846 -3.4% 606,431 -6.1%
Compass 1,916 1,969 2.8% 18,099 18,231 0.7% 23,590 -1.1%
Envoy Air - - 0.0% - - 0.0% 71 100.0%
American/Mesa Air - 1,801 100.0% 3,272 6,137 87.6% 6,137 87.6%
SkyWest (American) 10,061 6,575 -34.6% 77,542 63,080 -18.7% 91,411 -3.3%
DELTA 566,232 603,410 6.6% 5,035,153 5,404,892 7.3% 6,999,887 71%
SkyWest (Delta Connection) 153,250 174,273 13.7% 1,442,973 1,533,468 6.3% 2,033,471 3.8%
Compass (Delta Connection) 27,079 19,344 -28.6% 280,722 354,609 26.3% 467,487 42.1%
FRONTIER 26,072 22,457 -13.9% 209,126 179,224 -14.3% 247,753 -7.3%
JETBLUE 26,798 29,623 10.5% 288,674 288,462 -0.1% 366,961 -2.3%
KLM ROYAL DUTCH AIRLINES 3,269 3,260 -0.3% 19,119 17,889 -6.4% 20,086 -5.3%
SOUTHWEST 103,442 108,549 4.9% 996,889 1,006,419 1.0% 1,313,639 1.0%
UNITED 28,282 16,590 -41.3% 218,404 186,570 -14.6% 254,248 -6.3%
GoJet Airlines 67 3,269 4779.1% 12,376 14,736 19.1% 15,383 18.0%
Express Jet - - 0.0% 368 3,710 908.2% 3,760 703.4%
Mesa Airlines (United Express) 2,282 3,888 70.4% 28,857 13,728 -52.4% 22,981 -37.9%
Republic Airways (United) 1,375 5,733 316.9% 12,326 45,655 270.4% 50,903 215.1%
SkyWest (United Express) 25,222 21,724 -13.9% 224,570 215,473 -4.1% 292,924 0.8%
Trans States - - 0.0% - - 0.0% 0 -100.0%
Charters 90 45 -50.0% 1,829 935 -48.9% 1,410 -60.9%
West Coast Charters 0 0.0% 2 0 -100.0% 0 0.0%
TOTAL ENPLANED PASSENGERS 1,050,274 1,098,626 4.6% 9,681,889 10,121,817 4.5% 13,200,236 4.8%
AeroMexico 3,239 3,654 12.8% 32,319 38,796 20.0% 50,160 53.9%
AIR CANADA - - 0.0% - - 0.0% 0 -100.0%
ALASKA AIR 12,896 12,954 0.4% 190,644 129,548 -32.0% 168,671 -33.4%
Horizon Air / Alaska - 2,158 100.0% 7,524 2,509 -66.7% 2,509 -80.7%
Skywest / Alaska 13,029 12,023 -1.7% 80,729 114,613 42.0% 153,918 57.0%
AMERICAN 42,305 42,851 1.3% 496,240 493,298 -0.6% 626,724 -2.8%
Compass 1,901 1,974 3.8% 17,617 18,165 3.1% 23,549 1.5%
Envoy Air (American) - - 0.0% - - 0.0% 71 100.0%
American/Mesa Air - 1,801 100.0% 3,052 5,257 72.2% 5,257 72.2%
SkyWest (American) 9,956 6,933 -30.4% 78,174 67,551 -13.6% 97,818 3.0%
DELTA 558,621 598,018 71% 5,030,031 5,400,073 7.4% 7,005,538 71%
SkyWest (Delta Connection) 155,345 174,984 12.6% 1,431,952 1,533,709 7.1% 2,039,338 4.4%
Compass (Delta Connection) 26,113 18,235 -30.2% 272,026 341,997 25.7% 453,681 41.3%
FRONTIER 25,804 22,183 -14.0% 209,242 178,554 -14.7% 246,900 -7.8%
JETBLUE 26,145 26,290 0.6% 287,847 285,530 -0.8% 366,420 -2.4%
KLM ROYAL DUTCH AIRLINES 5,470 5,707 4.3% 34,050 30,965 -9.1% 35,502 -8.2%
SOUTHWEST 102,160 105,391 3.2% 994,194 1,000,721 0.7% 1,308,238 0.8%
UNITED 26,765 14,584 -45.5% 215,878 185,129 -14.2% 256,174 -3.9%
GoJet Airlines 4 3,396  84800.0% 13,373 14,786 10.6% 15,371 9.7%
Express Jet - - 0.0% 379 3,640 860.4% 3,680 669.9%
Mesa Airlines / United Express 2,196 3,746 70.6% 28,887 13,245 -54.1% 22,446 -39.3%
Republic Airways (United) 1,419 6,159 334.0% 13,208 47,373 258.7% 52,534 206.8%
SkyWest (United Express) 24,211 20,866 -13.8% 217,709 209,934 -3.6% 285,073 0.4%
Trans States - - 0.0% - - 0.0% 0 -100.0%
Charters 276 2 -99.3% 1,834 962 -47.5% 1,434 -62.0%
West Coast Charters 0.0% 2 -100.0% -100.0%
TOTAL DEPLANED PASSENGERS 1,037,855 1,083,909 4.4% 9,656,909 10,116,355 4.8% 13,221,006 5.1%
TOTAL PASSENGERS* 2,088,129 2,182,535 4.5% 19,338,798 20,238,172 4.7% 26,421,242 4.9%

INTERNATIONAL - ENPLANED
AEROMEXICO 3,545 3,865 9.0% 32,022 37,572 17.3% 49,632 53.8%
AIR CANADA - - 0.0% - - 0.0% 0 -100.0%
DELTA 31,753 33,670 6.0% 300,309 325,794 8.5% 406,875 10.9%
SkyWest (Delta Connection) 2,103 5,931 182.0% 16,049 17,196 71% 22,808 -26.0%
Compass 3,277 - -100.0% 36,928 31,459 -14.8% 35,937 -15.9%
KLM ROYAL DUTCH AIRLINES 3,269 3,260 -0.3% 19,119 17,889 -6.4% 20,086 -5.3%
Charters - 0.0% 0.0% - -100.0%
TOTAL ENPLANED INTERNATIONAL 43,947 46,726 6.3% 404,427 429,910 6.3% 535,338 8.1%
AEROMEXICO 3,239 3,654 12.8% 32,319 38,796 20.0% 50,160 53.9%
AIR CANADA - - 0.0% - - 0.0% 0 -100.0%
DELTA 31,016 32,332 4.2% 304,291 325,792 7.1% 406,373 9.6%
SkyWest (Delta Connection) 2,060 5,919 187.3% 15,929 16,997 6.7% 22,400 -25.6%
Compass 3,527 - -100.0% 36,551 30,920 -15.4% 35,482 -16.4%
KLM ROYAL DUTCH AIRLINES 5,470 5,707 4.3% 34,050 30,965 -9.1% 35,502 -8.2%
Charters - - 0.0% - - 0.0% - -100.0%
TOTAL DEPLANED INTERNATIONAL 45,312 47,612 5.1% 423,140 443,470 4.8% 549,917 6.6%
TOTAL INTERNATIONAL PASSENGERS 89,259 94,338 5.7% 827,567 873,380 5.5% 1,085,255 7.3%

*Includes International



SALT LAKE CITY INTERNATIONAL AIRPORT

NINE MONTHS ENDED SEPTEMBER 2019
Based on Total Enplanements

MARKET SHARE

September MARKET September  MARKET YTD MARKET YTD MARKET 12 MO ROLLING 12 MO ROLLING MARKET

2018 SHARE 2019 SHARE 2018 SHARE 2019 SHARE Ending 09/2018 Ending 09/2019 SHARE

AEROMEXICO 3,545 0.34% 3,865 0.35% 32,022 0.33% 37,572 0.37% 32,273 49,632 0.38%
AIR CANADA - 0.00% - 0.00% - 0.00% - 0.00% 1,235 - 0.00%
ALASKA 26,379 2.51% 27,155 2.47% 284,988 2.95% 253,181 2.50% 370,866 332,071 2.52%
AMERICAN 56,890 5.42% 55,441 5.05% 593,493 6.14% 565,294 5.58% 767,282 727,640 5.51%
DELTA 746,561 71.09% 797,027 72.55% 6,758,848 69.90% 7,292,969 72.05% 8,824,437 9,500,845 71.97%
FRONTIER 26,072 2.48% 22,457 2.04% 209,126 2.16% 179,224 1.77% 267,171 247,753 1.88%
JETBLUE 26,798 2.55% 29,623 2.70% 288,674 2.99% 288,462 2.85% 375,562 366,961 2.78%
KLM ROYAL DUTCH 3,269 0.31% 3,260 0.30% 19,119 0.20% 17,889 0.18% 21,218 20,086 0.15%
SOUTHWEST 103,442 9.85% 108,549 9.88% 996,889 10.31% 1,006,419 9.94% 1,300,495 1,313,639 9.95%
UNITED 57,161 5.44% 51,204 4.66% 484,525 5.01% 479,872 4.74% 615,546 640,199 4.85%
Charters 90 0.01% 45 0.00% 1,829 0.02% 935 0.01% 3,604 1,410 0.01%
TOTAL ENPLANEMENTS 1,050,207 100% 1,098,626 100% 9,669,513 100% 10,121,817 100% 12,579,689 13,200,236 100%

PERCENT CHANGE YOY

AEROMEXICO
AIR CANADA
ALASKA
AMERICAN
DELTA
FRONTIER
JETBLUE

KLM ROYAL DUTCH
SOUTHWEST
UNITED
Charters

TOTAL ENPLANEMENTS

September

2018
3,545

26,379
56,890
746,561
26,072
26,798
3,269
103,442
57,161
90

1,050,207

September

2019
3,865

27,155
55,441
797,027
22,457
29,623
3,260
108,549
51,204
45

1,098,626

PERCENT
CHANGE
100.00%
#DIV/0!
2.94%
-2.55%
6.76%
-13.87%
10.54%
0.00%
4.94%
-10.42%
-50.00%

4.6%

YTD
2018
32,022

284,988
593,493
6,758,848
209,126
288,674
19,119
996,889
484,525
1,829

9,669,513

YTD
2019
37,572

253,181
565,294
7,292,969
179,224
288,462
17,889
1,006,419
479,872
935

10,121,817

PERCENT
CHANGE
100.00%
#DIV/0!
-11.16%
-4.75%
7.90%
-14.30%
-0.07%
0.00%
0.96%
-0.96%
-48.88%

4.7%

12 MO ROLLING 12 MO ROLLING PERCENT

Ending 09/2018
32,273
1,235
370,866
767,282
8,824,437
267,171
375,562
21,218
1,300,495
615,546
3,604

12,579,689

Ending 09/2019
49,632

332,071
727,640
9,500,845
247,753
366,961
20,086
1,313,639
640,199
1,410

13,200,236

CHANGE
100.00%
-100.00%
-10.46%
-5.17%
7.67%
-1.27%
-2.29%
-5.34%
1.01%
4.01%
-60.88%

4.9%



TOTAL NUMBER OF LANDINGS

SCHEDULED CARRIERS
AEROMEXICO
AIR CANADA
ALASKA
Horizon Air / Alaska
Skywest / Alaska
AMERICAN
Compass
American/Mesa Air
Envoy Air (American)
SkyWest (American)
DELTA
SkyWest (Delta Connection)
Compass (Delta Connection)
FRONTIER
JETBLUE
KLM ROYAL DUTCH AIRLINES
SOUTHWEST
UNITED
GoJet
Express Jet
Mesa / United Express
Republic Airways Holdings
SkyWest (United Express)
Trans States

SUBTOTAL SCHEDULED CARRIERS:

CHARTER CARRIERS
ALLEGIANT AIR
BOMBARDIER BUSINESS JETS
BOUTIQUE AIR
DELTA PRIVATE JETS
EXECUTIVE JET MANAGEMENT
FLIGHT OPTIONS
KALITTA CHARTERS
KEYLIME AIR
NETJETS
SUNSET AVIATION
SWIFT AIR
VIRGIN AMERICA
XOJET
OTHER CHARTER

SUBTOTAL CHARTER CARRIERS:

CARGO CARRIERS
ABX AIR
AERO CHARTER & TRANSPORT
AIR TRANSPORT INTERNATIONAL
ALPINE AVIATION
AMERIFLIGHT
CORPORATE AIR (BILLINGS)
EMPIRE
FEDERAL EXPRESS
GEM AIR
SOUTHERN AIR
upPs
WESTERN AIR EXPRESS
OTHER CARGO

SUBTOTAL CARGO CARRIERS:

TOTAL LANDINGS

TOTAL LANDED WEIGHT

SCHEDULED CARRIERS
AEROMEXICO
AIR CANADA
ALASKA
Horizon Air / Alaska
Skywest / Alaska
AMERICAN
Compass
Envoy Air (American)
American/Mesa Air
SkyWest (American)
DELTA
SkyWest (Delta Connection)

SALT LAKE CITY INTERNATIONAL AIRPORT
LANDING ACTIVITY
NINE MONTHS ENDED SEPTEMBER 2019

September

September

YTD

YTD

12 MO ROLLING

%

o
2018 2019 CHANGE 2018 2019 CHANGE Ending 09/2019 CHANGE
30 30 0.0% 272 272 0.0% 364 32.8%
- - 0.0% - - 0.0% - -100.0%
92 90 -2.2% 1,509 985 -34.7% 1,287 -36.5%
- 30 100.0% 140 35 -75.0% 35 -84.8%
204 180 -11.8% 1,276 1,680 31.7% 2,295 48.5%
336 321 -4.5% 3,765 3,385 -10.1% 4,401 -10.4%
31 29 -6.5% 285 262 -8.1% 354 -6.1%
- 24 100.0% 47 83 76.6% 83 72.9%
- - 0.0% 1 - -100.0% 1 -75.0%
177 110 -37.9% 1,237 1,049 -15.2% 1,576 2.5%
4,035 4,163 3.2% 36,012 37,157 3.2% 48,501 3.1%
2,851 3,089 8.3% 26,760 27,430 2.5% 36,604 1.3%
401 272 -32.2% 4,088 5,126 25.4% 6,772 40.6%
146 129 -11.6% 1,176 1,078 -8.3% 1,493 -3.6%
201 217 8.0% 2,106 2,109 0.1% 2,739 -1.7%
13 13 0.0% 82 75 -8.5% 86 -8.5%
879 889 1.1% 8,353 8,251 -1.2% 10,868 -1.5%
213 120 -43.7% 1,705 1,432 -16.0% 1,970 -6.7%
1 49 4800.0% 202 224 10.9% 234 -0.8%
- - 0.0% 9 55 511.1% 56 409.1%
31 53 71.0% 408 192 -52.9% 330 -36.7%
21 84 300.0% 188 701 272.9% 781 216.2%
381 354 -7.1% 3,393 3,291 -3.0% 4,501 -1.7%
- - 0.0% - - 0.0% - -100.0%
10,043 10,246 2.0% 93,014 94,872 2.0% 125,331 2.6%
1 - -100.0% 2 -100.0% 12 71.4%
- 22 100.0% 168 339 101.8% 397 89.0%
- - 0.0% 205 - -100.0% - -100.0%
- - 0.0% 185 - -100.0% - -100.0%
- - 0.0% 81 - -100.0% - -100.0%
- - 0.0% 38 - -100.0% - -100.0%
1 8 700.0% 27 53 96.3% 60 100.0%
3 - -100.0% 8 8 0.0% 11 22.2%
85 89 4.7% 1,018 1,173 15.2% 1,462 11.8%
- - 0.0% 31 - -100.0% - -100.0%
- - 0.0% 5 - -100.0% - -100.0%
- - 0.0% 1 - -100.0% - -100.0%
- 13 100.0% 89 117 31.5% 136 0.0%
1 100.0% 674 13 -98.1% 6 -99.3%
920 133 47.8% 2,532 1,703 -32.7% 2,084 -41.3%
- 0.0% 0 1 2 100.0%
- - 0.0% 157 - -100.0% - -100.0%
- - 0.0% 4 - -100.0% - -100.0%
147 183 24.5% 1,253 1,626 29.8% 2,154 48.3%
171 129 -24.6% 1,819 1,332 -26.8% 1,868 -30.1%
116 17 0.9% 1,072 1,140 6.3% 1,529 7.9%
15 15 0.0% 155 154 -0.6% 206 0.0%
127 129 1.6% 1,168 1,269 8.6% 1,763 10.7%
50 48 -4.0% 446 469 5.2% 716 17.0%
40 19 -562.5% 338 270 -20.1% 404 -20.2%
95 111 16.8% 976 1,052 7.8% 1,443 4.9%
4 4 0.0% 68 53 -22.1% 85 -26.1%
4 - -100.0% 94 22 -76.6% 39 -45.8%
769 755 -1.8% 7,550 7,388 -2.1% 10,209 -0.4%
10,902 11,134 2.1% 103,096 103,963 0.8% 137,624 1.2%
2,850,000 2,850,000 0.0% 26,265,583 25,840,000 -1.6% 34,580,000 30.3%
- - 0.0% - - 0.0% - -100.0%
13,995,700 13,696,800 -2.1% 228,633,100 146,602,696 -35.9% 191,793,684 -37.4%
- 2,248,710 100.0% 8,645,000 2,623,495 -69.7% 2,623,495 -81.6%
15,291,228 13,492,260 -11.8% 95,197,820 125,927,760 32.3% 172,026,315 49.3%
50,222,472 46,852,316 -6.7% 550,854,004 495,015,472 -10.1% 644,952,684 -9.8%
2,323,450 2,173,550 -6.5% 21,360,750 19,636,900 -8.1% 26,532,300 -6.1%
- - 0.0% 74,950 - -100.0% 74,950 -73.6%
- 1,781,600 100.0% 3,484,900 6,158,100 76.7% 6,158,100 73.0%
11,859,000 7,370,000 -37.9% 82,799,000 70,283,000 -15.1% 105,592,000 2.6%
606,819,785 635,657,606 4.8% 5,440,341,561  5,737,280,161 55%  7,485,457,970 5.5%
176,876,877 198,856,566 12.4% 1,649,275,931  1,744,229,061 5.8%  2,322,628,039 4.8%



Compass (Delta Connection)
FRONTIER
JETBLUE
KLM ROYAL DUTCH AIRLINES
SOUTHWEST
UNITED
GoJet
Express Jet
Mesa / United Express
Republic Airways Holdings
SkyWest (United Express)
Trans States

SUBTOTAL SCHEDULED CARRIERS: 1,143,471,785 1,170,575,126

CHARTER CARRIERS
ALLEGIANT AIR
BOMBARDIER
BOUTIQUE AIR
DELTA PRIVATE JETS
EXECUTIVE JET MANAGEMENT
FLIGHT OPTIONS
KALITTA CHARTERS
KEYLIME AIR
MIAMI AIR
NETJETS
SIERRA PACIFIC
SUN COUNTRY
SWIFT AIR
VIRGIN AMERICA
XOJET
OTHER CHARTER

SUBTOTAL CHARTER CARRIERS:

CARGO CARRIERS
ABX AIR INC
AERO CHARTER & TRANSPORT
AIR TRANSPORT INTERNATIONAL
ALPINE AVIATION
AMERIFLIGHT
AMERISTAR
ATLAS AIR
CORPORATE AIR (BILLINGS)
EMPIRE
FEDEX EXPRESS
GEM AIR
KALITTA AIR
SOUTHERN AIR INC
upPs
WESTERN AIR EXPRESS
OTHER CARGO

SUBTOTAL CARGO CARRIERS:

TOTAL LANDED WEIGHT

SALT LAKE CITY INTERNATIONAL AIRPORT
LANDING ACTIVITY
NINE MONTHS ENDED SEPTEMBER 2019

September  September YTD YTD 12 MO ROLLING %

2018 2019 CHANGE 2018 2019 CHANGE Ending 09/2019 CHANGE
30,145,977 20,448,144 -32.2% 307,323,576 385,357,302 25.4% 509,098,644 40.6%
23,270,054 19,735,466 -15.2% 184,859,674 159,881,578 -13.5% 222,567,808 -6.9%
28,582,200 30,857,400 8.0% 299,473,200 299,899,800 0.1% 389,485,800 -1.7%
5,532,150 5,523,414 -0.2% 35,022,388 32,010,505 -8.6% 36,691,555 -8.6%
114,474,800 114,944,000 0.4% 1,090,397,200 1,079,238,400 -1.0% 1,421,544,400 -1.3%
30,403,140 17,051,620 -43.9% 244,700,860 201,367,000 -17.7% 278,446,420 -8.2%
75,000 3,283,000 4277.3% 15,150,000 15,008,000 -0.9% 15,686,000 -11.4%
- - 0.0% 396,828 4,103,100 934.0% 4,147,192 755.1%
2,325,000 3,975,000 71.0% 30,600,000 14,400,000 -52.9% 24,750,000 -36.7%
1,529,132 6,151,500 302.3% 13,819,481 51,220,299 270.6% 57,074,029 215.1%
26,895,820 23,626,174 -12.2% 237,908,657 229,260,894 -3.6% 313,856,279 -1.9%
- - 0.0% - - 0.0% - -100.0%
2.4% 10,566,584,463 10,845,343,523 2.6% 14,265,767,664 3.4%
145,505 - -100.0% 285,005 1,075,848 277.5% 1,613,772 64.3%
- 752,645 100.0% 6,709,292 11,430,978 70.4% 13,411,097 60.6%
- - 0.0% 2,685,810 - -100.0% - -100.0%
- - 0.0% 4,347,950 - -100.0% - -100.0%
- - 0.0% 3,448,785 - -100.0% - -100.0%
- - 0.0% 664,790 - -100.0% - -100.0%
15,300 265,100 1632.7% 435,200 1,129,920 159.6% 1,337,840 171.3%
95,172 - -100.0% 253,792 247,862 -2.3% 343,034 20.1%
146,300 100.0% 146,300 585,200 300.0% 731,500 0.0%
2,334,315 2,637,372 13.0% 29,726,140 35,140,410 18.2% 43,686,527 13.6%
- 0.0% 985,000 110,000 -88.8% 110,000 -88.8%

- 0.0% 877,800 - -100.0% - -100.0%

- - 0.0% 598,000 - -100.0% - -100.0%

- - 0.0% 142,198 - -100.0% - -100.0%
431,000 100.0% 2,904,300 3,819,750 31.5% 4,443,450 0.1%

- 0.0% 17,334,099 - -100.0% - -100.0%

2,590,292 4,232,417 63.4% 71,544,461 53,539,968 -25.2% 65,677,220 -35.4%
0 0 0.0% 0 283,000 566,000 100.0%

- - 0.0% 1,074,950 - -100.0% - -100.0%

- - 0.0% 73,500 - -100.0% - -100.0%
2,049,500 2,561,500 25.0% 17,922,600 22,866,200 27.6% 30,332,200 45.0%
2,622,850 1,925,480 -26.6% 26,669,172 19,221,510 -27.9% 27,259,602 -29.5%
- 0.0% 27,300 121,500 345.1% 121,500 -55.4%
1,088,000 - -100.0% 12,028,000 4,486,000 -62.7% 9,542,000 -39.3%
986,000 994,500 0.9% 9,112,000 9,690,000 6.3% 12,996,500 7.9%
542,325 542,325 0.0% 5,548,715 5,769,388 4.0% 7,872,792 4.6%
44,094,400 44,309,900 0.5% 404,994,000 438,885,100 8.4% 606,361,500 9.1%
425,000 408,000 -4.0% 3,739,300 3,973,000 6.2% 5,952,500 17.5%

- - 0.0% - 1,304,000 100.0% 1,304,000 100.0%
4,889,283 2,322,192 -52.5% 46,027,900 33,116,446 -28.1% 49,539,174 -19.6%
28,549,360 33,902,280 18.7% 333,779,440 315,951,940 -5.3% 445,189,020 -2.2%
52,000 52,000 0.0% 870,400 689,000 -20.8% 1,105,000 -24.0%

- - 0.0% 390,408 - -100.0% (380,000) -130.8%
85,298,718 87,018,177 2.0% 862,257,685 856,357,084 -0.7% 1,197,761,788 1.7%
1,231,360,795 1,261,825,720 2.5% 11,500,386,609 11,755,240,575 2.2%  15,529,586,672 3.0%




SALT LAKE CITY INTERNATIONAL AIRPORT

CARGO ACTIVITY REPORT
NINE MONTHS ENDED SEPTEMBER 2019

September September YTD YTD 12 MO ROLLING %
2018 2019 CHANGE 2018 2019 CHANGE Ending 09/2019 CHANGE
ENPLANED CARGO
PASSENGER CARRIERS
ALASKA 10,772 21,069 95.59% 200,153 205,233 2.54% 246,254 -4.10%
Horizon Air / Alaska - 277 100.00% 249 277 11.24% 277 -33.41%
Skywest / Alaska - 1,974 100.00% - 11,111 100.00% 11,111 100.00%
AMERICAN 16,290 26,251 61.15% 397,402 267,810 -32.61% 331,213 -38.73%
American Eagle/Republic - - 0.00% - - 0.00% - 0.00%
Compass - - 0.00% - 30 100.00% 30 100.00%
Envoy Air (American) - - 0.00% - - 0.00% - 0.00%
Mesa - - 0.00% 36 - -100.00% - -100.00%
SkyWest (American) - 1,321 100.00% - 5,387 100.00% 5,387 100.00%
DELTA 744,441 425,997 -42.78% 8,689,089 5,717,998 -34.19% 8,317,301 -33.67%
KLM ROYAL DUTCH 175,689 178,703 1.72% 790,740 905,872 14.56% 1,086,525 25.82%
SOUTHWEST 353,121 283,576 -19.69% 2,493,628 2,909,493 16.68% 3,911,580 18.19%
UNITED 8,197 6,074 -25.90% 80,061 45,233 -43.50% 82,800 -19.75%
Others - - 0.00% - 1,100 100.00% 1,100 -88.55%
CARGO CARRIERS
FEDEX EXPRESS* 8,316,901 7,994,195 -3.88% 70,169,528 78,136,543 11.35% 105,341,998 11.42%
GEM AIR 59,735 67,650 13.25% 469,743 559,733 19.16% 781,843 24.60%
SOUTHERN AIR 403,838 29,325 -92.74% 3,628,357 1,615,892 -55.46% 2,891,371 -40.50%
UPS 3,454,256 4,396,563 27.28% 31,601,595 44,305,381 40.20% 60,019,651 32.34%
MISC CARGO 1,480,148 883,990 -40.28% 9,819,368 8,907,976 -9.28% 13,944,033 11.66%
ABX AIR - 0.00% - 0.00% 5,781 100.00%
TOTAL ENPLANED CARGO 15,023,388 14,316,965 -4.70% 128,339,949 143,595,069 11.89% 196,972,474 12.24%
DEPLANED CARGO
PASSENGER CARRIERS
ALASKA 26,217 19,293 -26.41% 216,535 242,061 11.79% 303,115 -1.10%
Horizon Air / Alaska - 39 100.00% 3,176 890 -71.98% 890 -79.81%
Skywest / Alaska - 2,543 100.00% 1,386 32,230  2225.40% 32,230 674.20%
AMERICAN 26,504 17,486 -34.03% 284,748 213,479 -25.03% 307,421 -22.11%
American Eagle/Republic - - 0.00% - - 0.00% - 0.00%
Compass 88 5 -94.32% 88 286 225.00% 286 225.00%
Envoy Air (American) - - 0.00% - - 0.00% - 0.00%
SkyWest (American) 782 340 -56.52% 4,115 3,931 -4.47% 6,917 48.37%
DELTA 1,129,676 612,473 -45.78% 12,198,257 8,066,262 -33.87% 12,234,383 -27.68%
KLM ROYAL DUTCH 236,357 141,135 -40.29% 1,113,823 1,030,651 -71.47% 1,227,531 -5.93%
SOUTHWEST 352,998 382,816 8.45% 3,226,503 3,766,085 16.72% 4,989,440 15.07%
UNITED 56,271 27,962 -50.31% 298,785 315,497 5.59% 443,258 21.93%
Others - 2,723 100.00% 370 28,079  7488.92% 29,189 162.14%
CARGO CARRIERS
FEDEX EXPRESS* 8,630,068 7,430,774 -13.90% 75,621,036 73,911,868 -2.26% 101,903,813 -0.82%
GEM AIR 21,375 25,893 21.14% 168,455 222,766 32.24% 283,397 20.80%
SOUTHERN AIR 476,188 126,150 -73.51% 4,060,201 2,251,917 -44.54% 3,955,839 -28.13%
UPS 5,370,129 6,153,044 14.58% 50,389,036 55,971,194 11.08% 75,795,960 7.53%
MISC CARGO 914,890 337,410 -63.12% 3,858,995 3,419,810 -11.38% 6,818,471 45.06%
ABX AIR - - 0.00% - 5,745 100.00% 49,243 100.00%
TOTAL DEPLANED CARGO 17,241,543 15,280,086 -11.38% 151,445,509 149,477,006 -1.30% 208,332,140 0.49%
TOTAL CARGO 32,264,931 29,597,051 -8.27% 279,785,458 293,072,075 4.75% 405,304,614 5.87%

*FEDEX EXPRESS includes mail
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Salt Lake City
Department of Airports

COMPARISON OF ON TIME OPERATIONS

August 2019
ARRIVALS DEPARTURES
Airport Flights ‘;/?ir?l: Rank Airport Flights ‘;/?ir?l: Rank

SLC SALT LAKE CITY INTL 10,917 86.2 1 PDX PORTLAND INTERNATIONAL 5,957 87.4 1
ATL HARTSFIELD-JACKSON ATLANTA INTL 35,474 849 2 SLC SALT LAKE CITY INTL 10,280 86.0 2
PDX PORTLAND INTL 8,172 846 3 MSP MINNEAPOLIS-ST. PAUL INTL 15,181 83.7 3
MSP MINNEAPOLIS-ST. PAUL INTL 15,258 834 4 SAN SAN DIEGO LINDBERGH FIELD 8,483 82.9 4
MDW CHICAGO MIDWAY 7,453 833 5 ATL HARTSFIELD-JACKSON ATLANTA INTL 35,419 81.5 5
PHX PHOENIX SKY HARBOR INTL 14,665 826 6 DTW DETROIT METRO WAYNE CNTY 14,778 81.4 6
DTW DETROIT METRO WAYNE CNTY 16,036 825 7 PHX PHOENIX SKY HARBOR INTL 14,338 80.8 7
DAL DALLAS - LOVE 6,342 816 8 LAX LOS ANGELES INTL 19,816 80.7 8
LAS LAS VEGAS MCCARRAN INTL 14,721 815 9 LAS LAS VEGAS MCCARRAN INTL 14,354 79.9 9
SAN SAN DIEGO LINDBERGH FIELD 9,013 814 10 IAH HOUSTON GEORGE BUSH 15,180 78.8 10
LAX LOS ANGELES INTL 22,369 81.0 11 IAD  WASHINGTON DULLES 6,181 78.7 11
BWI BALTIMORE/WASHINGTON INTL 9,429 79.5 12 TPA TAMPA INTERNATIONAL 5,824 7.7 12
CLT CHARLOTTE DOUGLAS 22,055 783 13 DAL DALLAS - LOVE 6,281 77.6 13
DFW DALLAS-FT. WORTH REGIONAL 27,841 77.7 14 SEA SEATTLE-TACOMA INTL 14,128 77.6 14
IAH HOUSTON GEORGE BUSH 15,222 76.8 15 DCA RONALD REAGAN NATIONAL 11,853 76.6 15
DEN DENVER INTL 26,221 76.7 16 DEN DENVER INTERNATIONAL 23,297 75.8 16
SEA SEATTLE-TACOMA INTL 18,517 754 17 SFO SAN FRANCISCO INTL 16,713 75.4 17
IAD  WASHINGTON DULLES 8,327 752 18 PHL PHILADELPHIA INTL 10,908 75.3 18
TPA TAMPA INTL 5,903 74.3 19 BOS BOSTON LOGAN INTERNATIONAL 13,373 75.0 19
ORD CHICAGO O HARE 35,837 742 20 DFW DALLAS-FT. WORTH REGIONAL 27,807 74.7 20
DCA RONALD REAGAN NATIONAL 12,234 74.0 21 MDW CHICAGO MIDWAY 7,397 747 21
SFO SAN FRANCISCO INTL 17,186 739 22 ORD CHICAGO O HARE 30,764 746 22
PHL PHILADELPHIA INTL 14,301 734 23 CLT CHARLOTTE DOUGLAS 20,317 73.8 23
MIA  MIAMI INTL 7,327 729 24 BWI BALTIMORE/WASHINGTON INTL 9,339 73.3 24
MCO ORLANDO INTL 11,529 725 25 MCO ORLANDO INTL 11,527 7.5 25
BOS BOSTON LOGAN INTL 13,136 72.0 26 JFK NEW YORK JFK INTL 11,175 709 26
JFK NEW YORK JFK INTL 11,175 704 27 LGA NEW YORK LAGUARDIA 11,175 709 27
FLL FT. LAUDERDALE 7,588 68.1 28 MIA  MIAMI INTL 7,328 69.2 28
LGA NEW YORK LAGUARDIA 15,294 66.9 29 FLL FT. LAUDERDALE 7,585 66.6 29
EWR NEWARK LIBERTY INTERNATIONAL 13,863 59.0 30 EWR NEWARK LIBERTY INTERNATIONAL 11,605 65.6 30
AVERAGES 15,114 76.8 AVERAGES 13,945 76.6

ON TIME ARRIVAL PERFORMANCE AT SLC

By Carrier

. . . % On

Air Carrier Flights Time
DL  DELTA 8,044 88.4%
AS  ALASKA 334 86.8%
WN SOUTHWEST 956 83.3%
UA  UNITED 690 78.0%
B6  JETBLUE 239 77.4%
AA  AMERICAN 532 71.2%
F9 FRONTIER 122 65.6%

10,355 87.7%

Source: DOT Air Travel Consumer Report
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=== Airfield

1. Airfield Lighting Wiring Rehabilitation
Phases 2 & 3

2. Central Screening Warehouse

3. Replace Lagoan Liners and Covers
Reclamation Plant

4. Taxiway K Pavement Rehabilitation

5. Fire Station 11 Roof Replacement and
Solar Panel Installation

6. Fire Station 12 Roof Replacement and
Solar Panel Installation

Landside

7. Traffic Signal at XBAR
8. Asphalt Overlay Program 2019
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SALT LAKE CITY INTERNATIONAL AIRPORT

CONSTRUCTION PROGRAM
2019/2020 Construction Schedule
ID |Task Name Start Finish
Jul'19 | Aug"19 [ Sep'19 ] Oct'19 [ Nov'19 | Dec'19 | Jan '20 [ Feb 20 [ Mar '20 | Apr'20 [ May '20 [ Ju

1 Airfield Sun 2/1719  Mon 3/30/20

2 (1) Airfield Lighting Wiring Rehabilitation Phases 2 & 3 Sun 6/16/19 Mon 9/23/19)

3 (2) Central Screening Warehouse Sun 2/17/19 Fri 2/28/20| &

4 (3) Replace Lagoon Liners and Covers Reclamation Plant Thu 5/30/19 Thu 9/26/19

5 (4) Taxiway K Pavement Rehabilitation Mon 7/22/19 Fri 11/22/19

6 (5) Fire Station 11 Roof Replacement and Solar Panel Installation Thu 10/3/19 Mon 3/30/20

7 (6) Fire Station 12 Roof Replacement and Solar Panel Installation Thu 10/3/19 Mon 3/30/20

8 Landside Sat 8/3/19 Mon 10/21/19

9 (7) Traffic Signal at XBAR Road Thu 8/15/19  Tue 10/15/19

10 (8) Asphalt Overlay Program 2019 Sat 8/3/19  Thu 10/10/19

1 (9) SVRA Taxilane Rehabilitation Mon 9/23/19  Mon 10/21/19

Project: Microsoft Project - 3-13-2
Date: Wed 10/9/19

DESIGN
CONSTRUCTION
SCOPING
SUMMARY

Inactive Task

Duration-only

Il

Manual Summary Rollup

Inactive Milestone
Inactive SUn’l m ary e ——
Manual Task e |

Manual Summary
Start-only
Finish-only

Deadline
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SALT LAKE CITY DEPARTMENT OF AIRPORTS
CONSTRUCTION PROJECT STATUS 2019 - 2020

S - | APPROVED
o o | | CHANGE | % OF COST
| # _i_ ~_ PROJECT NAME L ENGINEER'S BID | ORDERS TO |INCREASETO, | S
. ESTIMATE | AMOUNT DATE DATE = STATUS = CONTRACTOR
'CONSTRUCTION R . - - |
1 |Airfield Lighting Wiring Rehabilitation Phases 2 & 3 ~$ 2,580,000 | $§ 2222222 | complete 7|R0yal Electric
2 |Central Screening Warehouse s 4,771,730 | $§ 4,237,990 '$ 118,770  2.80% onschedule  |Paulsen Construction
3 |Replace Lagoon Liners and Covers Reclamation Plant $ 2235000 |% 1,962,825 complete Staker Parson Cnmpanles
4 |Taxiway K Pavement Rehabilitation $ 5587,395 | % 4,769,400 on schedule Staker Parson Companies
5 |Fire Station 11 Roof Replacement and Solar Panel Installation | $§ 473,295 |$§ 380,150 | ) onschedule  |Heritage Roofing
6 Flre Station 12 Roof Replacement and Solar Panel Installation | $ 635,772 | $§ 437,850 . on schedule _ |Heritage Roofing
7 | Traffic Signal at XBAR Road $ 287,258 |$§ 378,564  $ 39,173 10.35% complete Cache Valley Electric
8 |Asphalt Overlay Program 2019 $ 563,535 | § 289,684 | $ 29,535 10.20% complete Kilgore Contracting
9 |SVRA Taxilane Rehabilitation $ 1,082,771 | § 871,217 on schedule  |Kilgore Contracting
Total - '$ 18,216,756 | $ 15,549,902 $ 187478 | = 1.21% B
| ; |
_|Budget amount, Engineer's estimate, and Bid amount is based 21 CU"S_FEJ_C_tiPﬁ(TSt only. S | S

Page IlI 10/10/2019



DESIGN AND CONSTRUCTION REPORT

CONSTRUCTION

(1) Airfield Lighting Wiring Rehabilitation Phases 2 & 3 - The Contractor was issued substantial completion on September
23, 2019. Project close-out is currently taking place.

(2) Central Screening Warehouse - Site paving work will be completed by October 11, 2019. Electrical and mechanical work is
nearing completion. The Contractor has started interior finishes for the building. The painting work is now complete and tile
work in the restrooms has started.

(3) Replace Lagoon Liners and Covers Reclamation Plant - The Contractor was issued substantial completion for this project
on September 26, 2019. Project close-out is currently taking place.

(4) Taxiway K Pavement Rehabilitation - Phase 1 paving is complete using the new mix design. Painting is scheduled to be
completed October 9, 2019 and the opening of Phase 1 is scheduled for the night of October 10, 2019. Winter shutdown will
follow with construction to resume in the spring.

(5) Fire Station 11 Roof Replacement and Solar Panel Installation - The Contractor, Heritage Roofing was issued a notice to
proceed on October 3, 2019. Submittals are currently being reviewed by SLCDA Engineering for approval.

(6) Fire Station 12 Roof Replacement and Solar Panel Installation - The Contractor, Heritage Roofing was issued a notice to
proceed on October 3, 2019. Submittals are currently being reviewed by SLCDA Engineering for approval.

(7) Traffic Signal at XBAR Road - This project is now complete. A final walk through will take place on October 14, 2019 to
determine if there are any punch list items.

(8) Asphalt Overlay Program 2019 - This project is now complete. A final walk through will take place on October 10, 2019 to
determine if there are any punch list items.

9 SVRA Taxilane Rehabilitation - Paving and painting for Phase 1, the north hangars is complete. Milling around the south

hangars followed by paving will begin on October 14, 2019 after all of the aircraft in the hangars have been relocated.

Page IV
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https://slcairport.com/assets/pdfDocuments/A ABoard/MediaClipingsOct2019.pdf

Compiled by Communications & Marketing Dept.
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